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In the Architecture, Engineering and Construction (AEC) industry, inadequate 
collaboration between project stakeholders and disciplines often leads to conflicts and 
interoperability issues. Research has been conducted in knowledge formalization to 
bridge the knowledge gaps and information silos. Formalizing construction knowledge is 
challenging because most construction knowledge implicitly resides in the minds of 
construction experts, which is difficult to represent in a formal and explicit manner. The 
proposed study is built upon previous research findings, and attempts to formalize tacit 
knowledge in Mechanical, Electrical and Plumbing (MEP) design coordination by 
capturing necessary information with a model-based information capture system and 
reasoning about the captured data with data mining techniques. The vision of this 
research is that the formalized knowledge can be used to provide guidance for early 
design review incorporating construction considerations, facilitate structured learning 
from past experience, as well as train novice engineers. In summary, this research has 
three main contributions. First, this research presents a formalized knowledge 
representation schema to capture process knowledge in design coordination, which was 
successfully implemented in a model-based knowledge capture system developed by the 
 vi 
author. Second, a model-based knowledge capture system was developed to store clash 
information in the form of categorized features and link such categorized information 
directly to the relevant model elements, which can also facilitate organization and 
management of clashes and supports searching and grouping functions. A prototype 
system was developed as a plugin to a widely used BIM-based design coordination 
application and was demonstrated with project data gathered from three new construction 
projects in the United States. Third, this research applied data mining techniques for 
knowledge discovery and reuse in MEP design coordination. Classification models were 
developed to provide predicted solutions for identified clashes based on historical data. 
The classification algorithms that produced the best results were selected, which reached 
precision rates of over 70%. The effectiveness of the classification models was tested in a 
novice experiment.  
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Chapter 1 Introduction 
This chapter provides an introduction to the targeted problem in this dissertation, 
summarizes the research objectives and research questions, and describes the 
organization and structure of this document. 
 
1.1 PROBLEM STATEMENT 
Fragmented organizational divisions in the Architecture, Engineering and 
Construction (AEC) industry and traditional procurement methods (such as design-bid-
build) result in an organizational and sequential separation among project stakeholders 
between project phases. This fragmented nature often leads to information loss, 
duplication or inaccuracy and further gives rise to productivity loss, schedule delays, cost 
overruns, increased litigation and unsatisfied production quality (de la Garza et al. 1994; 
Radke et al. 2009). The annual cost due to inadequate interoperability in the United States 
capital facility industry in 2002 was estimated at $15.8 billion (Gallaher et al. 2004). The 
importance of collaboration among project participants and integration between processes 
has been widely recognized (Gallaher et al. 2004).  
One of the most important and well acknowledged collaboration and integration 
processes is design coordination in Mechanical, Electrical, and Plumbing (MEP) systems. 
Given that the earlier the changes are made the less their cost impacts will be (Paulson 
1976), design review and coordination before construction is crucial to project success by 
eliminating constructability issues and ensuring design quality before field installation. 
The general concept of MEP coordination involves defining locations and dimensions of 
MEP components in confined spaces to avoid interference between pairs of disciplines 
while complying with design and operations criteria (Korman and Tatum 2001; Korman 
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et al. 2003). Due to the complexity of system configurations, distributed expertise 
requirements and various constraints, design coordination in MEP systems is considered 
by many construction professionals one of the most challenging tasks in the delivery 
process of construction projects (Tatum and Korman 2000; Korman et al. 2003). This 
challenge has increased in recent years, because the demands for building services (such 
as air conditioning and fire services) have grown considerably due to commercial and 
regulatory requirements, while the time given for coordination is not extended, in many 
cases is even reduced (Radke et al. 2009). Concurrent engineering has been applied to 
reduce development lead time through performing activities in parallel, but also leads to 
more defects (Handfield 1994), which adds to the challenge for collaboration. When 
specialty contractor develop their design separately, many system coordination problems 
arise (Plume and Mitchell 2007).  
In the past, design and construction typically relied on drawings and 
specifications which are usually two-dimensional (2D) and paper-based. MEP design 
coordination was performed by overlaying two-dimensional drawings on a light table; 
and contractors/subcontractors visually identified design conflicts. This is known as 
Sequential Composite Overlay Process (SCOP) (Korman et al. 2003), and is very time-
consuming and error-prone (Tabesh and Staub-French 2006; Leite et al. 2011). After 
conflicts are identified, the team jointly develops a solution that works for all parties 
involved. When manually performed by a team of specialty contractors led by a general 
contractor (GC), the coordination process can be painstaking. Each trade has its own 
priorities and strong incentives to make their respective work assignments as easy as 
possible for their crews to perform (Riley 2000).  
As technology evolves and 3D parametric modeling being successfully adopted in 
the manufacturing industry, digital representation of building information has gradually 
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gained its recognition in the construction industry and becomes widely applied nowadays. 
This new process is known as Building Information Modeling (BIM) or Virtual Design 
and Construction (VDC), which gives rise to a revolutionary paradigm shift in the AEC 
industry. The advancement of information technology is changing the way people work, 
think and communicate. Nowadays, BIM has been widely used in the construction 
industry in the United States, mostly for design or trade coordination (Hartmann and 
Fischer 2007; Becerik-Gerber and Rice 2010). With the assistance of BIM, the 
construction team can perform automated clash detection to identify clashes between 
systems more efficiently and intuitively, as compared to paper-based design review 
(Songer et al. 1998; Staub-French and Fischer 2001; Staub-French and Khanzode 2007; 
Khanzode et al. 2008; Leite et al. 2011).  
The advantages of BIM processes and applications have been well discussed by 
the researchers and practitioners throughout the years. One of the most applied and 
rewarding BIM applications is model-based design coordination. However, despite of the 
expedited clash identification process and enhanced visualization capabilities, the process 
of resolving MEP design conflicts is still very time-consuming and ad hoc. One 
explanation is that design coordination requires multidisciplinary knowledge, which is 
often based on experience and difficult to formalize (Korman et al. 2003). Experiential 
knowledge and lessons learned for design coordination are usually implicitly carried 
away by individuals after project completion and are seldom explicitly documented and 
shared with the project team for future benefits. The lack of formalized knowledge for 
MEP design conflict resolution hinders the attempts towards streamlining and expediting 
the decision making process, and also impedes knowledge reuse and transfer.  
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1.2 MOTIVATING CASE 
In order to better understand the current state of practice in BIM-based design 
coordination and further explore the targeted problem, I conducted a case study on a 
construction project as a motivating case for this research. This is an expansion project on 
the High Performance Computing Facility for the Texas Advanced Computing Center 
(TACC) at the University of Texas at Austin. The project started in October 2011 and 
was complete in August 2012. The expansion project provides approximately 10,000 
gross square feet of high density data center space adjacent to a current existing building. 
The project includes 6.2 MW of power, 3,700 tons of cooling and an 8,000 square foot 
stand-alone central plant. The procurement method was Construction Management at 
Risk (CM at Risk). Because of the complex Mechanical, Electrical and Plumbing (MEP) 
systems involved, successful design coordination became critical, which was also the 
reason why this project was selected as a motivating case. Sources of evidence for this 
case study included semi-structured face-to-face interviews, document analysis and field 
observations. Interviews were conducted with the project manager, superintendent and 
BIM coordinator during the preconstruction phases. Documents analyzed included the 
federated Building Information Models (BIMs) that combined architectural, structural, 
MEP and fire protection models, shop drawings, design specifications, meeting minutes, 
construction schedules and Requests for Information (RFIs). On-site observations 
included weekly owner meetings, foreman meetings and design coordination meetings 
from November 2011 until March 2012. 
1.2.1 Design coordination process 
In the design phase, the design team developed Construction Documents (CDs) 
including 3D design models, 2D drawings generated directly from the models, technical 
documents and specifications. In the preconstruction phase, the subcontractors were 
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given access to the 3D models and 2D drawings prepared by the design team. All design 
models were distributed to team members using Accellion’s web-based file transfer 
service. The subcontractors used the 3D design models as references to create fabrication 
level models (also referred as construction models) for their respective scope of work. In 
some cases, subcontractors may change the system design when the designers leave the 
choices to the contractors. The responsibility and flexibility is left to the contractors and 
subcontractors for designing system details. In this project, it was required that every 
element above 1” (approximately 2.5cm) diameter should be included in the fabrication 
models, while design models only included mechanical piping over 3” (approximately 
7.6cm). Detailed layout of the fire protection system was not provided in the design 
model. Clearance zones were also modelled in the fabrication models, which included 
code-required clearances, access zones and other spaces that should be left empty. Figure 
1 shows an example of code-required clearance zones that were modelled around the 
electrical panels. Figure 2 shows an example of access clearance required by mechanical 
equipment. The yellow objects represented the access zone and swing area around panel 
doors. 
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Figure 1: Clearance zones 
modelled around electrical boxes 
 
Figure 2: Access zones and swing area around 
panel doors 
Design coordination of the fabrication level BIMs was led by the general 
contractor (GC). The GC developed the BIM implementation plan to specify 
requirements on the targeted BIM uses and delineate roles and responsibilities of each 
company. A BIM coordinator was assigned to organize and lead the coordination 
meetings. Before every meeting, the BIM coordinator combined the latest models 
received from the subcontractors into a federated model and ran automatic clash detection 
using Autodesk Navisworks Manage 2011. Thousands of clashes may be found by 
automatic clash detection. According to the BIM coordination in the project, nearly 50% 
of the clashes identified automatically were false positives. The most import step was to 
clean out the false positives and highlight the real clashes which were then discussed at 
coordination meetings.  
Design coordination meetings were held every Monday, Wednesday and Friday 
mornings. In the meetings, the BIM coordinator went through the clashes in a specific 
scope (specified in the coordination schedule) with the subcontractors and the team came 
up with an optimal solution to resolve each clash. Clashes identified from the models 
were documented as “Saved Viewpoints” in Navisworks which contained a snapshot of 
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the clash (sometimes with annotations and markups) and a brief description (as shown in 
Figure 3). Requests for Information (RFIs) were issued to the design team when 
clarification was needed or major design changes were proposed and needed to be 
approved. After each meeting, the subcontractors addressed the changes assigned to 
them, updated their model and sent the revised model back to the GC for another round 
coordination until there were no additional changes to be made. Once the coordinated 
model was approved by the project team, shop drawings were produced for fabrication. 
Models were typically signed off by floor level.  
 
 
Figure 3: An example of clash documentation using “saved viewpoints” in Navisworks 
 
1.2.2 Research challenges identified from the motivating case 
Several challenges were identified from the design coordination process in the 
motivating case and are discussed subsequently.  
(1) Inadequate documentation of coordination information  
From the motivating case, it was observed that the information generated during 
the design coordination process was either not documented at all or not properly 
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documented. In most cases, the BIM coordinator posed an issue and the construction 
team devised a solution, which would be represented in an updated model. As long as the 
clashes are resolved, what changes are made and why those changes are made are not the 
questions valued by the construction team. Many changes were only represented in an 
updated model and reside in the minds of associated participants. If the knowledge is not 
documented, it is difficult to learn from it. Since design coordination is an iterative 
process, it can be considered as a source for gathering coordination data and formalizing 
knowledge. The information generated in the design coordination process, if being 
documented properly, can be utilized as basis for knowledge formalization. Thus, 
guidance needs to be provided on what information items should be documented and the 
preferable format for documentation. 
(2) Insufficient management of documented clash information 
Clash information was not stored in the way that can be easily managed or used 
for future references. Some were stored in the comment string in viewpoints, others as 
text markups or in clash reports not linked directly to the model. For example, comments 
on clashes were stored as the title of saved viewpoints in Autodesk Navisworks, 
represented as a String. For this reason, it is difficult to search, filter, or organize the 
documented information by specific characteristics (e.g., filtering all issues related to the 
Fire Protection system). Since there is currently no clash representation schema, most of 
the currently available markup tools only support commenting on saved viewpoints, 
which makes organizing or filtering clashes by features a tedious task.  
(3) Loss of experiential knowledge 
Design coordination involves intensive tacit knowledge from different domains. 
The majority of clash resolution decisions were made using collective knowledge from 
multidisciplinary professionals. The efficiency of the coordination process and the 
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accuracy of results largely depend on the expertise of specific individuals involved. The 
lessons learned from the review process was usually implicitly carried away by certain 
individuals rather than shared with the project team. Although the information captured 
during the coordination process may not explicitly represent the expert knowledge, it 
provides a data source for further reasoning and knowledge exploration. Such 
experiential knowledge will help guarantee that novices or people not directly involved in 
a process will be able to more quickly learn what they need to know, and when people 
leave, not all their knowledge will be lost. 
 
1.3 RESEARCH OBJECTIVES AND RESEARCH QUESTIONS 
The proposed study aims at formalizing tacit knowledge in design coordination by 
capturing necessary information with a model-based information capture system and 
reasoning about the captured data with data mining techniques. It is envisioned that by 
capturing and analyzing historical data relevant to coordination issues, tacit knowledge of 
MEP design conflict resolution can be semi-automatically extracted and formalized, 
which will reduce the reliance on individual researchers for knowledge formalization.  
The primary objective of this research is to develop a data-driven knowledge 
formalization approach for MEP design coordination in new construction projects. 
Secondary objectives are to use the formalized knowledge to improve coordination 
efficiency, facilitate structured learning from past projects, provide guidance for design 
improvement, as well as train novice engineers/coordinators. The following research 
questions have been developed in support of the research objectives. 
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Question 1. What are the attributes that have significant influence on clash 
resolution in MEP design coordination and can be explicitly captured? 
Question 1.1 What are the typical decisions that need to be made during MEP 
design coordination? 
Question 1.2 What are the important attributes/factors to consider in MEP clash 
resolution? 
Question 1.3 What attributes can be explicitly captured and represented in a 
computer-interpretable manner? 
The first research question addresses the knowledge elicitation aspect of this 
research. The answer to this question will help determine what needs to be captured in the 
proposed data-driven knowledge formalization system. The result is presented as a 
knowledge representation schema. Detailed discussion can be found in Chapter 2. 
     
Question 2. How to capture and represent data for identified attributes in a 
model-based environment with information technology support?  
Question 2.1 How can information be properly captured so that they can be easily 
accessed and reasoned about? 
Question 2.2 What are the limitations of current documentation approaches? What 
additional features are desired and how can these be achieved?  
The second research question addresses the knowledge formalization aspect of 
this research. The answer to this question will provide explanation on why current 
documentation approach is not sufficient to support the knowledge formalization purpose 
and an advanced approach to capture the information identified in Research Question 1. 
A prototype system was developed demonstrate the proposed knowledge capture 
approach. Detailed information can be found in Chapter 3. 
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Question 3. What knowledge can be extracted and reused using the captured 
information?   
Question 3.1 How to reason about the formalized knowledge using data mining? 
What learning algorithms can be used? 
Question 3.2 How effective is the proposed data-driven decision support system 
in assisting novice coordinators?  
 The third research question addresses the knowledge deployment aspect of this 
research. Once the relevant information is captured, the next questions are what 
knowledge can be extracted and how can we reuse the formalized knowledge. The results 
are shown in Chapter 4. 
 
1.4 READER'S GUIDE TO THE DISSERTATION 
This PhD dissertation is organized into five chapters. Chapter 1 presents the 
introduction, motivating case, research objectives and three research questions. Chapters 
2, 3, 4 address Research Questions 1, 2, 3, respectively, with each of these chapters 
written as stand-alone documents that contain an introduction, literature review, research 
method, results, and conclusion sections. Chapter 5 summarizes the dissertation’s 
conclusions and findings as well as limitations and provided suggestions for future 
research. 
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Chapter 2 Formalized Knowledge Representation for Spatial Conflict 
Coordination of Mechanical, Electrical, Plumbing (MEP) Systems in 
New Building Projects 
This chapter presents a formalized clash representation schema that supports clash 
documentation and management in Mechanical, Electrical, Plumbing and Fire Protection 
(MEP) design coordination in building projects. The representation schema captures 
clash features and associated solutions. It provides a formalized structure for clash 
documentation to support management of coordination and, more importantly, to capture 
experiential knowledge to support future decision making. The presented schema 
integrates findings from previous research, observations from two field studies and a 
laboratory experiment. The results were validated with experts using a recognition-based 
method. 
 
2.1 INTRODUCTION 
Construction projects are usually accomplished through several sequential phases. 
Each phase involves multiple parties such as owners, architects and engineers (A/E), 
contractors, subcontractors, materials and equipment suppliers. These parties, with 
various organizational backgrounds and cultures, are dispersed both geographically and 
over time. The fragmented nature of the Architecture, Engineering and Construction 
(AEC) industry results in a sequential and cultural separation between different 
disciplines and project phases. The information silos and inadequate collaboration 
between disciplines often lead to information loss, duplication or inaccuracy and further 
give rise to productivity loss, schedule delays, cost overruns, increased litigation and 
unsatisfied production quality (Fischer 1991; de la Garza et al. 1994; Alarcón and 
Mardones 1998; Gallaher et al. 2004). The annual cost due to inadequate interoperability 
13 
 
in the United States capital facility industry in 2002 was quantified to be $15.8 billion 
(Gallaher et al. 2004).  
Design coordination is one critical process to ensure that no conflicts exist 
between different systems spatially or functionally before field installation. One 
fundamental yet challenging task in design coordination is the spatial coordination of 
Mechanical, Electrical and Plumbing (MEP) systems (Riley 2000; Tatum and Korman 
2000; Korman et al. 2003). The general concept of MEP coordination involves defining 
locations and dimensions of MEP components in congested spaces to avoid interference 
between pairs of disciplines while complying with design and operations criteria 
(Korman and Tatum 2001; Korman et al. 2003). Typically, architectural and structural 
systems are designed first, leaving limited space for MEP systems. MEP engineers/design 
consultants provide schematic designs of MEP systems layout and routing; specialty 
contractors are then responsible for finishing the detailed design by specifying sizes and 
locations of ducts and piping, fixtures, and equipment (Riley 2000; Korman and Tatum 
2001). Traditionally, when design drawings were only drafted in 2D, MEP coordination 
was usually conducted by general contractor and specialty contractors sequentially 
overlying shop drawings of different systems on a light table and visually identifying 
constructability issues. This process is known as Sequential Composite Overlay Process 
(SCOP) (Korman et al. 2003). The 2D-based design coordination process is very time-
consuming and error-prone, and the information generated during the process is difficult 
to capture and store for future use (Leite et al. 2011).  
In recent years, the widespread adoption of Building Information Modeling (BIM) 
and 3D modeling in the AEC industry has dramatically changed the way construction 
professionals work, think and communicate. Nowadays, BIM has been widely used for 
design coordination in building projects in the United States, especially in the fast pace 
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and mechanically intensive facilities such as data centers, hospitals, and laboratories 
which require intense coordination efforts (Riley et al. 2005; Hartmann and Fischer 2007; 
Becerik-Gerber and Rice 2010). With the assistance of BIM, the construction team can 
perform model-based clash detection more efficiently and intuitively, as compared to 
paper-based design review (Songer et al. 1998; Staub-French and Fischer 2001; Staub-
French and Khanzode 2007; Khanzode et al. 2008; Leite et al. 2011). There are several 
commercially available software applications that enable model checking and model-
based clash detection (e.g., Autodesk Navisworks Manage, Solibri Model Checker, 
Bentley Navigator, and Tekla BIMsight). Although the efficiency of collision detection 
has been greatly improved, the collision resolution process is still very iterative and 
experience-driven. Decision making during MEP coordination still heavily relies on 
expertise and judgments of individuals. Similar coordination issues keep occurring 
throughout the project and in multiple projects. Current practices fail to address the 
challenge of capturing clash information and solutions in a standardized and computer 
interpretable manner so that historical records and knowledge can be referenced and 
reused in future projects. A great portion of construction knowledge is generated and 
used in the coordination process, which is usually lost afterward, but can be utilized if 
systematically documented (Wang and Leite 2012). A more efficient and effective 
lessons-learned and knowledge management system is needed.  
In current practice, coordination information is partially documented in the forms 
of clash reports, tags or comments attached to coordination models or in informal 
documents. This information is mainly used for communication purposes. Since what 
should be documented remains ill-defined and the information is not documented in a 
way that can be easily managed or referenced in future projects, it is difficult to utilize 
the documented information to formalize knowledge or assist future decision making. 
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Therefore, experiential knowledge mainly exists in the minds of individuals involved and 
is hard to explicitly share and reuse. The first step to overcome this challenge is to 
develop a representation schema to capture coordination knowledge. It is envisioned that 
formalized coordination knowledge can be used to provide guidance for designers to 
incorporate construction as well as operation and maintenance (O&M) considerations in 
early design, to provide decision support for novice coordinators, or to narrow down the 
search space for experienced coordinators.  
Previous research mainly discussed the visualization strength of BIM in design 
coordination (Riley 2000; Kamat and Martinez 2007; Staub-French and Khanzode 2007), 
while limited research tackled the challenge of developing a formalized knowledge 
representation for design coordination, especially for clash resolution (Radke et al. 2009; 
Tommelein and Gholami 2012). This paper presents a representation schema with a focus 
on MEP systems coordination in building projects. The representation schema captures 
information that describes spatial conflicts identified in the federated model and the 
solutions/actions taken to resolve such conflicts. This schema provides a formalized 
structure to capture past project data during design coordination for future data reuse. 
 
2.2 LITERATURE REVIEW 
Several researchers indicated the need and potential benefits for capturing 
knowledge of diverse decision making criteria to formalize a consistent, well-grounded 
and repeatable method for MEP conflict resolution (Korman et al. 2003; Tabesh and 
Staub-French 2005; Khanzode 2010). Since this research aims at developing a 
representation schema for MEP design coordination in a BIM-enabled model-based 
environment, previous efforts on formalizing MEP coordination knowledge as well as 
currently available product data classification systems for BIM have been reviewed. 
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2.2.1 MEP coordination research 
Previous research on MEP coordination can be classified into three main 
categories, which includes 1) research on case study research on BIM-enabled MEP 
coordination in projects, 2) research on coordination cost, effects, and modeling effort, 
and 3) research on computer tools for MEP coordination. Case study research on BIM-
enabled MEP coordination usually describes the implementation process of using BIM in 
MEP coordination, the benefits and challenges observed, the best practices identified and 
the issues and lessons learned throughout the process. Some example studies include the 
case study of constructability reasoning in MEP coordination (Tabesh and Staub-French 
2005), 3D and 4D modeling for design and construction coordination (Hartmann and 
Fischer 2007; Staub-French and Khanzode 2007), and collaborative BIM modeling case 
study (Kuprenas and Mock 2009). These studies provide evidence of the state-of the-art 
in MEP coordination using BIM, which shows that the current use of BIM in MEP 
coordination mainly focuses on automated clash identification, visualization, and 
communication. Documentation of clashes was usually not described in detail and the 
process is currently not standardized. Some other researchers investigated cost-benefit 
relationships between the investment in coordination and field productivity (Riley et al. 
2005), the effects of design coordination on project uncertainty (Riley and Horman 
2001), and information requirements for MEP clash identification in manual and 
automated coordination (Leite et al. 2009). 
The most relevant research regarding knowledge formalization in MEP design 
coordination was conducted by Korman et al. (2003; 2006; 2009) and Tabesh and Staub-
French (2005; 2006). Korman et al. (2003) identified three knowledge domains (i.e. 
design criteria and intent, construction issues, and operations and maintenance) that are 
important for MEP coordination and the knowledge items related to each domain. The 
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attributes identified by Korman et al. (2003) include geometric characteristics (e.g., 
coordinate information, component dimensions and number of connections per length) 
and topological characteristics (e.g., location, spatial relationships and spatial 
adjacencies). Based on this framework, Tabesh and Staub-French (2005) further 
classified the MEP coordination tasks into conceptual reasoning coordination tasks (i.e., 
design validation, detailing, and sequencing) and spatial reasoning coordination tasks 
(i.e., layout, routing and positioning) and the underlying reasons behind the constraints 
identified in each discipline (i.e., tolerance, productivity, space, performance, access, 
safety and aesthetics). Previous research provides an initial list of attributes that may be 
considered for MEP conflict resolution. However, this list needs to be refined since the 
focus of these studies was clash identification instead of resolution. Furthermore, none of 
the previous research focused on developing a representation schema to capture clash 
information and resolution strategies during the design coordination process for future 
analysis and references. There is also a need to integrate the identified knowledge items 
with the product model currently used for coordination. 
2.2.2 Knowledge representation schemas and ontologies in the AEC industry 
In the AEC industry, a large amount of data is generated and circulated in every 
project. The industry implementation increase and evolution of BIM significantly 
augmented the generation speed and amount of model-based data. Ontologies have been 
used in various fields to build hierarchies of objects with properties and relationships and 
to reason about them. In the realm of the AEC industry, ontologies have been developed 
and utilized for information retrieval and knowledge management in previous research 
projects (El-Diraby and Wang 2005; Rezgui and Zarli 2006; El-Gohary and El-Diraby 
2010; El-Gohary and El-Diraby 2011; El-Diraby 2013).  
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The most mature and widespread building industry domain schema is Industry 
Foundation Classes (IFC) developed by the International Alliance of Interoperability 
(IAI), renamed buildingSMART in 2007. IFC is used to exchange model-related data 
between BIM applications. The IFC specification is written using the EXPRESS data 
definition language, defined in ISO10303-11 and embeds a wide range of building 
information throughout the building life cycle (Grobler et al. 2008). However, there is no 
adequate support for design coordination in IFC, especially clash resolution 
documentation. The newly released IFC 4 initiated specific support to capture the result 
of a clash with a new class IfcRelInterferesElements, which indicates inference between 
two elements (buildingSMART 2013). The attributes defined in this class are limited 
(RelatingElement, RelatedElement, InterferenceGeometry, InterferenceType and 
ImpliedOrder). These attributes are not sufficient for capturing clash resolution decisions. 
The OmniClass Construction Classification System (known as OmniClass™ or 
OCCS) is a classification system for the construction industry which provides a strategy 
to classify and organize building information. OmniClass has fifteen tables representing 
different types of construction information. The tables that are relevant to the MEP 
design coordination include Table 21-elements, Table 23-products, Table 33-disciplines, 
Table 34-organizational roles, Table 41-materials and Table 49-properties. The 
information captured by IFC and OmniClass includes geometric and functional 
information of model components and will be used to describe relevant model features of 
a clash scenario.  
The BIM Collaboration Format (BCF) is a recently developed XML schema, to 
encode messages that inform a software package of issues found in the BIM model by 
another software tool (buildingSMART 2014). At its current stage, the markup.xsd 
schema in BCF supports storing textual information about a topic in the comment 
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attribute, which contains free text to describe an issue. Such information in the free text 
format is sufficient for communication purposes, but since it does not ensure the 
consistency of information content, it is difficult to be used for further analysis. 
 
2.3 RESEARCH APPROACH 
A three-step process was used for the development of the representation schema, 
which includes: 1) literature review; 2) field study, and 3) laboratory experiment. 
Previous research has summarized important knowledge items in MEP coordination, 
which provides an initial list of attributes for consideration (Korman and Tatum 2001; 
Korman et al. 2003; Tabesh and Staub-French 2005; Tabesh and Staub-French 2006). 
The initial list of attributes was then examined for the purpose of representing 
coordination knowledge which can be easily incorporate into current work practices.  
Two field studies were conducted on two construction projects. Project A is a 
120,000 square feet, five-story medical office building, which broke ground in July 2012 
and finished construction in early 2013. Project B includes a new 7,706-seat football 
stadium and a 107,613 square feet Student Union Center adjacent to the stadium, which 
started construction in March 2012 and reached substantial completion June 2013. One of 
the authors participated in the coordination meetings of both projects for three months. 
Information discussed and documented during the coordination meetings was captured. 
Follow-up interviews with the BIM coordinators provided further information for 
clarification and supplement. The field studies, to some extent, revealed the current 
practice of MEP coordination in projects, which helped the authors develop a 
representation schema that can support live capture of coordination knowledge during 
coordination meetings. The limitation of field studies is that it is difficult to understand 
the thought process of experts during coordination, while after-the-event investigation 
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might not provide sufficient and accurate information about the reasoning of decisions 
made because of the time lag.  
A laboratory experiment was conducted to overcome this challenge. Six 
experienced coordinators participated in this experiment. The experienced coordinators 
had between 3.5 and 12 years of project experience in MEP design and/or coordination 
and represented six different construction companies or general contractors (GCs) that 
specialized in office buildings, healthcare, institutional facilities, heavy civil, 
transportation, oil and gas, mining, data center and commercial construction projects. 
Participants were asked to look through a series of pre-defined clash scenarios, provide 
suggestions to resolve the clashes, and prepare a clash report for a hypothetical 
coordination meeting. Fifteen clash scenarios were selected from a federated model for 
an office building of a healthcare project in Texas. The experiments were conducted on a 
one-to-one basis through face-to-face interaction or via a web conferencing system where 
screens could be shared and controlled by participants. The same experimenter led all 
sessions following a standard protocol to ensure consistency. A think-aloud protocol was 
used in this experiment, which means that participants were encouraged to describe their 
thought process honestly and as detailed as possible. Limited information was provided 
to the participants in the model. The participants were able to request supplemental 
information, when they felt the available information was not adequate or sufficient for 
decision making. A recall-based method was used for knowledge elicitation, which 
requires the subjects to articulate their answers without any further information, as 
compared to the recognition-based method which requests the subjects to identify 
applicable items from a predefined list. Results from this experiment were used to 
augment the list of attributes extracted from literature and field studies. The final 
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representation schema was presented to four other experts and was validated using a 
recognition-based method.  
 
2.4 RESULTS 
This section presents the results from each step and the representation schema for 
MEP coordination.  
2.4.1 Literature review 
Previous research provides three types of information that are relevant to MEP 
coordination, which were knowledge items, clash/interference types and solution classes. 
Table 1-3 shows the results for each, respectively. Table 1 shows a list of knowledge 
items related to design, construction, and operation and maintenance identified by 
Korman et al. (2003) and Tabesh and Staub-French (2006). Korman et al. (2003) 
identified 13 knowledge items in their knowledge framework. Based on this framework, 
Tabesh and Staub-French (2006) presented a revised version, which included 8 
knowledge items from Korman et al.’s framework and added 10 new items. In addition, 
Korman et al. (2003) also mentioned that object characteristics such as geometric 
characteristics (e.g., coordinate information, component dimensions and connections) and 
topological characteristics (e.g., location, spatial relationships and spatial adjacencies) 
need to be included. With the purpose of having a comprehensive list of attributes for 
further investigation, a total of 25 knowledge items were included in the initial list.  
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Table 1: Knowledge items identified in previous research 
Phase Attribute Explanation 
Korman 
et al. 
(2003) 
Tabesh & 
Staub-French 
(2006) 
Design 
Function primary performance function of component   
System system to which component belongs   
Material type 
material or choices of material used for 
specific component 
  
Material cost 
cost of component as per vendor data or 
estimating standards 
  
Supporting 
system 
typical system used to support component   
Insulation 
insulation type and thickness of particular 
component 
  
Clearance design clearance requirements of components   
Slope required slope for component   
Aesthetic aesthetic constraints     
Performance performance-related constraints   
Construction 
Installation 
space 
space for installation of components   
Installation 
sequence 
typical installation of components   
Lead time average lead time for fabrication of component   
Tolerance 
difference between design and as-built in 
architectural systems  
  
Fabrication 
details 
fabrication constraints that reflect the practice 
of industry 
  
Safety safety constraints   
Variance 
difference between design and as-built in MEP 
systems 
  
Productivity productivity constraints    
Operations 
and 
Maintenance 
Access space space required for operations and maintenance   
Access 
frequency 
access frequency required to maintain 
component 
  
Performance performance-related constraints   
Safety safety constraints   
Space 
space consideration imposed to ensure that 
systems are operational 
  
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Table 2: Clash types identified in previous research 
 Clash type Explanation  References 
1 Hard clash; physical interferences between components Tabesh and 
Staub-French 
(2005); Staub-
French and 
Khanzode 
(2007) 
Soft clash interferences between design components and 
access spaces or violations of clearances 
2 Core clash; core clashes must be resolved Radke et al. 
(2009) Envelope clash envelope clashes may under certain conditions be 
ignored if the designer determines that maintenance 
and other operational requirements will not be 
adversely affected 
3 Hard clash; one building component physically yet 
unintentionally penetrating another building 
component 
Tommelein and 
Gholami (2012) 
Soft clash; components (subsystems) that are closer than a 
certain distance (a minimum clearance) from one 
another (e.g., distance in-between outer cylindrical 
surfaces of two pipes) 
Time clash spatial challenges (components potentially 
occupying the same space) anticipated when 
considering constructability or operability of the 
facility 
4 Actual; actual (physical) interference occurs when two or 
more components physically interfere 
Korman et al. 
(2003) 
Extended; component interferes with extended space (such as 
access path for maintenance) that is associated with 
another component 
Functional; locations of components jeopardize the intended 
function of component 
Temporal; locations of components prevent proper 
construction sequencing and scheduling 
Future; locations of components do not allow future 
expansion of components and the respective 
systems 
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Table 3: Solution classes identified in previous research 
Attribute Explanation 
Korman 
(2003) 
Tabesh & 
Staub-
French 
(2006) 
Detailing 
modify detailed design of components, such as size, 
insulation, and support system 
  
Layout move components along their horizontal plane   
Positioning move components along their vertical plane   
Application alter design intent and performance of components   
Scheduling/
Sequencing 
adjust installation sequence and scheduling related 
attributes 
  
Routing 
Routing of uniform, linear components, such as piping, 
ductwork, and conduits; 
  
Validating  
Validating the design assumptions, such as the 
necessity of a rainwater drain line in a specific location. 
  
Most of the knowledge items identified in previous studies were related to the 
component itself without much description about the clashing condition. It was found that 
the only factor that was used to describe the interference was the clash/interference type 
(as shown in Table 2). The most common classification of clashes was hard clash and soft 
clash (Tabesh and Staub-French 2005; Staub-French and Khanzode 2007). Some 
researchers also specified the time clash as a third type of clash which is related to 
clashes that would occur during the construction process (Tommelein and Gholami 
2012). Radke et al. (2009) classified clashes into core and envelope clashes, according to 
the severity of clashes and whether resolution was needed. Korman et al. (2003) had the 
most sophisticated classification: actual (same as hard clash), extended, functional, 
temporal (same as time clash) and future clashes. Extended, functional, temporal and 
future clashes are four types of soft clashes. 
Table 3 summarizes the solution classes identified in previous research. Layout 
and positioning classes refer to moving components horizontally and vertically; detailing 
refers to modifying the detailed design of components; routing refers to routing of 
uniform and linear components; scheduling/sequencing refers to adjusting installation 
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sequence; application refers to altering design intent; and validating refers to validating 
design assumptions. These seven solution classes were then tested in the field studies.  
Previous research provides a good starting point for developing a knowledge 
representation schema for MEP coordination. Since the purpose of the representation 
schema is to capture and reuse MEP coordination knowledge, it is important that the 
attributes can represent relevant knowledge in a model-based environment and can be 
explicitly documented without adding too much burden to the current work process.  
2.4.2 Field study 
In the coordination meetings, one BIM coordinator and several specialty 
contractors were involved. Important information was exchanged and critical factors 
were discussed. Some information was documented by the BIM coordinator in the clash 
report or as viewpoint information in the coordination application. Viewpoint is a built-in 
function of the coordination application, which is a static 2D snapshot of part of the 
model with a viewpoint description in free text format and sometimes with additional 
comments or markups added to the snapshot. Both project teams used viewpoints with 
different levels of detail contained in the view point description. In Project A, the view 
point description usually included clash ID, system (clashing trade) and viewpoint 
number (e.g., “0114_ELEC-SLAB_01”). Project B included clash ID, system, level, 
zone, and open date. For example, in the viewpoint description “4_DUCT-ELEC_L02 
ADMIN_B_10-04-2012”, “4” represents the clash ID, “DUCT-ELEC” represents the 
clashing systems Mechanical duct and Electrical systems, “L02” means the clash was 
located on level 2, “ADMIN_B” refers to the specific zone/area that the clash was at, 
“10-04-2012” is the date when the clash was identified. Since the viewpoints are attached 
to the model, it is convenient in terms of communicate among the project team. However, 
the information contained in viewpoints is limited and very difficult to organize (current 
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version does not support function such as search or filter). Due to these limitations, both 
projects had separate clash report prepared to include detailed information of the clashes 
and solutions. The clash report for Project A was in PDF format and contained 
information such as description of the clashes, responsible trade/person and solutions. 
The clash report for Project B was in Excel spreadsheet, which included categorized 
information such as clash ID, trades, level, zone, origin date, clash description, 
responsible person, resolution, due date, status and notes. Different projects may have 
different standards for clash documentation.  
Nevertheless, currently documented information was mostly used for managerial 
purposes, which helped the project team communicate the clashing situation, monitor the 
progress and record as references. Currently documented information did not contain 
sufficient information for knowledge formalization and reuse. Some information was 
discussed in the coordination process but not properly documented. Table 4 shows the 
observation results from the two projects. The first column shows if the information is 
mainly used to describe the clash or the clashing object; the second column lists the 
information items discussed and/or documented for MEP coordination; column 3-6 
shows whether the information was discussed or documented in the two projects; column 
7 shows if the information is documented/discussed for management purpose; column 8 
shows if the information represents coordination knowledge; and the last column 
indicates the possible sources to obtain the information. 29 information items were 
identified in the field studies, with 15 clash-based information items and 14 object-based 
ones. The most commonly documented information was clash ID, level, responsible 
trade, clash open date, and clashing systems. 
The attributes identified in the literature are mostly object-based information and 
were sometimes discussed during coordination but not well documented. Some of object-
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related information is geometric information that can be extracted from the model, such 
as component geometry and slope; some can be represented as geometric information in 
the model if modeled properly, such as support system, insulation, clearance, installation 
space and access space; some can be represented in the model as proprietary information 
associated with model components, such as system, component type, material type and 
tolerance. Installation sequence can be linked with the model by integrating installation 
schedule with the federated model. Some other object-based information is usually not 
available in the model and needs to be included by the model authors, such as function of 
component/system. Some information is difficult to be explicitly represented, such as 
design or operation performance of component/system. Hence, attributes such as 
aesthetic, safety, productivity and performance were removed from the scope of this 
research. Safety, productivity and performance were considered in the representation 
schema as constraints needed to be considered for coordination, including spatial and 
non-spatial constraints. Except for clash type and solution, previous research did not 
provide structure to represent clash-based information.
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Table 4: Information discussed and documented in the field studies 
Information 
type 
Information item 
Project A Project B 
Management Knowledge 
Information 
Source Discussed Documented Discussed Documented 
Clash-based 
information 
Clash ID       I 
Section       M 
Level       M 
Zone/area       M 
Spatial relationship       M 
Clash cause       I 
Clash type       I 
Clash severity       I 
Constraints        I 
Potential impacts       M/I 
Responsible trade       I 
Solution       I 
Clash status       I 
Open date       I 
Close date       I 
Due date       I 
Object-based 
information 
System       M 
Component type       M 
Component geometry       M 
Support system       M/I 
Function       I 
Material type       M/I 
Insulation        M/I 
Clearance       M/I 
Slope        M 
Performance       I 
Installation space       M/I 
Installation sequence       I 
Tolerance       M/I 
Access space       M/I 
: applied for all cases; : applied for partial cases; blank: not applied; I: input needed; M:can be obtained from model
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During the coordination process, most of the documented information is clash-
based information, mainly used for managerial purposes, but can also be captured to 
represent coordination knowledge. For example, clash cause, clash severity, constraints, 
responsible trade, solution were documented for management purposes but also include 
technical and experiential coordination knowledge from the experts. Information 
documented mainly for management purposes include clash ID, section, level, zone/area, 
clash status, open date, close date and due date. It is important to consider the current 
work practice when developing a knowledge representation schema, because it is more 
likely to be adopted if it can be incorporated into existing work processes. Figure 4 shows 
the list of attributes that combines the findings from literature and field studies, 
containing 35 information items. These information items were tested in a laboratory 
experiment, described subsequently.  
 
 
Figure 4: Attributes identified from literature and field studies 
2.4.3 Laboratory experiment  
 
During the experiment, participants controlled the model and verbalized what 
they were doing, what information they were considering, what additional information 
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they needed and what information they would document. Figure 5 shows individual and 
cumulative counts of information items used by the 6 subjects. The cumulative count is 
the count of unique information items identified by the subjects. After the fourth subject, 
the cumulative count reached a diminishing return trend, which indicates that no further 
information items were likely to be identified even if additional subjects were involved. 
Thirty unique attributes were cited by the subjects.     
 
 
Figure 5: Individual and cumulative counts of information items used by 6 subjects 
The subjects tended to start with information available from the model, such as 
what systems the clashing objects belong to, the object type, how much the objects are 
clashing (e.g., barely clipping or penetrating through), if it is a hard clash or soft clash 
(e.g., clashing with clearance space), if the object is flexible or rigid (e.g., flexible 
transition duct), if a critical component is involved (e.g., variable air volume box), if 
there is a required slope and whether insulation was modeled. After extracting 
information about the clashing objects, the subjects tended to investigate the context by 
extracting information about the location of the clash (e.g., whether it is in a mechanical 
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room or not), the overall layout of the system, any constraints related to the clash (e.g., 
the location of the junction box if conduits were clashing with other objects), if there are 
more clashes along the run, and the available space for movement. Some subjects tried to 
analyze the design intent by investigating the context. Based on this information, they 
usually provided an assessment on the possible clash cause (e.g., design issue or 
modeling issue) and clash severity. Additional information requested by the subjects 
include the general pre-defined priority sequence of the systems (usually determined 
before coordination), maintenance requirements, installation sequence, and the possibility 
of reshaping the system without influencing its designed function. The results from the 
experiment clarified the thought processes of the experts when performing coordination 
tasks and the information items involved during the processes.  
2.4.4 Representation schema 
Based on the findings from the literature, field study and laboratory experiment, a 
representation schema was developed for MEP coordination (as shown in Figure 6). This 
schema integrates knowledge items related to coordinating MEP systems (e.g., clash 
description, clash context, and clash evaluation) as well as managing the coordination 
process (e.g., clash management). It includes object-based information and clash-based 
information. The four categories represent the general thought process of experts during 
design coordination, which are clash description, clash context, clash evaluation and 
clash management. 
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Figure 6: MEP coordination representation schema 
The clash description category includes information used to describe the objects 
that are clashing and associated interference. In this category, object-based information 
includes the belonged system of the object, geometric information (e.g., coordinates, 
length, cross-sectional area, volume and slope) and property information (e.g., object 
type, function, flexibility, tolerance, critical component). Critical component represents 
architecturally important elements, such as sprinkler heads, J-box, VAV box. Object-
based information can be extracted from the model directly or indirectly. Support 
systems, installation space, clearance and access spaces that are included in the 
knowledge framework developed by previous researchers (Korman et al. 2003, Tabesh 
and Staub-French 2006) are possible to be modeled as objects or space holders in the 
coordination model. Clash-based information used for clash description is clashing 
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volume and clash type (e.g., hard and soft clash), based on the types of objects that are 
clashing.  
The next category represents the process of analyzing the clash context. Two sub-
categories are topological context and constraints. Topological attributes can be used to 
describe the location of a clash, spatial relationship between the clash and the 
surrounding objects and the available space for adjustment. Constraints include 
performance or functional constraints in design (e.g., code requirements), construction 
(e.g., installation requirements such as tolerance, and lead time), and operation and 
maintenance (e.g., maintenance requirements such as access path). Another type of 
constraint represents the situation when one object is clashing with multiple objects at 
different location. This information needs to be taken into consideration when analyzing 
the clash context and clash severity. It is possible to obtain topology information from the 
model; however, constraint information usually needs input from multiple stakeholders.   
Clash evaluation contains information that requires input from the coordination 
team, which includes clash severity, cause of clash (e.g., non-issue, design issues and 
modeling issues), and solution to resolve the clash. Solution specifies the responsible 
trade for a clash and any actions needed. Responsible trade includes the companies (e.g., 
general contractor, mechanical, electrical, or fire protection subcontractors) or individuals 
that are responsible for the assignment. Examples of action items include rerouting the 
electrical conduits, flattening the duct, creating an RFI, or requesting information from 
facility maintenance group. This category captures factors that experts considered when 
evaluating the clash situation and reaching a satisficing (Simon 1969) solution.  
Clash management contains information that is used to track the clash status. 
Typical information within this category includes information used to identify a clash 
(e.g., clash ID, section, level and zone/area) and to monitor the coordination process such 
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as clash status (e.g., new, active, and resolved), the start, close and due date of a clash. 
Current mainstream coordination applications already support documentation of clash 
management information. 
With this representation schema (Figure 6), basic knowledge for spatial conflict 
coordination in MEP systems can be captured. This schema can be integrated into the 
current coordination practice to formalize the documentation process and increase the 
information that can be captured.   
 
2.5 VALIDATION 
Since the purpose of developing this representation schema was to provide a 
formalized structure to capture experiential knowledge during the coordination process, 
such schema needs to be comprehensive enough to cover important knowledge attributes 
and flexible enough to accommodate different project settings and preferences. Five one-
to-one expert evaluation interviews were conducted in order to assess the 
comprehensiveness and flexibility of the proposed schema. Comprehensiveness was 
measured by precision and recall. Flexibility was evaluated by including with five subject 
domain experts from different companies to account for diversity. Table 5 summarizes 
the types of organizations that the subjects employed at, roles in organization, and years 
of experience in the current role. The subjects that participated in the validation test were 
different than the ones involved in the laboratory experiment. 
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Table 5: Profiles of the subject domain experts 
Subject 
expert 
Types of organizations 
employed at 
Roles in organization Years of 
experience 
1 General contractor BIM engineer 5 
2 General contractor Virtual Design and 
Construction (VDC) manager 
4 
3 General contractor BIM coordinator 2.5 
4 MEP consulting BIM specialist 5 
5 Mechanical contractor  Detailing manager 11 
The representation schema (Figure 6) was validated by the subject domain experts 
using a recognition-based method. Different than the recall-based method, the subjects 
were provided with a list of attributes (including the attributes in the schema and 
additional attributes intentionally included) and asked to identify the ones that were 
correct and important. In general, three steps were taken, which included schema 
introduction, attribute evaluation and follow-up questions. First, the subjects were briefed 
about the purpose of this study, the sources of gathering different concepts and data, and 
how they were structured to form hierarchies. After the subjects had general 
understanding of the schema, the attributes under each category was defined and 
explained respectively. Two questions were asked to help the subjects assess the 
correctness of each attribute: 1) Is this one of the factors that you would consider when 
resolving a clash? 2) If you want to reference back the decisions you made in the past on 
certain clashes, what information would you want to check? After evaluating the 
correctness, the subjects were asked to identify the most important attributes and name 
additional attributes that were missing from the list. Follow-up questions were asked 
regarding the current practice of documentation in MEP coordination, the 
representativeness of the thought flow reflected in the schema, the ease of use for 
locating concepts and attributes in the schema, and the subjects’ perception of 
incorporating such schema for clash management.  
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The number of attributes referenced by the subjects was counted and compared to 
the number of attributes in the proposed schema to calculate the precision and recall rate 
using the following formulas (Rijsbergen 1979):  
 
Precision =
referenced attributes ∩  proposed attribute
proposed attribute
 
 
Recall =
referenced attributes ∩  proposed attribute
referenced attributes
 
 
The average counts of five subjects were used as the counts of referenced 
attributes. Table 6 shows the results of precision and recall for the four categories in the 
schema. It is shown that the overall all precision and recall rate of this schema are 0.93 
and 1.00, which means that the proposed schema were considered accurate and no 
significant attributes were found missing.   
Table 6: Validation results 
Category Clash 
Description 
Clash 
context 
Clash 
Evaluation 
Clash 
Management 
Overall 
Precision 12.4/14 = 88.6 6.6/7 = 0.94 3.8/4 = 0.95 7.8/8 = 0.98 30.6/33 = 0.93 
Recall 12.4/12.4 = 
1.00 
6.6/6.6 = 1.00 3.8/3.8 = 1.00 7.8/7.8=1.00 30.6/30.6 = 
1.00 
Important 
attributes 
System name, 
priority, object 
type, slope, 
critical 
component, 
clash type 
Location, 
spatial 
relationship, 
operational 
and 
maintenance 
constraint, 
associated 
space 
Clash 
severity, 
responsible 
trade, action 
Clash status, 
due date 
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In the clash description category, the most important attributes identified by the 
subjects were system name, priority sequence of the coordinated systems, object type, 
critical component and clash type. Although the subjects mentioned that various 
attributes may be considered for different systems and objects, the abovementioned 
features are always important to consider. In current practice, all the listed geometric 
information is available in the model. However, in property attributes, only the object 
type can be found in the model. Other attributes can be associated with model elements, 
but are not currently included. Different project teams use different naming conventions 
for object type and different classification systems for clash type (e.g., one company used 
“hard clash – barely touching – clearance clash”, while other companies used “hard clash 
and soft/clearance clash”). This was also observed in validation of attributes in other 
categories (e.g., design constraints, clash severity, clash cause). The level of detail of the 
proposed schema allows different classification to be incorporated according the 
customized settings of each organization. Nevertheless, a standardized classification 
system is needed to enable cross-organizational integration. 
In the clash context category, topological attributes can be gathered from the 
model, while the constraint attribute are usually implicitly considered or informally 
discussed. Only the clearance space required by operational and maintenance practices 
was explicitly modeled.  
In the clash evaluation category, all five subjects considered clash severity during 
coordination, but only one subject documented this information. The main challenge for 
formally documenting such information was time pressure. Within a limited time frame, 
only information in the clash management category is documented or partially 
documented.  
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The proposed representation schema was then examined fit into current work 
practices at each organization. Although different classification systems and 
documentation formats were used in different organizations or projects, the sources of the 
attributes in the schema can be easily identified and the structure can be applied and 
incorporated into current documentation templates. After a short explanation, the subjects 
became aware of the representation schema and could locate concepts and attributes 
easily without external assistance. All subjects expressed willingness to implement such 
schema in their projects when the application is made available.  
The validation results demonstrated the comprehensiveness of the formalized 
representation schema. Because of the designed structure, this representation schema can 
be expanded by including additional information items under the related category. 
 
2.6 CONCLUSIONS 
This chapter presents a formalized representation schema for MEP coordination 
that supports representing and capturing information that embodies experiential 
knowledge and reflects coordination practice. This schema presents factors that are 
considered for clash analysis, resolution and management. It is envisioned that 
information captured using this schema can provide structured data for further analysis 
and can be used for knowledge formalization and reuse in MEP coordination. The clash 
management information can be used to analyze the coordination performance and 
productivity. Analysis can be performed using the performance data and associated clash 
features. Multiple sources (i.e., literature, field studies and laboratory experiment) were 
used for this study to ensure the comprehensiveness and practicability of this schema. 
Compared to the previously developed knowledge framework, this representation schema 
provides a structure that can represent knowledge-related information more explicitly and 
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can be more easily integrated into current work practice. This chapter also discusses what 
are the possible information sources and how can this information be represented in a 
model-based environment.  
This knowledge representation schema was developed based on findings from 
literature review, two field studies and laboratory experiments with six experts. The 
expert validation showed that the schema was comprehensive to represent information 
items considered and used for MEP coordination. Because of the various project settings 
and preferences, it is very challenging to have a single standard specification for all the 
information contained in the schema. The level of detail currently contained in this 
schema is robust and can be adjusted or extended when implemented. Future work 
includes developing a model-based knowledge capture tool to implement this 
representation schema.  
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Chapter 3 Process Knowledge Capture in BIM-Based Mechanical, 
Electrical, Plumbing (MEP) Design Coordination 
This chapter will answer research question 2: How to capture process knowledge 
in BIM-based MEP design coordination with information technology support. Research 
Question 1 provided a knowledge representation schema for Mechanical, Electrical and 
Plumbing (MEP) design coordination. Subsequential to Research Questions 1, Research 
Question 2 focuses on the knowledge capture and formalization during BIM-based MEP 
design coordination. A prototype system was designed for model-based knowledge 
capture and tested in a construction project. The proposed system described in this 
chapter indicates that process information can be captured and represented with direct 
links to the model, enabling model-based knowledge capture and further analysis of 
process information.  
 
3.1 INTRODUCTION 
In recent years, the utilization of computer-aided information and communication 
technologies such as Building Information Modeling (BIM) has become a prevailing 
trend in the Architecture, Engineering and Construction (AEC) industry. The data-
richness nature of BIM enables creating, storing, processing and representing parametric 
information as well as establishing connections between model components and related 
information. Researchers have discussed BIM strengths in managing the product 
information, but little is discussed regarding capturing and representing process 
information in a computer-interpretable manner, such as information related to clashes 
and solutions in model-based design coordination. Documentation of this process 
information, if any, is usually conducted in the form of text, paper drawings with 
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markups or digital snapshots of model components with markups. While product 
information is well represented in 3D models, process information representation remains 
in 2D. Design coordination is typically conducted in a model-based environment, but 
since no linkage is established between review markups and model components, the 
knowledge and information generated during the design coordination process is difficult 
to be used in further model-based analysis.  
Design coordination is an iterative process and can be considered as a source for 
gathering data and formalizing construction knowledge (Wang and Leite 2012). The 
information generated in the design review process, if documented properly, can be 
utilized as a basis for construction knowledge formalization and reuse. However, it has 
been observed that information generated during the design coordination process was 
either not documented or not properly documented (Tommelein and Gholami 2012; 
Wang and Leite 2012). In most cases, the BIM engineer posed an issue and the 
construction team came up with a solution, which would be represented in an updated 
model. As long as the clashes were resolved, what changes were made and why those 
changes were made were not the questions valued by the construction team. Many 
changes were only represented in an updated model and reside in the minds of associated 
participants. If knowledge is not formalized, it is difficult to learn from it. Process 
information and experiential knowledge is often lost due to inadequate and unstructured 
documentation. Furthermore, since there is no standardized process and systematic 
structure to capture clash-relevant information, managing and organizing clashes is 
usually tedious and inefficient.  
This research question aims at developing a model-based knowledge capture 
system to formalize experiential and process knowledge for design coordination. This 
study focuses on MEP design coordination at the stage of preconstruction, after 
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construction documents are substantially complete and before fabrication drawings are 
issued. During this coordination process, experiential and process knowledge regarding 
the location of multiple systems, discussion of the potential conflicts, and resolution to 
the identified clashes, is frequently exchanged and reutilized. The envisioned model-
based knowledge capture system not only enables efficient management of process 
information with advanced model-based tag functions but also serves as a basis for semi-
automated construction knowledge extraction and formalization. A prototype system was 
developed and used to demonstrate the feasibility and advantages of this approach. 
 
3.2 LITERATURE REVIEW 
Knowledge capture (KC) is a common approach to formalize and transfer 
knowledge (Tan et al. 2009). There are various techniques and technologies for 
knowledge capturing (Al-Ghassani 2002). Some are supported by information 
technologies (IT). This section provides an overview of the KC approach and its adoption 
in the AEC industry, and discusses promising KC methods for knowledge formalization 
in model-based design coordination.  
3.2.1 Knowledge capture techniques 
Various technologies and approaches were implemented for knowledge capture, 
which include, but are not limited to, expert interviews, direct observation (action 
protocol), concept mapping, brainstorming, consensus decision making, nominal group 
technique, repertory grid, and Delphi method. 
Expert interviews aim to produce a record of the knowledge and are commonly 
used in the early stages of tacit knowledge capture (Lindlof and Taylor 2011). Interviews 
of subject matter experts can help transform tacit knowledge of an individual into more 
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explicit forms. Interview types include unstructured, semi-structured and structured 
interviews. The general concept of an interview in regards to knowledge capture is not 
constrained to one-to-one expert interview. It also applies in expert workshops or focus 
groups. Reliable knowledge capture depends on multiple factors, including the 
interviewee’s ability to articulate tacit knowledge, the interviewer’s ability to understand 
and interpret expert’s verbal description correctly and precisely, interview skills, 
communication problems and interview settings. Expert interviews can be very expensive 
to conduct in terms of time and resources required for information gathering and 
processing.  
Observational techniques are another widely applied means of capturing 
knowledge. Observation without interruption is best used to capture the spontaneous 
nature of a particular process or procedure. This approach is most useful in behavioral 
analysis (Awad and Ghaziri 2007). However, it is difficult to extract the reasoning and 
thoughts behind the behaviors observed. Another source of errors comes from the fact 
that people may act differently when they know they are under observation.  
Protocol Analysis uses a think-aloud approach, in which experts verbalize their 
thoughts and considerations while going through a task. The investigator does not 
interfere in the problem solving process. Protocols are recorded and analyzed afterwards. 
This approach is similar to observational approach, but addresses the limitation of 
extracting implicit reasoning behind the behaviors, to some extent (Ericsson and Simon 
1985; Awad and Ghaziri 2007).  
Concept mapping is a diagrammatic way of representing knowledge in a 
particular knowledge domain, which uses nodes to represent concepts and arrows to label 
the relationship between them. This is an effective approach to represent complex 
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structure and communicate ideas (Leake et al. 2003; Marshall et al. 2006; Awad and 
Ghaziri 2007). 
Repertory grid technique is used to represent experts’ reasoning about a particular 
problem in a table-based format. It can be difficult to manage when the size of grid is 
large with complex details. This approach is commonly used in the early stages of 
knowledge capture (Liou 1992; Bradshaw et al. 1993; Moynihan 2002; Neve 2003; 
Award and Ghaziri 2007). 
All the above KC techniques can be supported by Information and 
Communication Technology (ICT). Recently, KC approaches that are more IT-intensive 
have been applied, which include database technologies, web-based knowledge 
documentation and sharing (Eockwell et al. 2008; Gracia and Stoffel 2008), knowledge-
based systems (KBS) (Dhaliwal and Benbasat 1996; Laudon and Laudon 2011) and 
annotation technology (Li et al. 2010). In the product engineering domain, a large amount 
of product information is described through design documents, however, tacit knowledge 
are implicit within these documents (Li et al. 2008) or in other contexts. Eliciting and 
extracting this information is essential to achieve success in the product development 
process (Cao et al. 2010). A survey conducted by Heisig et al. (2010) pointed out the 
need for retrieval of previous designs as well as the need to capture knowledge and 
information from current designs to support future engineering tasks. 
3.2.2 Knowledge capture in the AEC industry 
In the AEC industry, the importance of knowledge management (KM) has been 
increasingly recognized. A survey conducted in 2003 showed that about 40% of the 
responding construction organizations already had a KM strategy with another 41% 
planned to have a strategy within a year, and about 80% perceived potential benefits of 
implementing their KM strategy (Carrillo et al. 2003). There are some particular 
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challenges of KM implementation in the AEC industry. Firstly, most construction 
knowledge is tacit, which resides in the minds of domain experts (Khalfan et al. 2002). 
There is a lack of organized processes to capture lessons learned and disseminate useful 
knowledge to other projects (Khalfan et al. 2002). Secondly, in the AEC industry, there is 
a strong reliance on informal networks and collaboration and ‘know-who’ to locate the 
repository of knowledge (Kamara et al. 2002). There is a strong reliance on the 
knowledge accumulated by individuals but no formal way of capturing and reusing much 
of this knowledge (Kamara et al. 2002). Thirdly, because of the result-driven nature of 
the industry and the considerable pressure on time and cost, practitioners are often 
reluctant to spend extra time and effort for KM and KC. Post project reviews (PPRs) are 
usually the means for capturing lessons learned from projects (Kamara et al. 2002). 
Carrillo et al. (2004) summarized the barriers of KM implementation in construction as 
lack of standard work processes, not enough time, organizational culture, not enough 
money, employee resistance and poor IT infrastructure. There is difficulty in tracking the 
people involved in a decision making process and revealing the intent behind decisions 
made. Post project reviews (PPRs) are usually the means for capturing lessons learned 
from projects (Kamara et al. 2002). In addition to extra effort entailed, the accuracy and 
completeness of captured knowledge is weakened due to time gap between execution and 
documentation. 
Karmara et al. (2003) contended that in order to overcome the limitations in 
current industry practice on knowledge capture and reuse, it is necessary that process 
information and knowledge is captured ‘live’ while the project is being executed and 
presented in a format that will facilitate its reuse both during and after the project. 
Hartmann (2008) also concurred that successful KC technology adoption needs to suite 
existing work practices. Nowadays, the emergence of 3D parametric modeling techniques 
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enables capturing and representing knowledge in a model-based system. The fundamental 
challenge is to make the various virtual construction elements self-aware in the context of 
other virtual construction elements, elements of design solutions, and other lifecycle 
concerns (Fischer 2006). Construction knowledge has been formalized using model-
based systems in several sub-domains, e.g., steel construction (Anumba et al. 2000), rebar 
constructability (Navon et al. 2000), and reinforced concrete structure (Fischer 1993; 
Fischer and Tatum 1997) and workspace generation (Akinci et al. 2002). The knowledge 
capture approach commonly used in their research is case study or expert interviews, 
which is also a form of PPRs, thus expensive to apply on a large scale and has the 
limitations of PPRs as discussed above. Researchers (Reiner and Fruchter 2000) proposed 
‘live’ capture and reuse of project knowledge in design evolution stage. The need for 
capturing construction knowledge ‘live’ has not been adequately addressed. 
In MEP design coordination, issues and conflicts are frequently identified but the 
process information for conflict resolution is not properly documented to facilitate 
knowledge capture and reuse. During BIM coordination, there is little time available to 
characterize clashes or to document the causes of clashes due to time pressure 
(Tommelein and Gholami 2012) and the lack of efficient documentation tool. In current 
practice, clash-relevant information is typically typed in by the coordinator in the design 
coordination application or in a separate documents (e.g., clash report or meeting 
minutes). When developing KC system for design coordination, it is important to 
consider the current work practice and constraints. 
In summary, construction knowledge has been historically provided in various 
forms including formal means such as specifications, work procedures, construction 
codes, task sequences and informal forms such as verbal suggestions, experience-driven 
decision-making and evidence from on-site execution. Formal knowledge representations 
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are currently mainly paper-based documents and process knowledge is seldom properly 
documented. Such scattered and implicit representation of knowledge makes it difficult 
for knowledge formalization, transformation and reuse. As computer-based solutions are 
gradually replacing paper-based processes, information documentation protocols are also 
greatly altered. The KC system for design coordination needs to fit into current work 
practice without adding too much burden during implementation. 
3.3 RESEARCH APPROACH 
This research was conducted in three phases: requirements elicitation, system 
design and prototype demonstration.  
As discussed in the literature review, a knowledge capture system should not only 
take into consideration of knowledge management (KM) requirements, but also the 
condition and requirements of current work practices. Therefore, requirements elicitation 
in this research consists of two parts: KM requirements and coordination requirements. 
KM requirements entail that the system provide sufficient functions to capture the 
categorized information in the knowledge representation schema developed in Research 
Question 1. KM requirements are based on the data type, availability and sources of the 
identified features in the design coordination knowledge schema. Coordination 
requirements entail that the system support the accomplishment of coordination tasks. 
Knowledge elicitation of coordination requirements are based on expert interviews and 
protocol analysis.  
Based on the specified requirements, a model-based knowledge capture system 
with the desired functions was designed and prototyped as a plugin of a widely used 
model-based design coordination application, Autodesk Navisworks Manage 2013. The 
plugin was developed using Visual Studio C# 2013. The graphical user interface (GUI) 
was designed under .NET 3.5 Framework. The .NET APIs of Autodesk Navisworks 
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Manage 2013 were used to implement most functions relevant to connecting models with 
process information generated during design coordination.  
The prototype system was demonstrated on Windows 7 operating system on 
personal computers (with 1.60-2.7GHz processor and 4-8 GB RAM) in a retrospective 
test case using design coordination data gathered from a construction project of a rental 
car facility in the United States. The prototype system was also demonstrated on the high-
resolution touch screen system, Lasso, developed at the Texas Advance Computing 
Center (TACC)’s Visualization Laboratory. Lasso is a touch-sensitive tiled display that 
consists of six 46" monitors in a 2x3 grid configuration at a resolution of 12.4 megapixels 
(5760x2160) and supports human-computer interaction utilizing a PQ Labs’ 32-point 
multi-touch infrared perimeter and a Microsoft Kinect (Westing et al. 2011). 
 
3.4 RESULTS 
This research aims at exploring the feasibility and potential of capturing 
information generated during the design coordination process and representing such 
information in a computer-interpretable manner. The developed prototype system is 
called “TagPlus”. This section presents the results on the system development which 
includes requirements elicitation, system design and prototype demonstration.  
3.4.1 Requirement elicitation 
Table 7 shows the data requirements from the knowledge management 
perspective. There are two types of association: clash-based and object-based. Clash-
based information is associated with a clash which has a group of clashing objects (as 
shown in Figure 7). Each clashing object has its own set of object information. One 
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object can also have multiple clash tags associated with it. For example, the conduit in 
Figure 7 might be also clashing with a plumbing pipe in its run.  
Table 7 shows the data requirements from the knowledge management 
perspective. There are two types of association: clash-based and object-based. Clash-
based information is associated with a clash which has a group of clashing objects (as 
shown in Figure 7). Each clashing object has its own set of object information. One 
object can also have multiple clash tags associated with it. For example, the conduit in 
Figure 7 might be also clashing with a plumbing line in its run.  
Table 7: Data representation requirements from the KM schema 
Schema Data Type Association Data Source 
C
la
sh
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o
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System  String Object User input 
Cross-sectional area String Object Model 
Volume Integer Object Model 
Slope String Object Model 
Object_type String Object User input 
Function  String Object User input 
Critical component Boolean Object User input 
Clashing volume Double Clash Model 
Clash type String  Clash User input 
C
la
sh
 C
o
n
te
x
t 
Location String Clash Model 
Spatial relationship String Clash Model 
Available space String Clash Model 
Design constraint String Clash User input 
Construction constraint String Clash User input 
Operation & maintenance 
constraint 
String Clash User input 
Associated clashes Integer Clash Model 
C
la
sh
 
E
v
a
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a
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o
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Clash_Severity String Clash User input 
Clash_Cause String Clash User input 
Responsible_trade String Clash User input 
Action String Clash User input 
C
la
sh
 M
a
n
a
g
em
en
t Clash_ID String Clash User input 
Section String Clash Model 
Level Integer Clash Model 
Area/Zone String Clash Model 
Clash_Status String Clash User input 
Open_Date Date Clash User input 
Close_Date Date Clash User input 
Due_Date Date Clash User input 
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Figure 7: Clash properties and object properties 
In the clash properties, four types of information will be documented: clash 
description, clash evaluation, clash management and action items. Clash description 
section include basic information used to describe a clashing situation, which include 
clash ID, section, area, level; clash evaluation information include clash type, clash 
cause, clash severity; clash management information include clash status, open date and 
close date; action items represent the solution or steps of solution to resolve a clash. 
Relevant data includes responsible trade, action taken, due date and constraints. One tag 
can contain more than one action item which documents the series of action used to 
resolve a clash.  
In the object properties table, information of a specific model element is captured, 
which includes the discipline it belongs to, the component type, whether it is a critical 
component and the geometry information. Table 8-12 shows definitions of each data 
item.  
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Table 8: Definitions of clash type 
Clash Type Definition Example 
Hard Clash physically conflicting and the clashing 
depth (the vertical distance from the 
clashing point to the clashing surface) is 
more than 2 inches 
 
Barely Clipping  physically conflicting and the clashing 
depth (the vertical distance from the 
clashing point to the clashing surface) is 
no more than 2 inches 
 
Clearance object conflicting with equipment access 
clearance 
 
Soft Clash not physically conflicting, but 
modification is needed (e.g. tolerance, 
installation requirements and design 
requirements) 
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Table 9: Definitions of clash cause 
Clash Cause Definition 
Design issue The clash is caused by design errors or omissions and cannot be resolved 
within the construction team. RFIs need to be issued to the design team. 
Construction 
coordination issue 
The clash is caused by inadequate coordination among construction trades 
and needs to involve multiple subcontractors to resolve the clash. 
Modeling error The clash is caused by modeling errors of the subcontractors and can be 
resolved within the construction team 
Table 10: Definitions of clash severity 
Clash Severity Definition 
High This clash will lead to cost overruns and schedule delays and needs to be 
resolved as soon as possible (e.g., on critical path of the schedule, multiple 
trades involved, large/critical equipment, architectural significant spaces etc.) 
Medium This clash will have impacts on cost and schedule and needs to be resolved 
before construction execution, but is not on critical path or requires further 
information. 
Low This clash will have minimum impacts on cost and schedule and only requires 
field adjustment or verification.  
Table 11: Definitions of clash status 
Clash Status Definition 
Active The clash is caused by design errors or omissions and cannot be resolved 
within the construction team. RFIs need to be issued to the design team. 
Hold This clash needs to be resolved after other issues have been resolved  
Resolved This clash has been resolved 
Ignored This clash can be ignored and does not need any movement 
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Table 12: Definitions of object property 
Object Property Definition Example 
Discipline The responsible trade Mechanical, Electrical, 
Plumbing and Fire Protection 
Component The component type Domestic cold water, sanitary 
pipe, variable air volume (VAV) 
box 
Critical This component has absolute higher 
priority not to move   
VAV box, fire sprinkler heads 
Geometry 
information  
The information that describes the 
geometry of a model element 
Area, length, elevation, slope 
 
In addition to KM requirements, the coordination requirements were elicited from 
expert interviews. Based on the results of expert interviews, preferable functions include 
basic tag functions such as creating, saving, editing and deleting tags, as well as more 
advanced functions such as establishing links between tags and associated model 
components, semantic search of tags or comments, grouping tags with certain hierarchies 
and exporting tag information for future use. These functional requirements are described 
using Use Cases, which are used to identify the major tasks performed by users of a 
system (Wiegers 2003). In other words, Use Cases show how a system will/can be used. 
The Use Case Diagram (Figure 8) illustrates the basic functions that the system supports. 
In Unified Modeling Language (UML), actors are parties outside the system that interact 
with the system, represented as a stick figure in a Use Case Diagram. A use case is a 
high-level description of an activity that will be performed on a system, represented by an 
oval with the name of the use case inside. A sequence of individual steps, also known as 
a flow of events, may be required for a use case. One use case may involve several 
different sequences of steps, which are referred as scenarios. Connecting lines between 
actors and use cases show which actors participate in a certain use case. In “TagPlus”, the 
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process information generated during design review is captured and represented with 
“tags” that can be directly linked to specific model elements. The primary actors involved 
are specified as a user (the one who uses the “TagPlus” system, usually a BIM 
coordinator), tag library (the data structure that stores all tag information), and model that 
is under review.  
 
 
Figure 8: Use case diagram for the “TagPlus” system 
 
TagPlus System
Create Tag
Delete Tag
Save Tag
Link Tag to Model
Edit Tag
Search Tag
Export Tag Report
User
Model
<<includes>>
Tag Library
Edit Object Info
Group Tag
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Except for the basic coordination requirements, the proposed system stores 
coordination information as categorized data which can be searched, grouped and 
exported for further analysis. The highlighted use cases are new functions as compared to 
the conventional tagging systems. Some of the main use cases shown in Figure 2 are 
described as follows. 
Create Tag: When there is a discussion or decision needs to be made regarding 
certain parts of the model, a tag can be created. The user needs to input information such 
as clash ID, section, level and action items; clash type, cause, severity and status can be 
selected from the predefined dropdown list which can be edited as needed; the date when 
a tag is created is automatically documented but also can be changed; the interrelation 
between the tag and the model elements is specified by the user by selecting certain 
piece(s) of the model when creating the tag. This information is automatically saved 
when a tag is created. 
Edit Object Information: Due to various modeling standards and requirement, the 
information of a particular model component might be insufficient for KM and 
coordination. To overcome this challenge, the proposed system provides functions to edit 
and add object data, as well as extract geometry information from the model.  
Search Tag: The user may search for clashes by clash ID, open date, responsible 
trades, or even by specific model elements. When the matching tags are found, they will 
be listed in the “Viewer” window.  
Group Tag: For the convenience of the users when organizing the tags, the 
grouping function is provided so that the user can merge several tags into one folder or 
combining several folders into a folder with higher hierarchy. 
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Export Tag Report: In addition to saving tag information as part of the model, this 
information can also be exported and saved in other formats such as CSV. Such external 
information storage may ease future manipulation or utilization of the data. 
 
3.4.2 System design 
The plugin’s GUI is designed within .NET 3.5 Framework. The Windows Form 
class of .NET is the basic framework of the GUI, and all other sub window and menu list 
are created using build-in objects from .NET library System. As is shown in Figure 9, the 
plugin user interface is composed of three main components: Main Form, Tag Property 
Form, and Object Property Form. The main menu offers operations like saving tags, 
searching tags, and editing tags. Tag property form is the most used part since all 
important tag operations are found here. Users can create new tags, save and delete 
existing tags, and select a certain tag to review the tag information and have the 
associated assemblies highlighted in the model. The Object property form presents object 
information needed for coordination, such as discipline, component type and geometry 
information.  
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Figure 9: Software architecture of the prototype system 
A C# data structure tag was designed as the data structure to store all tag-related 
information. Its data members include data types like strings (build-in data type of C#) 
and modelItemCollection (from the Autodesk Navisworks Manage 2013 API). 
Information like tag name, date created, and tag comment are stored as strings. All 
models associated with the tag are stored as a collection in the data type 
modelItemCollection. To support multiple tags, the generic data type List<type_name> 
of C# was used, since it offers common array operations such as add, remove, and can 
dynamically change its own length. 
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Figure 10: GUI of the plugin 
The API of Autodesk Navisworks Manage 2013 plays an important role in 
connecting the models and the tags. ModelItemCollection is a build-in class of the .NET 
API of Autodesk Navisworks Manage 2013. This data structure allows the operations of 
reference to a collection of models, and thus it can be considered as a pointer to an array 
of models. By making ModelItemCollection a data member of the tag class, model 
elements can be directly connected to tags. More importantly, the TimelinerTask class 
was used to store the information of the tag. Since all changes made by the users are 
within the temporary memory space of the plugin, which will be released when the plugin 
is closed, it is important to find a storage format that can be saved into files on disk. 
Ultimately, TimelinerTask, which has data structures including a chain structure 
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composed of strings and a modelItemCollection, was used to store the tags. 
TimelinerTask is typically used to store the information of construction sequences. In 
order to distinguish these two kinds of uses, a redundant string “TAG” was added to the 
top of the string chain of TimelinerTasks that are used to save tags. Thus, the plugin can 
automatically detect tags from all TimelinerTasks and generate a tag library. 
3.4.3 Prototype demonstration 
The prototype system was tested internally in the lab by the authors and externally 
by two industry practitioners. In the internal test, the prototype plugin was demonstrated 
on Windows 7 operating system on personal computers in a retrospective test case using 
coordination data from a construction project on an airport rental car facility in the United 
States. The $155.5 million project commenced in the spring of 2013 and is scheduled for 
completion in the fall of 2015. This project consists of a 1.6 million square feet (148,645 
m2) five level cast-in-place concrete structure including: circulation cores, ready/return 
area (RR), customer service building (CSB), quick turn-around area (QTA), ground level 
service yard, pedestrian access bridge across existing parking garage, new and modified 
site circulation roads and parking lots, and ramps and elevated roadways. The prototype 
demonstration was done using the coordination data of the customer service building 
(CSB) from August 2013 to February 2014. The project’s BIM coordinator used the 
viewpoint function in Autodesk Navisworks Manage to document and manage the 
clashes. As shown in Figure 11, nine folders were created to group the viewpoints by 
their severity level (e.g., “01 Hot List” and “02-Outstanding Items”), status (e.g., “03-
Resolved Items”) and responsible trade (e.g., the sub-folder “01. Multiple Disciplines” 
and “05. Architectural” within the folder “02-Outstanding Items”). 
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Figure 11: Saved viewpoints from the test case project 
Clash relevant information was included as folder names or viewpoint 
descriptions as shown in Figure 12, which was not efficient to manage, search or keep 
track of changes. In the prototype system, tags are associated with model elements 
instead of static 2D images and the clash information is categorized as discrete attributes, 
which enables searching or grouping clashes by specific attributes for analysis. In the 
example shown in Figure 12, outstanding items in viewpoint documentation were labeled 
as clash severity “Medium” in the prototype system; the folder “Plumbing” was 
represented as the responsible trade in Action fields; the area information (“East Core”) 
included in the viewpoint description was also represented in the model-based system; 
model-related information, such as the clashing beam and plumbing pipe were stored in 
the object property form associated with the two model components; additional 
comments can be stored as constraints in the action fields. In addition, the prototype 
system also captured information that was originally not documented in the viewpoints, 
including the clash ID, section, level, clash type, clash cause, clash status, open and close 
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dates, as well as action items. The prototype system can capture multiple action items 
associated with a clash to track the sequence of changes made to the model. 
 
 
Figure 12: Comparison between viewpoint documentation and model-based 
documentation 
 224 clashes in the test case project were documented using the prototype system 
and exported to an external data spreadsheet. The functional requirements identified in 
section 3.4.1 were tested and the results are summarized in Table 13. 
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Table 13: Retrospective test on the functional requirements   
Functional 
Requirements 
Current 
Viewpoint 
System 
Tag-Plus 
System 
Implementation Challenges 
Create tag Yes Yes Ease of information input (automatic 
populated information for data items such 
as clash ID, level and area is desired) 
Link tag to 
model 
No Yes N/A  
Delete tag Yes Yes N/A 
Edit tag Yes Yes Extensibility and flexibility of the input 
attributes (allowing the users to change or 
modify input attributes) 
Edit object 
information 
No Yes To enable editing object information of 
multiple model elements at one time; 
Some geometric information cannot be 
automatically extracted because of the 
authoring software and the limitations of 
reasoning geometric information using 
current API (Autodesk Navisworks 
Manage 2013) 
Save tag Yes Yes To enable linking the tag to viewpoint in 
addition to model components 
Search tag No Yes N/A 
Group tag Yes 
(Manual) 
Yes 
(Automated) 
N/A 
Export tag Yes Yes To enable exporting data to various 
formats  
 
As compared to the tag functions of current tools, the most important 
improvements of the proposed system is enabling a categorized documentation template 
as well as enabling the connections between tag and associated model element(s). 
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Consequently, the coordination information can be stored as parametric information of 
the model instead of static 2D snapshots that have no connections to the model. Changes 
that are made or need to be made can be easily associated with model elements, which 
can ease the efforts of organizing and managing the design coordination comments by 
manually referencing the model. Geometric information can be automatically extracted 
from the model and associated with the design coordination information. In addition, 
searching and grouping functions also facilitate efficient management and organization of 
the clash information in design coordination. Moreover, the time required for information 
input using the prototype system does not significantly increase compared to current 
practice and would be further reduced once the challenges identified in Table 7 are 
addressed (e.g., automated populating information such as clash ID, area and level, and 
editing object information for multiple components at one time).   
In the external tests, two BIM coordinators working for two general contractors 
participated in the validation tests. The two subjects were selected because their daily 
work responsibilities were preparing clash reports and coordinating the models and are 
very familiar with the clash detection functions in Navisworks. The goals of the external 
tests are to assess the usability of the system and possibility to integrate such system into 
current work practice. Before the tests, each subject went through a 15-minute training 
session in which the basic function and concepts in the system were introduced and 
demonstrated. The subjects were then asked to install the plugin in their machines and 
test it with their project data. The testing duration was one week. Feedback was provided 
by the subjects at the end of the tests. In general, the subjects found the system helpful in 
standardizing the documentation content and enabling searching of the clash information. 
One subject said that he usually spend about 24 hours a week in coordination, either 
preparing clash reports or leading the coordination meetings. In his current project, one 
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coordination meeting often takes 3 hours. This effort of streamlining the documentation 
process is important in reducing the time for documenting clash information and 
conducting analysis of the clash data on weekly or monthly basis. Several suggestions 
were provided to improve the “TagPlus” system and were presented below. 
In the retrospective tests, several implementation challenges were identified for 
future improvements of the proposed system.  
1) Information consistency across multiple versions of coordination models is 
the main challenge encountered. Throughout the design coordination process, 
the coordination model is typically updated on a weekly basis with amended 
or new information. In the prototype system, clash-relevant information is 
stored as timeliner tasks which is associated with model components, so the 
attached information will be lost if the component is removed in an updated 
model. Currently, this challenge is addressed by merging and managing 
updated information in an external database system. An alternative solution is 
adding a link between the tag and viewpoint (2D snapshot of the clash), so 
that the tag will not be lost when the model component is modified or 
removed.  
2) Another potential improvement is enabling automatic populated clash ID, 
level, and zone to ease the inputting effort. Clash ID and location information 
are important to specify and locate a particular clash, but repetitively inputting 
this information for each clash is time-consuming and can be facilitated by 
automatic populating the information based on previous input or predefined 
values. It was also suggested to integrate the available data in clash detective 
tests in Navisworks into the plugin system.  
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3) Due to different data representation and capability in various authoring tools, 
object information is usually not available for direct extraction. For example, 
in many projects, trade and component information can only be found in the 
model layer description. Therefore, the user needs to input such information in 
the object property form to accurately describe a model object. This process 
can be accelerated if object information can be easily extracted or object 
information of multiple model elements can be edited at one time. 
4) Some geometric information cannot be automatically extracted because such 
information is not explicitly provided by the authoring software and is 
difficult to calculate due to the complexity of reasoning geometric information 
using current API (Autodesk Navisworks Manage 2013) 
5) The current input parameters can only be changed by modifying the codes, 
which can be customized. However, it is important to keep the parameters 
consistent in order to perform data analysis for knowledge exploration.  
6) A future version of the prototype system should also allow exporting data to 
multiple formats (the current version only supports JSON, which is a 
lightweight data-interchange format that is human-readable and also easy for 
machines to parse and generate). Another suggestion is to enable populating 
clash reports from the plugin system so that it can be used in the coordination 
meetings.   
Compared to other KC techniques, the proposed approach enables ‘live’ capture 
of process knowledge with IT support instead of relying on the knowledge developer to 
gather and interpret the data after knowledge has been generated and exchanged and the 
decisions are made. This approach also allows the construction management companies 
to build their organizational database for specific types of projects (e.g., healthcare, 
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residential or commercial), types of contracts (e.g., design-build, design-bid-build, 
construction management at risk, or integrated project delivery), or group composition. 
 
3.5 CONCLUSIONS 
This research question aims at exploring the feasibility and potentials of capturing 
and representing process information in the model-based design coordination process. 
Since the design coordination is an iterative process, the information (such as clash 
description and proposed solutions) generated during this process involves significant 
amount of construction knowledge. Such information, if documented properly, can be 
utilized as a basis for construction knowledge formalization. In current practice, process 
information is seldom documented formally. Current commercial software only supports 
creating tags or notations on static viewpoints of the model, which are basically 2D 
screenshots. No connection is established between the tags and the model elements, 
which makes it difficult, if not impossible, to perform analysis using those tags and 
screenshots. The relationship between the proposed solution and associated model 
elements needs to be studied and extracted as computer-interpretable rules so as to 
support construction knowledge formalization and integration in early design. 
Through the prototype development and demonstration, this research initiates a 
new approach of capturing model-based process information using BIM and an auxiliary 
tool with augmented tag functions. The prototype system was demonstrated using design 
coordination data of a customer service building (CSB) in a car rental facility project. 224 
clashes in the test case project were documented using the prototype system. Additional 
functional requirements, such as linking tags to the model, search clashes by keywords or 
by model elements, editing or extracting object information, were successfully 
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implemented in the prototype system. Implementation challenges are identified for future 
improvements of the proposed system. 
This research indicates that process information can be captured and represented 
with connections to the model, which serves as a basis for developing model-based 
information capture tools with similar purposes. With the prototype system, BIM 
engineers can explicitly visualize what model components a tag refers to and all the tags 
that are attached to certain assemblies. They can also group and search for specific 
information as needed. Such “live” knowledge capture system enables the project team to 
systematically capture process information during the work process, which provides an 
alternative source for knowledge discovery. The categorized data items enhance the 
capability of future data analysis and provide the basis for knowledge exploration.
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Chapter 4 Knowledge Discovery of Spatial Conflict Resolution in BIM-
enabled MEP Design Coordination using Data Mining Techniques 
 
This chapter will answer research question 3: What knowledge can be extracted 
and reused using the captured information. Knowledge discovery in a computer 
interpretable manner is a critical step toward effective construction automation. This 
research aims to explore knowledge discovery of spatial conflict resolution in building 
information modeling (BIM)-based mechanical, electrical, and plumbing (MEP) design 
coordination with the data captured from previous projects using data mining techniques. 
 
4.1 INTRODUCTION 
Design coordination in mechanical, electrical, and plumbing (MEP) systems is 
considered by many construction professionals one of the most challenging tasks in the 
delivery process of construction projects (Tatum and Korman 2000; Korman et al. 2003). 
The general concept of MEP coordination involves defining locations and dimensions of 
MEP components in congested spaces to avoid interference between pairs of disciplines 
which includes Heating, Ventilation and Air Conditioning (HVAC; referred as 
mechanical in this research), electrical, plumbing, structural, architectural, and fire 
protection, while complying with design and operations criteria (Korman and Tatum 
2001; Korman et al. 2003). Nowadays, Building Information Modeling (BIM) has been 
widely used in the building construction industry in the United States, mostly for design 
or trade coordination (Hartmann and Fischer 2007; Becerik-Gerber and Rice 2010). With 
the assistance of BIM, the construction team can perform automated clash detection to 
identify clashes between systems more efficiently and intuitively, as compared to paper-
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based design review (Songer et al. 1998; Staub-French and Fischer 2001; Staub-French 
and Khanzode 2007; Khanzode et al. 2008; Leite et al. 2011). However, the process of 
resolving MEP design conflicts is still very ad hoc and experience-driven. Most clashes 
discussed in coordination meetings have repetitive patterns; nonetheless, the majority of 
knowledge involved is tacit knowledge based on specialized expertise and experiences, 
which is difficult to centralize or formalize.  
Although researchers have conducted case study research to discover and 
formalize design coordination knowledge (Korman et al. 2003; Tabesh and Staub-French 
2005; Staub-French and Khanzode 2007; Leite et al. 2009; Khanzode 2010), the 
knowledge formalization process is very expensive in terms of the requirements on time, 
cost and human resources and the formalized knowledge available to support decision 
making during design coordination is insufficient. The lack of formalized knowledge for 
MEP design conflict resolution and inadequate historical data available hinders the 
attempts towards streamlining and expediting the decision making process, and also 
impedes knowledge reuse and transfer across different disciplines (e.g., between design 
and construction), different entities (e.g., between experienced workforce and novices) 
and different projects. Because of the emergence of BIM and the current limited expertise 
in the United States construction industry, general contractors have started to hire novice 
engineers who are proficient in operating the coordination software systems but have 
limited practical experience in MEP design and coordination. A challenge that needs to 
be addressed is how to formalize and transfer experiential knowledge to next generation 
professionals. Experiential knowledge often includes tacit knowledge which is difficult to 
be articulated or generalized into rules or guidelines (Nonaka and Takeuchi 1996).  
The first two research questions (1 and 2) have answered what information needs 
to be captured and how to capture such information. This chapter focuses on analyzing 
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the data captured from previous projects using data mining techniques. It is envisioned 
that by capturing and analyzing historical data relevant to coordination issues, tacit 
knowledge of MEP design conflict resolution can be semi-automatically extracted and 
formalized, which will reduce the reliance on individual researchers and provide 
efficiency in hidden pattern recognition. This chapter presents a new approach to 
formalize knowledge and discusses the feasibility, potential benefits as well as the 
challenges of implementing the proposed knowledge discovery method in the MEP 
coordination process. The objectives of this research question are: 1) to discovery 
meaningful patterns from the captured historical data, 2) to build a predictive model to 
assist future decision making and narrow down the search space for the decision makers, 
and 3) to train novice engineers to conduct design coordination tasks with decision 
support based on past project data.  
 
4.2 LITERATURE REVIEW 
This section provides an overview of the research areas relevant to this study, 
which include data mining in engineering domains and expert-novice research and 
problem-based learning. 
4.2.1 Data mining in engineering domains 
In any engineering field, a great amount of data is produced during an artifact’s 
life cycle (Garcia et al. 2009). Data management technology had provided the means for 
organizing and storing information; however, having information available is a necessary, 
but not sufficient, condition for learning (Garcia et al. 2009). It is important to retrieve 
and digest information to craft new knowledge from the stored information. Researchers 
have conducted procedural or statistical analysis to learn from the past, especially for 
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critical decision-making processes (Maher and de Silva Garza 1997; Soibelman and Kim 
2002). Because of the large amount of data and the complexity of the targeted problems, 
making sense of engineering project data often overwhelms human capabilities, even for 
a specific domain area or company. In response to this challenge, data mining (DM) has 
become an attractive alternative to classic mathematical models when applied to specific 
tasks such as problem diagnosis and failure prediction (Varde et al. 2008). DM is the 
process of discovering relevant knowledge from large data repositories (Fayyad et al. 
1996). Many DM techniques and algorithms have been applied to assist decision-making 
in the engineering domains, ranging from clustering or association rules (unsupervised) to 
classifications or prediction (supervised). Examples of these applications include 
knowledge transfer from maintenance to design for aero-engine artifacts (Jadhav et al. 
2007), identifying calibration models in building structural components (Saitta et al. 
2005), and eliciting the customer’s project requirements (Lo et al. 2007). 
In the AEC industry, a large amount of data is generated and circulated in every 
project and also during MEP design coordination. It is estimated that a typical building 
project generates 150,000 separate documents, including technical drawings, legal 
contracts, purchase orders, requests for information and schedules ("New wiring"  
2000). Many of these documents are textual. Based on this fact, data mining can be a 
promising way for knowledge discovery and continuous improvement. In the 1980’s, 
software developed for design purposes led to early attempts to use heuristics derived 
from explicit human experience in a limited compilation of constructability knowledge 
(Kirby et al. 1991). Later on, Skibniewski et al. (1997) investigated the use of machine 
learning approaches for constructability analysis. Soibelman and Kim (2002) suggested 
that the knowledge discovery application might be used to identify time overruns in 
construction activities by using decision trees and neural networks using resident 
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management data. It has been validated in previous studies that knowledge formalization 
using historical data has potential strength in the experience-oriented construction 
industry. Data mining techniques were also implemented in construction document 
classification (Caldas and Soibelman 2003), building maintenance data analysis (Reffat et 
al. 2004), asphalt paving data analysis in transportation projects (Nassar 2007), defect 
detection in sewer pipeline inspection (Guo et al. 2009), and water distribution breakage 
data analysis (Oliveira et al. 2011).  
The current state of practice for knowledge documentation in MEP design 
coordination is unstructured and informal. The 3D model does not provide proper 
documentation templates to capture important attributes and decisions in MEP 
coordination meetings so that the information can be referenced and analyzed for 
knowledge formalization and knowledge reuse (Staub-French and Khanzode 2007). 
Currently, large amounts of data related to MEP design coordination are not available and 
there is no guideline for a structured documentation process, which is a big challenge for 
using a data-driven approach to formalize MEP design conflict resolution knowledge. 
4.2.2 Expert-novice research 
Expertise in the AEC industry is often related to experience, domain knowledge, 
intuition and contextual awareness, which is mostly tacit. In order to retain appropriate 
expert knowledge to train and assist novices, it is important to understand the knowledge 
gap between experts and novices in the target problem. Expert-novice studies are often 
conducted to understand the performance differences across levels of expertise in 
different problem domains. In previous studies, such performance differences were 
explained with different possible factors, including but not limited to, memory ability 
(Gobert 1999), knowledge content (Johnson et al. 1981), knowledge organization (Chase 
and Simon 1973; Chi et al. 1981), understanding of the problem (Perkins and Grotzer 
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2000), information search strategies and information delivery methods (Kiziltas et al. 
2010). Specifically, design process and cost estimating studies are most relevant to this 
research. Ahmed et al. (2003; 2004) studied the differences of how novice and expert 
designers approach design tasks in the aerospace industry to identify the knowledge 
needs for novice designers in the engineering design process. Results showed that novice 
designers tended to use a particular pattern of trial and error, while experienced designers 
used design strategies that the novice designers were not aware of. Other studies also 
indicated that novice designers tended to reason backwards using a deductive approach, 
while experienced designers tended to reason forward, and when solving more complex 
problems, to alternate between forward and backward reasoning (Waldron and Waldron 
1996; Zeitz 1997). Kiziltas et al. (2010) compared the behaviors between experienced 
and novice cost estimators in information pull and push methods, which showed that 
novices can behave like experienced estimators when information relevant to a decision 
is pushed to them. In the construction domain, few studies have investigated the 
differences between experienced and novice design coordinators when performing 
coordination tasks.  
In previous expert and novice studies, two types of knowledge elicitation 
approaches were used: observational studies and empirical/experimental studies. 
Observational studies, also referred as ethnographical approach, collect data from 
observations within the natural setting to minimize external influences from the 
investigator on the observed subjects (Hung 2003; Ahmed and Wallace 2004). 
Experimental studies collect data from designed activities in a laboratory environment 
(Arnold et al. 2006; Atman et al. 2007; Kiziltas et al. 2010). The data collected can be 
used to discover disparity and similarity or to prove/disprove pre-defined hypotheses.  
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4.2.3 Problem-based learning 
Problem-based learning (PBL) is a student-centered instructional methodology in 
which students are presented real-world problems and learn through the experience of 
problem solving (Hung et al. 2008). It was originally designed to prepare medical 
students for solving problems in clinical settings (Barrows and Tamblyn 1980; Hung et 
al. 2008; Schmidt et al. 2011) and was later adopted in various fields such as architecture 
(Maitland 2005), business administration (Merchant 1995) and chemical engineering 
(Woods 1996). PBL aims to facilitate active and self-directed learning and help students 
develop problem-solving skills, as well as consolidated domain knowledge (Hmelo-Silver 
2004). PBL is sometimes referred to as project-based learning (Fruchter and Emery 
1999), team-based learning (Livingstone and Lynch 2000), work-place learning (Zolin et 
al. 2003) or “problem-, project-, product-, process-, people-based” learning (Fruchter 
1999). PBL provides students with an opportunity for experiential learning in a supported 
environment that will facilitate the transfer of knowledge from the educational context to 
the professional context (Candy and Crebert 1991). In the AEC industry, PBL is also 
applied to assist learning in various educational programs (Fruchter 1999; Cannon and 
Leifer 2001). Design coordination is one of the engineering subjects that require 
substantial problem-solving skills. PBL can play an important role to enhance students’ 
ability of critical thinking, problem-solving and decision-making. While the theoretical 
ground of design coordination is straight-forward and easy to understand, the 
implementation usually requires considerable experiential and tacit knowledge. How to 
provide an environment for PBL in design coordination is a problem worth addressing, 
but not yet adequately studied. 
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4.3 RESEARCH APPROACH  
This research is composed of four major steps: data preparation, data exploration, 
data mining and novice experiment. Data preparation focuses on cleaning and formatting 
the raw project data to formats that are consistent over projects and can be used to 
perform data mining tasks. This step is the most important yet most time-consuming one. 
The quality of data has significant impacts on the model performance and the reliability 
of results. The next step is data exploration, which summarizes and roughly describes the 
data distribution and trends in general. Through data exploration, potential patterns and 
targeted data mining tasks were identified. The main objective is to assign a solution 
(including responsible trade and action item) to a new clash based on its features and the 
record of clashes for which solutions are known. In data mining, classification aims to 
construct predictive models based on training data sets to predict dependent categorical 
variables. Therefore, classification is applied in this study. The dependent variables in 
this study are responsible trades and action items to resolve the clash. Multiple 
classification algorithms were applied to reach the optimal classification performance. 
The optimal predictive models were then selected and tested in a novice experiment, in 
which the effectiveness of the data-driven decision support system was examined. 
Detailed explanation of each step is presented in the following sections. 
4.3.1 Data preparation 
Design coordination data was collected from three new construction projects to 
build the database for analysis. Table 14 provides a summary of these projects. Project A 
is a 120,000 square feet five-story medical office building, which broke ground in July 
2012 and finished construction in early 2013. Project B is a new 7,706 seat football 
stadium and 107,613 square feet Student Union Center, which started construction in 
March 2012 and reached substantial completion June 2013. Project C is a new rental car 
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facility at an airport, which consists of 800 public parking spaces, 2,992 rental car stalls, 
a new customer service building, a new Quick Turn Around (QTA) facility and roadway 
construction. This project broke ground in Spring 2013 and is estimated to be complete in 
Fall 2015. The design coordination data of the customer service building was collected 
and included for analysis in this study. Three different general contractors were hired for 
the three projects. Design coordination of MEP systems in the three projects was all 
conducted using Autodesk Navisworks Manage. Viewpoints were used as the main 
documentation of clashes with supporting documents such as clash reports or clash logs.  
Table 14: Project summary 
Project  A B C 
Project Type Medical Office 
building 
Stadium and Student 
Union  
Rental Car Service 
Building  
General 
Contractor 
GC1 GC2 GC3 
Contract Type IPD CM at Risk Design-Build 
Coordination 
Period  
5/5/2012-12/6/2012 7/27/2012-2/20/2013 8/23/2013-2/5/2014 
Total Clashes 329 346 375 
Coordination 
Software 
Autodesk 
Navisworks 
Manage 
Autodesk 
Navisworks Manage 
Autodesk 
Navisworks 
Manage 
Clash 
Documentation 
Viewpoint+Clash 
Report (pdf) 
Viewpoint+Clash 
Log (xls) 
Viewpoint 
 
Coordination models and clash-related documents were gathered from the three 
projects, from which coordination data was extracted and transformed into a consolidated 
database. For projects A and B, data transformation was conducted manually by 
examining the coordination models, referencing the information available in saved 
viewpoints and clash documents (clash reports or clash logs) and comparing model 
changes between different versions of coordination models. For project C, a model-based 
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data capture system prototyped as an add-on to Autodesk Navisworks was used for clash 
documentation. Based on the design coordination representation schema developed 
previously by the authors (Wang 2014), clash features documented in the database 
include: model version, clash ID, floor level, area/zone, clashing trades, clashing objects, 
directions (orientations) of the clashing objects, number of trades, number of clashing 
objects, cause of the clashing, clash type, open date, close date, resolution duration, 
responsible trade and action. Additional information was documented as notes for each 
clash. Table 15 shows a complete list of the clash attributes. 
Table 15: Attribute descriptions 
Category Attribute Type Example 
Clash 
Description 
System Nominal Mechanical 
Object Nominal Light fixture, Grille 
Clash Context Direction Nominal Horizontal vs Vertical (H-V) 
Number of trades Numeric 2, 3 
Number of objects Numeric 2, 3, 4, 5 
Clash 
Evaluation 
Clash severity Nominal High, medium, low, none 
Clash type Nominal Hard, barely clipping, clearance, soft  
Clash cause Nominal Modeling error, coordination issue, 
design issue 
Responsible trade Nominal Plumbing (P) 
Action Nominal Move, raise, lower, reshape 
Clash 
Management 
Clash ID Nominal 0102, 34 
Level Numeric 0, 1, 2, 3 (0: underground)  
Area Nominal 1406 Corridor, A, CSB plaza 
Open date Date 8/21/2012 
Close date Date 9/4/2012 
Due date Date 9/11/2012 
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The model naming conventions, terms used and information available in the three 
projects were different. In order to merge data into an integrated database, data was 
transformed following consistent feature definitions. Missing and unclear data was 
removed. After data preprocessing, 1,050 data items were used for further analysis.     
4.3.2 Data exploration 
Data exploration aims to present an overview of the data and to help identify 
appropriate data mining tasks and directions. The distribution of clashing trades (pair-
wise), clashing cause, clashing type, responsible trades, actions, and count of clashes in 
timeline are presented in the Results section.  
4.3.3 Data mining 
The data mining task used in this research was classification. Classification is a 
supervised data mining technique that assigns items in a collection to target categories or 
classes (Fayyad et al. 1996). The goal of classification is to accurately predict a certain 
outcome based on a given input. The data used to train the classifier and build the 
classification model is called the training set. A classifier is used to find relationships 
between the values of independent variables (explanatory variables) and the values of 
dependent variable (the class to predict). Various classification algorithms can be used 
find the relationships, which are summarized in a model and tested in a different data set 
(test set). The prediction accuracy is used to evaluate the goodness of fit of the model. 
The selection of algorithms depend on the size of training set, data features, 
dimensionality, prediction speed and memory requirements. Some commonly used and 
well-performing classification algorithms include Naïve Bayes, logistic regression, 
decision trees, and support vector machine (SVM). Five types of classifiers (i.e., Naive 
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Bayesian, regression model, tree-based classifiers, rule-based classifiers, and instance-
based classifiers) were examined in this research.  
The Naive Bayes (NB) classifier uses the Bayes theorem to predict class labels 
assuming that the input attributes are conditionally independent of each other. It is simple 
to implement and usually performs well in practice. If the NB conditional independence 
assumption actually holds, a Naive Bayes classifier will converge quicker than 
discriminative models like logistic regression, so less training data is needed. Some 
algorithms include BayesNet, NaiveBayes, NaiveBayesSimple and 
NaiveBayesUpdateable.  
The regression models classifier is also commonly used for classification. 
Compared to NB, regression model does not require the features being correlated and can 
be easily updated with new data (using an online gradient descent method).. Algorithms 
include GaussianProcesses, IsotonicRegression, LinearRegression, LibSVM, 
MultilayerPerceptron, RBFNetwork, RBFClassiﬁer, SimpleLinearRegression, 
SimpleLogistic and SMO. SVM has high accuracy in text classification problems with 
high-dimensionality, but it is memory-intensive.   
The tree-based classifier is a tree-structured classification technique that is 
simple and widely used. It is easy to interpret and explain and works well even with 
outliers or when the data is not linearly separable. Some algorithms include ADTree, 
BFTree, J48, LMT, RandomForest, RandomTree, REPTree and SimpleCart. The 
disadvantage of decision trees is that they easily overfit. Ensemble methods like random 
forests (or boosted trees) have now become popular, because they are fast to train and 
scalable and usually produce lower classification errors and better F-score than decision 
trees.   
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The rule-based classifier classifies records by using a collection of ‘if…then…’ 
rules. Some algorithms include ConjunctiveRule, JRip, NNge. OneR, PART and ZeroR. 
The instance-based classifier uses some distance/similarity function to predict the class of 
an unknown instance based on the class of those training instances similar to it. Some 
algorithms include IB1, IBk, KStar and LWL.  
In this study, the classification algorithms in these five categories were applied to 
the datasets using Weka 3.6.8 software which contains open-source machine learning 
algorithms for data mining tasks. 
4.3.4 Novice experiment 
An earlier study conducted by the authors (Wang and Leite 2014) compares the 
behaviors of experienced BIM coordinators with novices on model-based design 
coordination when performing certain coordination tasks. The results revealed that 
experienced BIM coordinators could locate relevant information and identify external 
information sources more efficiently, as compared to the novice coordinators. 
Experienced coordinators were also able to perform more in-depth analysis within the 
model based on their experiences. This experiment aims to investigate whether novices’ 
performance will improve through Problem-Based Learning (PBL) when experiential 
knowledge extracted from past projects is made available to them. The purpose of the 
novice experiment is to validate the effectiveness of the data-driven decision support 
system in supporting novice engineers to perform design coordination tasks with the 
results generated by the selected classification models. 
4.3.4.1 Subjects and procedures 
An experimental study was conducted in a laboratory setting with 18 Engineering 
students who have fundamental understanding of MEP design coordination but limited 
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project experience. The subjects were randomly assigned to Group A (9 students) and 
Group B (9 students). The study was conducted on an individual basis. Each student 
worked on a desktop computer and was provided 15 typical clash scenarios identified in a 
BIM in Autodesk Navisworks Manage. The 15 clash scenarios were typical clashes (i.e. 
most frequently occurred) selected from a federated model of a medical office building in 
the United States and were randomly divided into two groups: scenario 1-8 and scenario 
9-15. For example, the most common clashes in this project were interferences between 
mechanical ducts and electrical conduits (as shown in Figure 13). The subjects were 
asked to act as BIM coordinators and prepare a clash report independently for discussion 
in an upcoming coordination meeting. The clash report should contain a description of 
each clash and possible solution or action items to resolve the conflict. A template form 
was provided to them for documentation.  
 
 
Figure 13: Examples of clash scenarios between mechanical ducts and electrical conduits 
All subjects were asked to perform the designated tasks under two conditions: 1) 
without any external assistance and 2) with supportive information and suggestions based 
on past projects. A classification model was developed using coordination data gathered 
from multiple projects and was used to provide suggestions for the cases in the scenarios. 
As shown in Table 16, group A first performed the tasks without any assistance for 
scenarios 1 to 8 (this set of data was referred as A1) and performed the same tasks for 
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scenarios 9 to 15 with decision support (A2). Group B first performed coordination tasks 
for scenarios 9 to 15 without assistance (B1) and then scenarios 1 to 8 with decision 
support (B2). Information provided as decision support included a brief description of 
clashing trades (e.g., MDUCT vs ELEC, which stands for mechanical duct and electrical 
system), clash type (e.g., Hard clash), clash cause (e.g., modeling issue), constraints (e.g., 
J-box location) and suggested solutions (e.g. reroute conduit).  
Table 16: Summary of treatments 
Group Scenario 1-8 Scenario 9-15 
A 
Without decision support 
(A1) 
With decision support 
(A2) 
B 
With decision support 
(B2) 
Without decision support 
(B1) 
 
The subjects’ performances were captured by a screen recording application and 
the clash reports were stored using the same template. At the end of the experiment, each 
participant was asked to rate how helpful the decision support was in assisting their 
decision making in a scale from 0 to 5, where 0 is not helpful at all and 5 is very helpful. 
The participants were also asked to provide suggestions to enhance decision support for 
novice coordinators.  
4.3.4.2 Data analysis 
The videos captured were transcribed using a predefined coding scheme based on 
the subject’s mouse movements to represent the sequence of steps taken to finish a task. 
Three types of analysis were conducted to study the impacts of intervention on the 
subjects’ performance. The intervention in this experiment is the decision support 
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provided to the subjects. As summarized in Table 17, three types of analysis were 
conducted:  
 Different groups with the same treatment (A1 vs B1 and A2 vs B2);  
 Same group with different treatment (A1 vs A2 and B1 vs B2); and 
 Different groups with different treatment on the same scenarios (A1 vs B2 
and A2 vs B1).  
The treatment in this experiment is the provision of decision support. The 
performance metrics used in the analysis include the average time spent per clash and 
percentage of correct solutions. 
Table 17: Summary of hypothesis tests 
No. Hypothesis Test Data 
1 
H0: there is no significant 
difference between students’ 
performance on scenario 1-8 
and 9-15 under the same 
treatment. 
H1: there is a difference 
Independent-samples t-test 
(1) A1 vs B1 
(2) A2 vs B2 
2 
H0: there is no significant 
difference between students’ 
performance with and 
without decision support  
H1: there is a difference 
Paired-samples t-test 
(3) A1 vs A2 
(4) B1 vs B2 
Independent-samples t-test 
(5) A1 vs B2 
(6) A2 vs B1 
 
The t-test is used to test differences in means between two groups. The t-test can 
be used even if sample sizes are very small, as long as the variables within each group are 
normally distributed. The independent-samples t-test evaluates the difference between the 
means of two independent groups (usually chosen by random selection). If the same 
group is tested twice (repeated measures), then the paired-samples t-test should be used. 
Since the sampling of group A and B were randomized, it was assumed that the average 
skill level and knowledge possession of groups A and B were not significantly different. 
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Therefore, two assumptions were made in this study: 1) the variables within individual 
group are normally distributed; and 2) group A and B represent the same population and 
they were not significantly different. 
 
4.4 RESULTS 
This section presents the summarized results from data exploration, data mining 
and novice experiment.  
4.4.1 Data exploration 
1,050 data items were documented in the clash database using selected features 
based on the design coordination representation schema. In the three projects, the trade 
that had the most clashes was mechanical (HVAC), followed by the electrical and 
plumbing trades (shown in Figure 14). 
 
 
Figure 14: Counts of clashes relevant to specific trades 
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Figure 15 shows the counts of clashes between trades. In both projects, most 
clashes were found between mechanical and electrical systems. Project A also has 
comparatively more clashes between mechanical and structural, mechanical and fire 
protection, as well as mechanical and plumbing, while project B had more clashes 
between mechanical and plumbing, electrical and plumbing, and electrical and structural. 
The composition of clashes in projects may vary between different types of projects.  
 
 
Figure 15: Counts of clashes by pairs of trades 
Summarizing the results from three projects, the majority of clashes were 
coordination issues (65%) and modeling errors (32%), as shown in Figure 16. 
Coordination issues require more than one trade to reach an agreement on adjusting 
system locations and layouts to resolve a clash. For example, in a congested plenum, 
coordination issues were likely to occur between systems. Modeling errors were due to 
mistakes made by detailers or modelers from a subcontractor such as problematic system 
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layouts which conflict with architectural or structural systems, or incorrect elevations. 
Only a small portion of the clashes were caused by design issues, in some cases Requests 
for Information (RFI) were issued for approval on design changes.  
 
Figure 16: A summary of causes of clashes   
As shown in Figure 17, 51% of the clashes were hard clashes, 32% were barely 
clipping, 9% were clearance clashes and 8% were soft clashes.  
 
 
Figure 17: A summary of types of clashes   
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Figure 18 shows a summary of the responsible trades (the trade that took actions 
to resolve the clash). It is surprising to see that 39% of the clashes were resolved by the 
mechanical subcontractor, since it is commonly known that the mechanical system often 
has higher priority over other systems, which means that when conflicts occur, other 
systems usually need to take responsibility and move around the mechanical system.  
 
Figure 18: A summary of types of clashes   
The most frequently applied solutions were moving clashing objects in horizontal 
directions (30%), raising (15%) or lowering (12%) objects and rerouting (13%) systems. 
7% of the clashes were left to be solved by field adjustment.  
Using the data, clashes can also be analyzed by floor level, by area or throughout 
the coordination period. Figure 19 shows the count of clashes in timeline for project A. It 
was observed that the number of new clashes as well as the resolved clashes both 
increased slowly at the beginning of the coordination stage; both the incremental rates of 
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and 90; and at the end of the coordination period, the number of new clashes and resolved 
clashes reached another dramatic increase. This observation could be driven by deadlines, 
or due to specific coordination areas, such as mechanical rooms or corridors, where 
convoluted and dense MEP systems would easily clash with one another.  
 
 
Figure 19: Count of clashes in timeline for Project A 
It is easy to understand that larger systems such as mechanical usually has priority 
in the coordination process, however, results show that among all the clashes between 
mechanical and electrical systems, 51% of the clashes were resolved by the mechanical 
trade, 39% were resolved by electrical trade, and 10% of clashes were resolved by field 
adjustment. One possible explanation is that HVAC systems can change configuration 
(e.g., size of duct) according to specific needs, while other systems do not usually change 
in size. It is not obvious what rules were followed for clash resolution by simply looking 
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at the data. Therefore, further analysis with data mining techniques was conducted to 
study the potentially hidden patterns.  
4.4.2 Data mining 
The dependent variables in this study are responsible trade and action. 
Classification in data mining involves employing a learning algorithm to identify a model 
that best fits the relationship between the attribute set and the class label of the input data. 
The model generated should accurately predict the class labels of input records. Given the 
difficulty of having experts explicitly and clearly articulate the rules behind the decisions 
made, the goal of classification is to predict solution classes based on previous decisions 
made using different learning algorithms. Classification models of the responsible trades 
were developed separately for pairs of trades. Two evaluation options were used to train 
and test classifiers: 1) 10-fold cross validation, and 2) assigned training and test sets.  
Table 18 shows the results of 10-fold validation and assigned sets validation 
(training set: project A; test data = project B). The algorithms that have the best 
performance for each data set are listed below.  
Precision was used as a performance metric for result comparison. The evaluation 
of a classification model’s performance is based on the number of the test records it 
correctly and incorrectly predicts. The datasets with higher amounts of data tend to have 
better results with higher credibility. For example, in the classification between 
mechanical duct and electrical system, the models that have good performance are the 
ones generated by Naive Bayes (81.97%), JRip (77.05%), and KStar (75.41%). Important 
attributes include object, level, clash type, resolution duration, and number of clashing 
objects. Although there is an underlining order of preference, the actual situation is quite 
complicated. The classification models can help deal with the complexity and uncertainty 
of design coordination. Since the classification of actions is more complex, the precision 
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rates are comparatively lower than the responsible trade classification. The results are 
shown in Table 19. 
Table 18: Classification results for responsible trade 
Data Set Attributes 
Classification 
Algorithms 
Precision 
10-fold Assigned 
MECH 
vs ELEC  
Object, level, clash type, 
resolution duration, no. 
of clashing objects 
Bayes: Naïve Bayes 81.97% 65.41% 
Rule-based: JRip 77.05% 53.21% 
Instance-based: KStar 75.41% 50.32% 
MECH 
vs FP 
 
Object, level, clash type, 
resolution duration, no. 
of clashing objects 
Decision Tree: NBTree 83.37% 42.40% 
Bayes: Naïve Bayes 80.15% 23.48% 
Rule-based: DTNB 62.01% 20.14% 
MECH 
vs PLMB  
Object, level, clash type, 
resolution duration, no. 
of clashing objects 
Decision Tree: ADTree 73.82% 56.63% 
KNN: LWL 71.70% 42.16% 
Bayes: Naïve Bayes 65.83% 33.63% 
ELEC vs 
FP  
Object, level, clash type, 
resolution duration, no. 
of clashing objects 
Bayes: BayesNet 78.13% 32.42% 
Rule-based: NNge 73.22% 53.22% 
Decision Tree: NBTree 71.79% 50.31% 
ELEC vs 
PLMB  
Object, level, clash type, 
resolution duration, no. 
of clashing objects 
Bayes: Naïve Bayes 65.03% 24.48% 
Rule-based: JRip 62.13% 23.12% 
Decision Tree: J48 60.00% 25.30% 
PLMB vs 
FP  
Object, level, clash type, 
resolution duration, no. 
of clashing objects 
Rule-based: ZeroR 74.28% 24.33% 
Decision Tree: NBTree 72.67% 21.07% 
Bayes: Naïve Bayes 72.67% 21.07% 
*MECH=mechanical; PLMB=plumbing, ELEC=electrical, FP=fire protection, STR=structure, ARC=architecture 
Table 19: Classification results for action 
Classifiers 
Classification 
Algorithms 
Precision 
10-fold Assigned 
Bayes Naïve Bayes 67.21% 43.12% 
Regression Logistic 65.57% 40.05% 
MultilayerPerceptron 56.39% 53.33% 
SMO 67.21% 46.31% 
Instance-based LWL 53.93% 32.37% 
Rule-based DTNB 70.49% 50.64% 
Tree-based RandomForest 67.21% 42.18% 
FT 70.49% 44.96% 
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The precision rate using 10-folder cross validation is higher than the assigned set 
validation. One explanation is that the size of the training set is smaller using the assigned 
set validation. Furthermore, resolution criteria used in different projects may vary due to 
the project setting, coordination schedule, trade priority in a specific area and other 
influencing factors, which were not included in the analysis. The precision rate of 
responsible trade classification can reach 83.37% (ranging from 60.00% to 83.37%) and 
73.77% (ranging from 53.39% to 73.77%) for the action item classification. The Bayes 
classifiers and decision tree classifiers outperformed other classifiers (regression, 
instance-based and rule-based) in the coordination resolution problem. 
4.4.3 Novice experiment 
This section summarizes results from the statistical analysis. Hypothesis 1 aims at 
learning the effects of different sets of scenarios on subjects’ performance. This is mainly 
to ensure that this factor of scenario sets does not have significant impact on subjects’ 
performance, since there is no evidence that these two sets of scenarios (scenario 1-8 and 
scenario 9-15) have the same levels of complexity and difficulty for design coordination. 
Hypothesis 2 aims at learning the effects of decision support on subjects’ performance.  
The test results are summarized in Table 20. As summarized in Table 17, two 
hypothesizes were tested and three types of analysis were conducted: i) different groups 
with the same treatment (A1 vs B1 and A2 vs B2), ii) same group with different 
treatment (A1 vs A2 and B1 vs B2), and iii) different group with different treatment on 
the same scenarios (A1 vs B2 and A2 vs B1). The treatment in this experiment is the 
provision of decision support. The performance metrics used in the analysis is the 
average time spent on each clash scenario and percentage of correct solutions.  
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Table 20: Summary of test results 
Test  Result 
Hypothesis 1: 
(1) A1 vs B1 
Time: 
Accuracy: 
t= - 0.695, df =16, sig = 0.497 (>0.05) Accept 
t= 1.532., df =16, sig = 0.744 (>0.05) Accept 
Hypothesis 1: 
(2) A2 vs B2 
Time: 
Accuracy: 
t= - 0.968, df =16, sig = 0.347 (>0.05) Accept 
t= 1.114, df =16, sig = 0.673 (>0.05) Accept 
Hypothesis 2: 
(3) A1 vs A2 
Time: 
Accuracy: 
sig = 0.001 (<0.05) Reject 
sig = 0.003 (<0.05) Reject 
Hypothesis 2: 
(4) B1 vs B2 
Time: 
Accuracy: 
sig = 0.001 (<0.05)  Reject 
sig = 0.004 (<0.05)  Reject 
Hypothesis 2: 
(5) A1 vs B2 
Time: 
Accuracy: 
t= 1.755, df =16, sig = 0.038 (<0.05)  Reject 
t= - 0.758, df =16, sig = 0.097 (>0.05)  Accept 
Hypothesis 2: 
(6) A2 vs B1 
Time: 
Accuracy: 
t= - 3.580, df =16, sig = 0.003 (<0.05)  Reject 
t= - 0.235, df =16, sig = 0.136 (>0.05)  Accept 
 
The value “sig” shown in Table 20 is the p value of the t-test. The interpretations 
of the above results are: 1) there is no significant difference between students’ 
performance on scenario 1-8 and 9-15 under the same treatment; 2) there is significant 
performance difference within the same group of students with and without decision 
support; 3) there is significant difference between the average time spent with and 
without decision support, but there is no significant difference between the accuracy rate 
with and without decision support. In summary, the data-driven decision support can 
significantly reduce the time needed to complete coordination tasks by novice engineers; 
however the accuracy of the predicted results still needs to be improved.  
The statistical findings are also consistent with the feedback that was obtained 
through the open ended questions. The average rating of the helpfulness of decision 
support provided is 4.1 (on a scale from 0 to 5, where 0 is not helpful at all and 5 is very 
helpful), which means the majority of the subjects thought the assistance   provided was 
helpful. A detailed examination on the feedback revealed the reasons that can be used to 
explain the results from the statistical analysis. Based on the feedback from the 
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participants and the observation from captured videos, the information provided by the 
decision support system helped them understand the clashes more efficiently and 
effectively. The decision support also helped the participants form a more organized 
structure to document clashes and solutions and facilitated wider consideration by 
including multiple factors (such as design intent and constraints) during the decision 
making process. More than 50% of the participants noted that the decision support system 
was helpful in terms of providing information for double checking the solutions. 
Furthermore, the participants also noticed that the solutions generated based on past 
project data were not always correct and accurate. This provides some explanation of 
why the percentage of correct solutions did not significantly increase when decision 
support was provided, which also implies that the accuracy of the current decision 
support system still needs improvement. Another possible explanation is that the 
scenarios included in this study were common clashes that are straightforward to resolve, 
even for novices. Results may vary if more complex clashes are considered. 
 
4.5 CONCLUSIONS 
Formalizing coordination knowledge from collective historical data can be a 
promising approach because it can make use of past project experience, reduce the 
subjective impact of individual bias and provide considerable accuracy of prediction. The 
information and knowledge derived from project databases can continually inform 
intelligent decision making and assist in next generation design processes. With this 
perspective, this research indicates that if past MEP coordination data is documented 
properly, it can be used to make accurate predictions for future issues and conflicts. 
Using data mining techniques to explore and reuse tacit knowledge is feasible but also 
requires massive data to achieve satisfying model performance. The current challenge of 
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data collection and preparation is that there is a lack of standardization for collecting and 
storing project data in the construction industry. This becomes a critical barrier to 
implement data mining techniques for knowledge management in the construction 
industry. For MEP design coordination, a complementary model-based documentation 
template needs to be developed to support automated or semi-automated data acquisition. 
Moreover, the most efficient way to get more labeled data is to have practitioners label 
data as their natural tasks. This research also demonstrates the effectiveness of training 
and assisting novice engineers with data-driven decision support in a problem-based 
learning environment. Results show there is significant reduction in time for novices to 
perform coordination tasks with decision support. Future research will focus on 
improving the prediction accuracy of the classification model and detailed examination 
on behavioral and cognitive analysis of potential users including novice engineers and 
industry practitioners.   
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Chapter 5 Conclusions and Future Research 
This research aimed at formalizing and reusing design coordination knowledge to 
support resolving spatial conflicts in Mechanical, Electrical, and Plumbing (MEP) 
systems through systematically gathered design coordination data from past projects. The 
vision of this research is that the formalized knowledge can be used to provide guidance 
for early design review incorporating construction considerations, facilitate structured 
learning from past experience, as well as train novice engineers. This section summarizes 
the major conclusions and contributions of this research, as well as suggested directions 
for future research. 
 
5.1 CONCLUSIONS AND CONTRIBUTIONS 
This research presents a formalized knowledge representation schema to capture 
process knowledge in design coordination, which was successfully implemented in a 
model-based knowledge capture system developed by the author. The knowledge 
representation schema and the proposed knowledge capture system can be applied in 
current work practice to improve coordination efficiency while capturing process 
information in a computer-interpretable manner. The model-based knowledge capture 
system can store clash information in the form of categorized features and link such 
categorized information directly to the relevant model elements. It also facilitates 
organization and management of clashes and supports searching and grouping functions. 
A prototype system was developed as a plugin to a widely used BIM-based design 
coordination application and was demonstrated with project data gathered from three new 
construction projects in the United States. The standardized data was analyzed using data 
mining techniques for knowledge discovery and reuse. The association-rule technique 
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was applied to identify strong correlations among clash features. Classification models 
were developed to provide predicted solutions for identified clashes based on historical 
data. The classification algorithms that produced the best results were selected, which 
reached precision rates of over 70%. The effectiveness of the classification models was 
tested in a novice experiment. In the experiment, novice engineers (undergraduate and 
graduate students in Civil and Architectural Engineering) performed typical coordination 
tasks (describing a clash and proposing a potential solution) under two conditions: 
without decision support and with decision support. Their performance in terms of 
average time spent on each clash and the accuracy (correctness) of the decisions made 
was evaluated under both conditions. Results show there is significant reduction in time 
spent by novices to perform coordination tasks with decision support. 
This research lends support to construction automation, and in particular, 
information technology (IT) supported data collection and knowledge acquisition. Future 
extensions of this research may allow for automated compilation of construction 
knowledge with reduced reliance on human experts. The proposed approach provides 
insights on tacit knowledge formalization with data mining techniques and serves as a 
stepping stone for future development of automated design coordination systems that can 
apply auto-checking and correction to assist concurrent engineering.  
This research also encourages implementing structured lessons learned 
within/among organizations and achieving constant improvements in project 
performance. Moreover, it suggests a broader use of BIM – capturing model-related 
information during design coordination and transferring formalized construction 
knowledge to early design stages, to next generation construction management 
professionals, and/or future projects. Expedited design coordination will enable the 
construction team to concentrate on optimizing construction methods and processes and 
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improving productivity, instead of spending extra time on non-value adding but necessary 
activities. Formal documentation of the design coordination process and relevant 
information is highly recommended to industry practitioners. Such documentation allows 
organizations to reference the database of past constructability issues and solutions 
during the project or when performing future reviews. The proposed system will also 
assist construction teams in managing information regarding design coordination issues, 
as well as lower the cost of data collection and compilation during the analysis. 
 
5.2 FUTURE RESEARCH 
Knowledge management in the construction industry is a promising research area, 
especially when integrated with advance information and communication technologies 
(ICT). Several directions for future research in this area are listed as follows.  
(1) Design-construction integration  
Fragmentation between design and construction has always been a big concern in 
the AEC industry. Different methods have been proposed to bridge the information and 
knowledge silos between design and construction teams, such as promoting meetings 
between specialty contractors and designers in early design (Gil et al. 2000). Since 
construction knowledge is largely experience-driven and implicit, it is challenging to 
transfer such knowledge explicitly and effectively. This research suggests an innovative 
approach to capture construction knowledge throughout daily work practices and during 
the problem-solving process. Such approach encourages proactively capturing process 
information and building the knowledge base without adding too much burden onto 
practitioners. In other words, the knowledge possessor or processor can at the same time 
be the knowledge developer for the organization. Consequently, this might lead to the 
development of advanced knowledge-based computer tools for model checking and 
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revision, which would help designers improve design quality by integrating construction 
knowledge into design and assisting designers in resolving simple design conflicts. The 
ultimate goal is to put more emphasis on clash avoidance rather than clash detection 
(Tommelein and Gholami 2012). 
(2) Dynamic reasoning on clashing objects 
The reasoning applied in this research is still comparatively static, since it focuses 
on pair-wise clashes and does not analyze the ripple effects of clashes and changes. It 
would be interesting to study the relationship and association among clashes. For 
example, sometimes, moving one object to resolve a clash can lead to a ripple effect of 
new clashes with other objects, or conversely, can resolve more than one clash at one 
time. Therefore, the question of how to identify the most efficient way to resolve a clash 
(i.e. resolving multiple clashes with minimum movements) still remains. Also, what are 
the impacts of a change in the model in terms of coordination requirements?  
When the building information model is linked to additional information 
repositories, more analysis can be conducted. For example, when the model is linked to a 
schedule, coordination and construction schedules can be included in the knowledge base 
to help identify urgent clashes that need to be resolved in a timely manner or 
automatically rank the level of severity of identified clashes in terms of urgency. When 
the model is linked to a cost database, cost information can be included in cost-benefit 
analysis in design coordination.    
(3) High-level analysis with increased data  
When the size of the database is large enough, we can start studying the effect of 
different project delivery methods, or project types, or coordination approaches on 
coordination performance. Project characteristics and team organizations can also 
influence the design coordination process.   
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(4) Filtering out false positives 
When BIM coordinators conduct clash detection using the automated clash 
detection tool, a large amount of clashes are reported which are not all relevant. The large 
amount of irrelevant clashes keeps BIM coordinators from easily finding relevant clashes. 
Cleaning out false positive and identifying real clashes and critical clashes is a time-
consuming task. If BIM coordinators can label clashes found by the software as false and 
true positives when they are cleaning the output, this information can be gathered and 
used to improve the reasoning mechanisms of clash detection systems. 
(5) Educational effort: problem-based learning using captured project knowledge 
There is a significant need to retain tacit knowledge from experienced 
professional and to use the formalized tacit knowledge in novice training. The proposed 
knowledge formalization approach provides a less expensive method to capture 
experiential knowledge. There is still much effort needed in this area to provide better 
education to future professionals with real world cases and practical training in Problem-
Based Learning (PBL) or in other educational settings.   
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Appendix A – Detailed Descriptions of Use Cases 
A.1 DESCRIPTION OF THE “CREATE TAG” USE CASE 
Use Case Name Create Tag 
Description User creates a tag by selecting related model elements, inputting tag properties, and saving the 
above information as a tag. The system verifies the input information and interrelation between 
the tag and the model and adds the new data item (newly created tag) into the existing tag library.  
Actors User, model, tag library 
Preconditions 1. A valid model is open. 
2. The “TagPlus” system is successfully loaded. 
Post-conditions 1. The tag library is updated with tag information added to the original model file. 
2. The displaying color of the tagged model elements changes to yellow. 
Normal Flow of 
Events  
1. User selects the model element(s) that he/she wants to tag; 
2. User inputs tag information; 
3. User submits the request of adding the new tag; 
4. “TagPlus” validates the inputs; 
5. “TagPlus” saves the tag to the existing tag library and changes the color of the tagged model 
elements to yellow.   
Alternative 
Flows 
1a. User fails to select any model elements; 
4a. No model selection is found; 
5a. The system sends a warning message saying “No model item is selected” and tag construction 
fails. 
5b. The system sends a warning message saying “No model item is selected” and tag construction 
fails. 
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A.2 DESCRIPTION OF THE “DELETE TAG” USE CASE 
Use Case Name Delete Tag 
Description User deletes a tag by selecting the clash ID displayed in the view and click on the delete button. 
The system verifies one or more tags are selected and removes the selected data items from the 
existing tag library.  
Actors User, model, tag library 
Preconditions 1. A valid model is open. 
2. The “TagPlus” system is successfully loaded. 
3. One or more tags are selected 
Post-conditions 1. The tag library is updated with tag information after removing deleted data items. 
2. The displaying colors of the tagged model elements change back to the original colors. 
Normal Flow of 
Events  
1. User selects the clashes that he/she wants to delete by selecting their clash IDs; 
2. User submits the request of deleting the selected tags by clicking on the delete button; 
3. “TagPlus” validates the items to be deleted; 
4. “TagPlus” removes the deleted tags in the existing tag library and changes the colors of the 
untagged model elements back to their original colors.   
Alternative 
Flows 
1a. User fails to select any tag; 
3a. No tag is seleccted; 
4a. The system sends a warning message saying “No tag is selected in the ListView” and tag 
deletion fails. 
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A.3 DESCRIPTION OF THE “EDIT TAG” USE CASE 
Use Case Name Edit Tag 
Description User edits the tag properties by selecting one tag, opening the tag properties, editing the 
information in the form and applying the changes to update the information in the tag library.  
Actors User, model, tag library 
Preconditions 1. A valid model is open. 
2. The “TagPlus” system is successfully loaded. 
3. One and only one tag is selected 
Post-conditions 1. The tag library is updated with edited tag information. 
Normal Flow of 
Events  
1. User selects the tag that he/she wants to edit and open the tag properties form by clicking on the 
“Edit Tag” button; 
2. “TagPlus” validates the selection; 
3. User edits the tag information by changing the input values in the tag properties form; 
4a. User applies the changes by clicking on the “Apply” button 
4b. Users cancels the action by clicking on the “Cancel” button; 
5. “TagPlus” validates the inputs; 
6. “TagPlus” saves the edited tag information to the existing tag library. 
Alternative 
Flows 
1a. User fails to select any tag; 
1b. User selects more than one tag; 
2a. The system sends a warning message saying “Please select one tag!” and action fails. 
2b. The system sends a warning message saying “Please select only one tag!” and action fails. 
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A.4 DESCRIPTION OF THE “EDIT OBJECT INFO” USE CASE 
Use Case Name Edit Object Info 
Description User edits the object information of a tagged model component by selecting the model element 
and inputting object information. The system verifies the input information and adds the object 
information into the existing tag library.  
Actors User, model, tag library 
Preconditions 1. A valid model is open. 
2. The “TagPlus” system is successfully loaded. 
3. One and only one tagged object is selected.  
Post-conditions 1. The tag library is updated with object information added to the original model file. 
Normal Flow of 
Events  
1. User selects the tagged object that he/she wants to edit and open the object properties form by 
clicking on the “Edit Object” button; 
2. “TagPlus” validates the selection; 
3. User edits the object information by changing the input values in the object properties form; 
4. User extracts the geometric information of the object by clicking on the “Read Geometry” 
button; 
5a. User applies the changes by clicking on the “Apply” button 
5b. Users ccancels the action by clicking on the “Cancel” button; 
6. “TagPlus” validates the inputs; 
7. “TagPlus” saves the edited object information to the existing tag library. 
Alternative 
Flows 
1a. User fails to select any model elements; 
1b. User selects more than one model elements; 
1c. User selects one model element without any tag; 
2a. The system sends a warning message saying “Please select one object!” and action fails; 
2b. The system sends a warning message saying “Please select only one object!” and action fails; 
2c. The system sends a warning message saying “The selected model does not exist in any clash 
tags!” and action fails; 
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A.5 DESCRIPTION OF THE “SEARCH TAG” USE CASE 
Use Case Name Search Tag 
Description User searches for tags by model, or clash ID or open dates or other clash propertied. The system 
locates the tags that meet the searching criteria and returns the tag information in the tag viewer 
window.  
Actors User, model, tag library 
Preconditions 1. A valid model is open. 
2. The “TagPlus” system is successfully loaded. 
Post-conditions 1. The tags that meet the searching criteria are shown in the tag viewer window. 
Normal Flow of 
Events  
1. User selects searching category (e.g., model, clash ID, or open date) 
2. User inputs searching key word(s) (not needed if search by model) 
3. “TagPlus” locates the tags that meet the searching criteria; 
4. “TagPlus” displays the tags that meet the searching criteria in the tag viewer window;  
Alternative 
Flows 
2. User selects searching by model but fails to select any model element;  
3a. The system sends a warning message saying “No model is selected…” and search fails. 
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A.6 DESCRIPTION OF THE “EXPORT TAG” USE CASE 
Use Case Name Export Tag 
Description User exports the created tags into a text file. The system converts the stored information to a tect 
file (JSON)  
Actors User, tag library 
Preconditions 1. A valid model is open. 
2. The “TagPlus” system is successfully loaded. 
3. The tag library is not empty. 
Post-conditions 1. A text file is generated with the stored tag information. 
Normal Flow of 
Events  
1. User clicks on the export option; 
2. User selects a folder to locate the exported text file; 
3. User executes export; 
4. “TagPlus” converts the stored tag information into a text file (JSON) and saves the file to the 
defined location.   
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Appendix B – Source Code for the Prototype Plugin Application  
B.1 MAIN FORM – SOURCE CODE                                    
using System; 
using System.Collections.Generic; 
using System.Windows.Forms; 
using System.Text; 
 
//Add two new namespaces 
using Autodesk.Navisworks.Api; 
using Autodesk.Navisworks.Api.Plugins; 
using System.ComponentModel; 
using System.Linq; 
using System.IO; 
 
using App = Autodesk.Navisworks.Api.Application; 
 
//Add two new namespaces 
using Autodesk.Navisworks.Internal; 
 
using Nw = Autodesk.Navisworks.Api; 
using Tl = Autodesk.Navisworks.Api.Timeliner; 
 
 
namespace TagPlusPlugIn 
{ 
 
    [PluginAttribute("ATagPlusPlugIn",                   //Plugin name 
                    "ADSK",                                       //4 character 
Developer ID or GUID 
                    ToolTip = "TagPlus Plugin",//The tooltip for the item in the 
ribbon 
                    DisplayName = "TagPlus Plugin")]          //Display name for the 
Plugin in the Ribbon 
 
    public class ATagPlusPlugIn : AddInPlugin                       //Derives from 
AddInPlugin 
    { 
        public override int Execute(params string[] parameters) 
        { 
            mainForm form = mainForm.createMainForm(); 
            form.Show(); 
            return 0; 
            /* 
            //Find the plugin 
            PluginRecord pr = 
               
Autodesk.Navisworks.Api.Application.Plugins.FindPlugin("TagPlus.TagPlusDockPane.AD
SK"); 
             
            //MessageBox.Show("<1>"); 
            if (pr != null && pr is DockPanePluginRecord && pr.IsEnabled) 
            { 
                //check if it needs loading 
                if (pr.LoadedPlugin == null) 
                { 
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                    pr.LoadPlugin(); 
                } 
 
                DockPanePlugin dpp = pr.LoadedPlugin as DockPanePlugin; 
                if (dpp != null) 
                { 
                    //switch the Visible flag 
                    dpp.Visible = !dpp.Visible; 
                } 
            } 
            else 
            { 
                MessageBox.Show("Missing PlugIn..."); 
            } 
 
            return 0; 
            */ 
        } 
    } 
} 
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B.2 NEW TAG – SOURCE CODE                                                                  
using System; 
using System.Collections.Generic; 
using System.Linq; 
using System.Text; 
using Autodesk.Navisworks.Api; 
using Autodesk.Navisworks.Api.Timeliner; 
 
namespace TagPlusPlugIn 
{ 
    public class Tag 
    { 
        public const int TAG_FLAG = 0; 
        public const int TAG_NAME = 1; 
        public const int TAG_OPEN_DATE = 2; 
        public const int TAG_CLOSE_DATE = 3; 
        public const int TAG_CLASH_TYPE = 4; 
        public const int TAG_CLASH_CLAUSE = 5; 
        public const int TAG_CLASH_SEVERITY = 6; 
        public const int TAG_CLASH_STATUS = 7; 
        public const int TAG_SECTION = 8; 
        public const int TAG_LEVEL = 9; 
        public const int TAG_AREA = 10; 
        public const int TAG_ACTIONS = 11; 
        public static string[] ACTION_SEPARATORS = new string[] { "[#_ACTION_#]" }; 
        public const string SIGNITURE = "TAG_PLUS_TAG"; 
 
        internal ModelItemCollection models; 
 
        internal string name = ""; 
        internal string openDate = ""; 
        internal string closeDate = ""; 
        internal ClashType clashType = ClashType.Unspecified; 
        internal ClashClause clashClause = ClashClause.Unspecified; 
        internal ClashSeverity clashSeverity = ClashSeverity.Unspecified; 
        internal ClashStatus clashStatus = ClashStatus.Unspecified; 
 
        internal string section = ""; 
        internal string level = ""; 
        internal string area = ""; 
 
        internal List<Action> actions; 
 
        public Tag() 
        { 
            models = new ModelItemCollection(); 
            actions = new List<Action>(); 
        } 
 
        public Tag(ModelItemCollection ms) 
        { 
            models = new ModelItemCollection(); 
            models.AddRange(ms); 
            actions = new List<Action>(); 
        } 
 
        public ModelItemCollection Models 
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        { 
            get { return models; } 
            set { value.CopyTo(models); } 
        } 
 
        public List<Action> Actions 
        { 
            get { return actions; } 
            set { actions = new List<Action>(value); } 
        } 
 
        //TODO 
        public override string ToString() 
        { 
            return base.ToString(); 
        } 
 
         
        public string ToJsonString(Dictionary<ModelItem, TagPlusModelItem> 
modelDict) 
        { 
            StringBuilder res = new StringBuilder(); 
            res.Append("{"); 
            res.Append("\"name\":\"" + this.name + "\", "); 
            res.Append("\"openDate\":\"" + this.openDate + "\", "); 
            res.Append("\"closeDate\":\"" + this.closeDate + "\", "); 
            res.Append("\"clashType\":\"" + this.clashType.ToString() + "\", "); 
            res.Append("\"clashClause\":\"" + this.clashClause.ToString() + "\", 
"); 
            res.Append("\"clashSeverity\":\"" + this.clashSeverity.ToString() + 
"\", "); 
            res.Append("\"clashStatus\":\"" + this.clashStatus.ToString() + "\", 
"); 
            res.Append("\"section\":\"" + this.section + "\", "); 
            res.Append("\"level\":\"" + this.level + "\", "); 
            res.Append("\"area\":\"" + this.area + "\", "); 
 
            res.Append("\"models\":"); 
            res.Append("["); 
            for (int i = 0; i < this.models.Count - 1; i++) 
            { 
                TagPlusModelItem tagModel = modelDict[this.models[i]]; 
                res.Append(tagModel.ToJsonString() + ", "); 
            } 
            res.Append(modelDict[this.models[this.models.Count - 
1]].ToJsonString()); 
            res.Append("], "); 
 
            res.Append("\"actions\":"); 
            res.Append("["); 
            for (int i = 0; i < this.actions.Count - 1; i++) 
            { 
                res.Append(actions[i].ToJsonString() + ", "); 
            } 
            res.Append(this.actions[this.actions.Count - 1].ToJsonString()); 
            res.Append("]"); 
 
            res.Append("}"); 
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            return res.ToString(); 
        } 
 
        public static Tag copyFromTimelinerTask(TimelinerTask tTask) 
        { 
            if (tTask.Comments.Count == 0) 
            { 
                return null; 
            } 
            if 
(!tTask.Comments[Tag.TAG_FLAG].Body.ToString().Equals(Tag.SIGNITURE)) 
            { 
                return null; 
            } 
            if (!tTask.Selection.HasExplicitSelection) 
            { 
                return null; 
            } 
            Tag res = new Tag(); 
            res.models.CopyFrom(tTask.Selection.ExplicitSelection); 
 
            res.name = tTask.Comments[Tag.TAG_NAME].Body; 
            res.openDate = tTask.Comments[Tag.TAG_OPEN_DATE].Body; 
            res.closeDate = tTask.Comments[Tag.TAG_CLOSE_DATE].Body; 
            res.clashType = (ClashType)Enum.Parse(typeof(ClashType), 
tTask.Comments[Tag.TAG_CLASH_TYPE].Body); 
            res.clashClause = (ClashClause)Enum.Parse(typeof(ClashClause), 
tTask.Comments[Tag.TAG_CLASH_CLAUSE].Body); 
            res.clashSeverity = (ClashSeverity)Enum.Parse(typeof(ClashSeverity), 
tTask.Comments[Tag.TAG_CLASH_SEVERITY].Body); 
            res.clashStatus = (ClashStatus)Enum.Parse(typeof(ClashStatus), 
tTask.Comments[Tag.TAG_CLASH_STATUS].Body); 
            res.section = tTask.Comments[Tag.TAG_SECTION].Body; 
            res.level = tTask.Comments[Tag.TAG_LEVEL].Body; 
            res.area = tTask.Comments[Tag.TAG_AREA].Body; 
            string[] actionStrings = 
tTask.Comments[Tag.TAG_ACTIONS].Body.Split(Tag.ACTION_SEPARATORS, 
StringSplitOptions.RemoveEmptyEntries); 
            foreach (string s in actionStrings) 
            { 
                res.actions.Add(new Action(s)); 
            } 
            return res; 
        } 
 
        private Comment createComment(string comment) 
        { 
            Comment c = new Comment(comment, CommentStatus.Active); 
            return c; 
        } 
 
        public TimelinerTask convertToTimeLinerTask() 
        { 
            TimelinerTask t = new TimelinerTask(); 
 
            t.Selection.CopyFrom(this.models); 
 
            Comment c = null; 
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            c = createComment(Tag.SIGNITURE); 
            t.Comments.Add(c); 
 
            c = createComment(this.name); 
            t.Comments.Add(c); 
 
            c = createComment(this.openDate); 
            t.Comments.Add(c); 
 
            c = createComment(this.closeDate); 
            t.Comments.Add(c); 
 
            c = createComment(this.clashType.ToString()); 
            t.Comments.Add(c); 
 
            c = createComment(this.clashClause.ToString()); 
            t.Comments.Add(c); 
 
            c = createComment(this.clashSeverity.ToString()); 
            t.Comments.Add(c); 
 
            c = createComment(this.clashStatus.ToString()); 
            t.Comments.Add(c); 
 
            c = createComment(this.section); 
            t.Comments.Add(c); 
 
            c = createComment(this.level); 
            t.Comments.Add(c); 
 
            c = createComment(this.area); 
            t.Comments.Add(c); 
 
            StringBuilder actionsComment = new StringBuilder(); 
            if (actions.Count > 0) 
            { 
                actionsComment.Append(actions[0].ToString()); 
            } 
            for (int i = 0; i < actions.Count; i++) 
            { 
                actionsComment.Append(Tag.ACTION_SEPARATORS[0]); 
                actionsComment.Append(actions[i].ToString()); 
            } 
 
            c = createComment(actionsComment.ToString()); 
            t.Comments.Add(c); 
 
            return t; 
        } 
 
    } 
 
    public class TagList : ISubject 
    { 
        internal List<IObserver> obList; 
        internal Dictionary<string, Tag> tagsByName = new Dictionary<string, 
Tag>(); 
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        public List<Tag> FindAll(Predicate<Tag> match) 
        { 
            Dictionary<string, Tag>.ValueCollection tags = tagsByName.Values; 
            List<Tag> result = new List<Tag>(); 
            foreach (Tag t in tags) 
            { 
                if (match.Invoke(t)) 
                { 
                    result.Add(t); 
                } 
            } 
            return result; 
        } 
 
        public Tag getTag(string id) 
        { 
            if (tagsByName.ContainsKey(id)) 
            { 
                return tagsByName[id]; 
            } 
            return null; 
        } 
 
        public void Remove(Tag t) 
        { 
            if (tagsByName.ContainsKey(t.name)) 
            { 
                tagsByName.Remove(t.name); 
            } 
        } 
 
 
        public bool ifNameConflict(string newName) 
        { 
            return tagsByName.ContainsKey(newName); 
        } 
 
        public int Count 
        { 
            get { return tagsByName.Count; } 
        } 
 
 
        public void Add(Tag t) 
        { 
            tagsByName.Add(t.name, t); 
        } 
 
 
        public void Clear() 
        { 
            tagsByName.Clear(); 
        } 
 
        public TagList() 
            : base() 
        { 
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            obList = new List<IObserver>(); 
        } 
 
        // Subject/Observer Pattern 
        void ISubject.RegisterObserver(IObserver ob) 
        { 
            obList.Add(ob); 
        } 
 
        void ISubject.RemoveObserver(IObserver ob) 
        { 
            obList.Remove(ob); 
        } 
 
        void ISubject.NotifyObserver() 
        { 
            foreach (IObserver ob in obList) 
            { 
                ob.update(this); 
            } 
        } 
    } 
 
    public class TagPlusModelItem 
    { 
        public const int FLAG_FIELD = 0; 
        public const int DISCIPLINE_FIELD = 1; 
        public const int IS_CRITICAL_FIELD = 2; 
        public const int COMPONENT_FIELD = 3; 
        public const int AREA_FIELD = 4; 
        public const int LEN_FIELD = 5; 
        public const int ELEVATION_FIELD = 6; 
        public const int SLOPE_FIELD = 7; 
        public const int COUNT_FIELD = 8; 
        public const string SIGNITURE = "TAG_PLUS_MODEL_ITEM"; 
 
        internal ModelItem originalModel = null; 
        internal Trade discipline = Trade.Unspecified; 
        internal bool isCritical = false; 
        internal string component = ""; 
        internal double area = -1; 
        internal double len = -1; 
        internal string elevation = ""; 
        internal double slope = -1; 
        internal double weight = -1; 
 
        public TagPlusModelItem(ModelItem m) 
        { 
            this.originalModel = m; 
        } 
 
        //TODO 
        public override string ToString() 
        { 
            return base.ToString(); 
        } 
 
        public string ToJsonString() 
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        { 
            StringBuilder res = new StringBuilder(); 
            res.Append("{"); 
            res.Append("\"discipline\":\"" + this.discipline.ToString() + "\", "); 
            res.Append("\"component\":\"" + this.component + "\", "); 
            res.Append("\"area\":\"" + this.area.ToString() + "\", "); 
            res.Append("\"len\":\"" + this.len.ToString() + "\", "); 
            res.Append("\"elevation\":\"" + this.elevation.ToString() + "\", "); 
            res.Append("\"slope\":\"" + this.slope.ToString() + "\", "); 
            res.Append("\"weight\":\"" + this.weight.ToString() + "\""); 
            res.Append("}"); 
            return res.ToString(); 
        } 
 
        public static TagPlusModelItem copyFromTimelinerTask(TimelinerTask t) 
        { 
            if (t.Comments.Count == 0) 
            { 
                return null; 
            } 
            if 
(!t.Comments[TagPlusModelItem.FLAG_FIELD].Body.ToString().Equals(TagPlusModelItem.
SIGNITURE)) 
            { 
                return null; 
            } 
            if (!t.Selection.HasExplicitSelection) 
            { 
                return null; 
            } 
            TagPlusModelItem res = new 
TagPlusModelItem(t.Selection.ExplicitSelection[0]); 
            res.discipline = (Trade)Enum.Parse(typeof(Trade), 
t.Comments[TagPlusModelItem.DISCIPLINE_FIELD].Body); 
            res.isCritical = 
Boolean.Parse(t.Comments[TagPlusModelItem.IS_CRITICAL_FIELD].Body); 
            res.component = t.Comments[TagPlusModelItem.COMPONENT_FIELD].Body; 
            res.area = Double.Parse(t.Comments[TagPlusModelItem.AREA_FIELD].Body); 
            res.len = Double.Parse(t.Comments[TagPlusModelItem.LEN_FIELD].Body); 
            res.elevation = t.Comments[TagPlusModelItem.ELEVATION_FIELD].Body; 
            res.slope = 
Double.Parse(t.Comments[TagPlusModelItem.SLOPE_FIELD].Body); 
            res.weight = 
double.Parse(t.Comments[TagPlusModelItem.COUNT_FIELD].Body); 
            return res; 
        } 
 
        private Comment createComment(string comment) 
        { 
            Comment c = new Comment(comment, CommentStatus.Active); 
            return c; 
        } 
 
        public TimelinerTask convertToTimelinerTask() 
        { 
            TimelinerTask t = new TimelinerTask(); 
            ModelItemCollection models = new ModelItemCollection(); 
            models.Add(this.originalModel); 
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            t.Selection.CopyFrom(models); 
 
            Comment c = null; 
 
            c = createComment(TagPlusModelItem.SIGNITURE); 
            t.Comments.Add(c); 
 
            c = createComment(this.discipline.ToString()); 
            t.Comments.Add(c); 
 
            c = createComment(this.isCritical.ToString()); 
            t.Comments.Add(c); 
 
            c = createComment(this.component); 
            t.Comments.Add(c); 
 
            c = createComment(this.area.ToString()); 
            t.Comments.Add(c); 
 
            c = createComment(this.len.ToString()); 
            t.Comments.Add(c); 
 
            c = createComment(this.elevation.ToString()); 
            t.Comments.Add(c); 
 
            c = createComment(this.slope.ToString()); 
            t.Comments.Add(c); 
 
            c = createComment(this.weight.ToString()); 
            t.Comments.Add(c); 
 
            return t; 
        } 
 
    } 
 
    public enum ClashType { Unspecified, Hard, Barely_Clipping, Clearance, Soft }; 
    public enum ClashClause { Unspecified, Design_Issue, Modeling_Issue }; 
    public enum ClashSeverity { Unspecified, High, Medium, Low, None }; 
    public enum ClashStatus { Unspecified, Active, Hold, Resolved, Ignored }; 
    public enum Trade { Unspecified, Mechanical, Electrical, Plumbing, 
Fire_Protection }; 
 
    public class Action 
    { 
        internal Trade trade = Trade.Unspecified; 
        internal string action = ""; 
        internal string dueDate = ""; 
        internal string constraints = ""; 
 
        public static string[] SEPARATORS = new string[] { "[#_ACTION_FIELDS_#]" }; 
 
        public Action() 
        { 
            return; 
        } 
 
        public Action(String s) 
116 
 
        { 
            string[] values = s.Split(SEPARATORS, StringSplitOptions.None); 
            trade = (Trade)Enum.Parse(typeof(Trade), values[0]); 
            action = values[1]; 
            dueDate = values[2]; 
            constraints = values[3]; 
        } 
 
        public override string ToString() 
        { 
            return trade + SEPARATORS[0] + action + SEPARATORS[0] + dueDate + 
SEPARATORS[0] + constraints; 
        } 
 
        public string ToJsonString() 
        { 
            StringBuilder res = new StringBuilder(); 
            res.Append("{"); 
            res.Append("\"trade\":\"" + this.trade.ToString() + "\", "); 
            res.Append("\"action\":\"" + this.action + "\", "); 
            res.Append("\"dueDate\":\"" + this.dueDate + "\", "); 
            res.Append("\"constraints\":\"" + this.constraints + "\""); 
            res.Append("}"); 
            return res.ToString(); 
        } 
    } 
} 
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B.3 TAGPROPERTYFORM– SOURCE CODE                                                                  
using System; 
using System.Collections.Generic; 
using System.ComponentModel; 
using System.Data; 
using System.Drawing; 
using System.Linq; 
using System.Text; 
using System.Windows.Forms; 
 
namespace TagPlusPlugIn 
{ 
    public partial class TagPropertyForm : Form 
    { 
        Tag underlyingTag = null; 
        mainForm parentForm = null; 
        TagList allTags = null; 
        List<Action> actions = null; 
        public TagPropertyForm(Tag tag, mainForm mForm, TagList parentAllTags) 
        { 
            InitializeComponent(); 
            addDataSource(); 
            underlyingTag = tag; 
            parentForm = mForm; 
            this.allTags = parentAllTags; 
            actions = new List<Action>(); 
            actions.AddRange(underlyingTag.actions); 
            displayTagProperties(); 
 
            Location = new Point(parentForm.Location.X, parentForm.Location.Y); 
            TopMost = true; 
        } 
         
        public void displayTagProperties() 
        { 
            clashIDBox.Text = underlyingTag.name; 
            sectionBox.Text = underlyingTag.section; 
            areaBox.Text = underlyingTag.area; 
            levelBox.Text = underlyingTag.level; 
            clashTypeBox.SelectedIndex = 
clashTypeBox.FindStringExact(underlyingTag.clashType.ToString()); 
            clashCauseBox.SelectedIndex = 
clashCauseBox.FindStringExact(underlyingTag.clashClause.ToString()); 
            clashSeverityBox.SelectedIndex = 
clashSeverityBox.FindStringExact(underlyingTag.clashSeverity.ToString()); 
            clashStatusBox.SelectedIndex = 
clashStatusBox.FindStringExact(underlyingTag.clashStatus.ToString()); 
            try 
            { 
                openDateBox.Value = DateTime.Parse(underlyingTag.openDate); 
                closeDateBox.Value = DateTime.Parse(underlyingTag.closeDate); 
            } 
            catch(Exception) 
            { 
               // MessageBox.Show(ex.Message); 
            } 
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            displayActions(); 
        } 
        public void addDataSource() 
        { 
            clashTypeBox.DataSource = 
Enum.GetValues(typeof(TagPlusPlugIn.ClashType)); 
            clashCauseBox.DataSource = 
Enum.GetValues(typeof(TagPlusPlugIn.ClashClause)); 
            clashSeverityBox.DataSource = 
Enum.GetValues(typeof(TagPlusPlugIn.ClashSeverity)); 
            clashStatusBox.DataSource = 
Enum.GetValues(typeof(TagPlusPlugIn.ClashStatus)); 
            tradeBox.DataSource = Enum.GetValues(typeof(TagPlusPlugIn.Trade)); 
        } 
 
        private void cancelButton_Click(object sender, EventArgs e) 
        { 
            Close(); 
        } 
 
        private void applyButton_Click(object sender, EventArgs e) 
        { 
            if (allTags.tagsByName.ContainsKey(clashIDBox.Text.ToString())) 
            { 
                MessageBox.Show("Clash ID: " + clashIDBox.Text.ToString() + " has 
already exits!"); 
            } 
            else 
            { 
                underlyingTag.name = clashIDBox.Text.ToString(); 
                underlyingTag.section = sectionBox.Text.ToString(); 
                underlyingTag.area = areaBox.Text.ToString(); 
                underlyingTag.level = levelBox.Text.ToString(); 
                underlyingTag.clashType = (ClashType)Enum.Parse(typeof(ClashType), 
clashTypeBox.SelectedValue.ToString()); 
                underlyingTag.clashClause = 
(ClashClause)Enum.Parse(typeof(ClashClause), 
clashCauseBox.SelectedValue.ToString()); 
                underlyingTag.clashSeverity = 
(ClashSeverity)Enum.Parse(typeof(ClashSeverity), 
clashSeverityBox.SelectedValue.ToString()); 
                underlyingTag.clashStatus = 
(ClashStatus)Enum.Parse(typeof(ClashStatus), 
clashStatusBox.SelectedValue.ToString()); 
                underlyingTag.openDate = openDateBox.Value.Date.ToString(); 
                underlyingTag.closeDate = closeDateBox.Value.Date.ToString(); 
                underlyingTag.actions.Clear(); 
                underlyingTag.actions.AddRange(actions); 
                Close(); 
            } 
        } 
 
        private void button1_Click(object sender, EventArgs e) 
        { 
            Action a = new Action(); 
            a.action = actionBox.Text.ToString(); 
            a.trade = (Trade)Enum.Parse(typeof(Trade), 
tradeBox.SelectedValue.ToString()); 
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            a.dueDate = dueDateBox.Value.Date.ToString(); 
            a.constraints = constraintsBox.Text.ToString(); 
            actions.Add(a); 
            displayActions(); 
        } 
 
        public void displayActions() 
        { 
            actionList.Items.Clear(); 
            foreach(Action a in actions) 
            { 
                ListViewItem listItem = new ListViewItem(); 
                listItem.Text = a.trade.ToString(); 
                listItem.SubItems.Add(a.action); 
                listItem.SubItems.Add(a.dueDate); 
                listItem.SubItems.Add(a.constraints); 
                actionList.Items.Add(listItem); 
            } 
        } 
 
        private void deleteAction_Click(object sender, EventArgs e) 
        { 
            if(actionList.SelectedItems.Count == 0) 
            { 
                MessageBox.Show("Please select one action item!"); 
            } 
            else if (actionList.SelectedItems.Count > 1) 
            { 
                MessageBox.Show("Please select only one action item at a time!"); 
            } 
            else 
            { 
                actions.RemoveAt(actionList.SelectedIndices[0]); 
                displayActions(); 
            } 
        } 
        
    } 
} 
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B.4 OBJECTPROPERTYFORM– SOURCE CODE                                                           
using System; 
using System.Collections.Generic; 
using System.ComponentModel; 
using System.Data; 
using System.Drawing; 
using System.Linq; 
using System.Text; 
using System.Windows.Forms; 
using Autodesk.Navisworks.Api; 
 
namespace TagPlusPlugIn 
{ 
    public partial class ObjectPropertyForm : Form 
    { 
        TagPlusModelItem underlyingModel = null; 
        List<String> geometryInfo = null; 
        bool isFirstTime = false; 
        public ObjectPropertyForm(TagPlusModelItem model, mainForm parentForm) 
        { 
            InitializeComponent(); 
            underlyingModel = model; 
            isFirstTime = (model.discipline == Trade.Unspecified); 
            geometryInfo = new List<string>(); 
            addDataSource(); 
            Location = new Point(parentForm.Location.X, parentForm.Location.Y); 
            TopMost = true; 
            if (!isFirstTime) 
            { 
                displayGeometryInfo(); 
                tradeBox.SelectedIndex = 
tradeBox.FindStringExact(underlyingModel.discipline.ToString()); 
                componentBox.Text = underlyingModel.component; 
                if(underlyingModel.isCritical) 
                { 
                    criticalYes.Checked = true; 
                    criticalNo.Checked = false; 
                } 
                else 
                { 
                    criticalNo.Checked = true; 
                    criticalYes.Checked = false; 
                } 
            } 
        } 
 
        public void addDataSource() 
        { 
            tradeBox.DataSource = Enum.GetValues(typeof(TagPlusPlugIn.Trade));             
        } 
 
 
        public void displayGeometryInfo() 
        { 
            geometryInfo.Clear(); 
            if (Math.Abs(underlyingModel.area + 1) < 0.00001) 
            { 
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                geometryInfo.Add("Area: N/A"); 
            } 
            else 
            { 
                geometryInfo.Add("Area: " + underlyingModel.area); 
            } 
 
            if (Math.Abs(underlyingModel.len + 1) < 0.00001) 
            { 
                geometryInfo.Add("Length: N/A"); 
            } 
            else 
            { 
                geometryInfo.Add("Length: " + underlyingModel.len); 
            } 
 
 
            if (underlyingModel.elevation.Equals("")) 
            { 
                geometryInfo.Add("Evaluation: N/A"); 
            } 
            else 
            { 
                geometryInfo.Add("Evaluation: " + underlyingModel.elevation); 
            } 
 
 
            if (Math.Abs(underlyingModel.slope + 1) < 0.00001) 
            { 
                geometryInfo.Add("Slope: N/A"); 
            } 
            else 
            { 
                geometryInfo.Add("Slope: " + underlyingModel.slope); 
            } 
 
 
            if (Math.Abs(underlyingModel.weight + 1) < 0.00001) 
            { 
                geometryInfo.Add("Weight: N/A"); 
            } 
            else 
            { 
                geometryInfo.Add("Weight: " + underlyingModel.weight); 
            } 
            GeometryInfoList.DataSource = null; 
            GeometryInfoList.DataSource = geometryInfo; 
        } 
 
 
        public void readGeometryInfo() 
        { 
            try 
            { 
                foreach(PropertyCategory pc in 
underlyingModel.originalModel.PropertyCategories) 
                { 
                    if (!pc.Name.Equals("MAPS_SOLID")) 
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                    { 
                        continue; 
                    } 
                     
                    foreach (DataProperty dp in pc.Properties) 
                    { 
                        if (dp.Name.Equals("Area[0]")) 
                        { 
                            if (dp.Value.IsAnyDouble) 
                            { 
                                underlyingModel.area = dp.Value.ToAnyDouble(); 
                            } 
                            else 
                            { 
                                MessageBox.Show("Unrecognized Area type: " + 
dp.Value.ToString()); 
                            } 
                        } 
                        else if (dp.Name.Equals("LengthAngle[0]")) 
                        { 
                            if (dp.Value.IsAnyDouble) 
                            { 
                                underlyingModel.len = dp.Value.ToAnyDouble(); 
                            } 
                            else 
                            { 
                                MessageBox.Show("Unrecognized Length type: " + 
dp.Value.ToString()); 
                            } 
                        } 
                        else if (dp.Name.Equals("Weight[0]")) 
                        { 
                            if (dp.Value.IsAnyDouble) 
                            { 
                                underlyingModel.weight = dp.Value.ToAnyDouble(); 
                            } 
                            else 
                            { 
                                MessageBox.Show("Unrecognized Weight type: " + 
dp.Value.ToString()); 
                            } 
                        } 
                        else if (dp.Name.Equals("Elevation[0]")) 
                        { 
                            if (dp.Value.IsDisplayString) 
                            { 
                                underlyingModel.elevation = 
dp.Value.ToDisplayString(); 
                            } 
                            else 
                            { 
                                MessageBox.Show("Unrecognized Elevation type: " + 
dp.Value.ToString()); 
                            } 
                        } 
                              
                    } 
                } 
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            } 
            catch(Exception ex) 
            { 
                MessageBox.Show(ex.Message); 
            } 
        } 
 
        private void tradeBox_SelectedIndexChanged(object sender, EventArgs e) 
        { 
            underlyingModel.discipline = (Trade)Enum.Parse(typeof(Trade), 
tradeBox.SelectedValue.ToString()); 
        } 
 
        private void componentBox_TextChanged(object sender, EventArgs e) 
        { 
            underlyingModel.component = componentBox.Text; 
        } 
 
        private void criticalNo_CheckedChanged(object sender, EventArgs e) 
        { 
            if (criticalNo.Checked == true) 
            { 
                underlyingModel.isCritical = false; 
            } 
            else 
            { 
                underlyingModel.isCritical = true; 
            } 
        } 
 
        private void CriticalYes_CheckedChanged(object sender, EventArgs e) 
        { 
            if (criticalYes.Checked == true) 
            { 
                underlyingModel.isCritical = true; 
            } 
            else 
            { 
                underlyingModel.isCritical = false; 
            } 
        } 
 
        private void tradeBox_SelectionChangeCommitted(object sender, EventArgs e) 
        { 
            underlyingModel.discipline = (Trade)Enum.Parse(typeof(Trade), 
tradeBox.SelectedValue.ToString()); 
        } 
 
        private void readGeoButton_Click(object sender, EventArgs e) 
        { 
            readGeometryInfo(); 
            displayGeometryInfo(); 
        } 
    } 
}
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Appendix C – Clash Database  
Ver. ID Lvl 
Tr
ad
e Object  
Direc
tion Cause 
Clash 
Type Open Date Close Date 
Resol
ution 
Durati
on 
(days) 
Res.T
rade 
Res. 
Object 
No. of 
Trade
s 
No. 
of 
Clas
hin
g 
Obj
ects Action 
1 101 0 AP COL-STM V-V 
Modeling 
Error Hard 6/5/2012 6/12/2012 7 P STM 2 2 Move 
1 102 0 AP COL-STM V-V 
Modeling 
Error Hard 6/5/2012 6/12/2012 7 P STM 2 2 Move 
1 103 0 PS STM-SLAB H-H 
Modeling 
Error Hard 6/5/2012 6/19/2012 14 P STM 2 2 Lower 
1 104 0 PS STM-PIER V-V 
Modeling 
Error Hard 6/5/2012 6/12/2012 7 P STM 2 2 Remove 
1 105 0 PS 
SAN,DCW-
FNDN 
H-
H(X) 
Modeling 
Error Hard 6/5/2012 6/19/2012 14 P,S 
SAN,DC
W_FNDN 2 3 
Remove
_Lower
_Raise 
1 106 0 PS SAN-SLAB V-H 
Modeling 
Error Hard 6/5/2012 6/12/2012 7 P SAN 2 2 Reroute 
1 107 0 PS STM-PIER H-V 
Modeling 
Error 
Barely 
Clipping 6/5/2012 6/12/2012 7 P STM 2 5 Move 
1 108 0 AP SPACE-SAN S-V 
Modeling 
Error Soft 6/5/2012 6/12/2012 7 P SAN 2 1 Reroute 
1 109 0 AP WALL-SAN V-V 
Modeling 
Error 
Barely 
Clipping 6/5/2012 6/12/2012 7 P SAN 2 2 
Reshap
e 
1 110 0 PS STM-PIER H-V 
Modeling 
Error 
Barely 
Clipping 6/5/2012 6/12/2012 7 P STM 2 2 Move 
1 111 0 PS SAN-PIER V-V 
Modeling 
Error Hard 6/5/2012 6/12/2012 7 P SAN 2 2 Reroute 
1 112 0 PS SAN-PIER V-V Modeling Barely 6/5/2012 6/19/2012 14 P SAN 2 2 Move 
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Error Clipping 
1 114 0 ES GRD-FNDN V-H 
Modeling 
Error Hard 6/5/2012 6/12/2012 7 E GRD 2 3 Raise 
1 115 0 SU PIER-UPIPE V-H 
Modeling 
Error 
Barely 
Clipping 6/5/2012 6/5/2012 0 N/A N/A 2 2 Ignore 
1 117 0 EP PWR-STM 
H-
H(X) 
Coordinatio
n Issue 
Barely 
Clipping 6/5/2012 6/12/2012 7 E PWR 2 5 Lower 
1 118 0 EP PWR-SAN H-V 
Coordinatio
n Issue 
Barely 
Clipping 6/5/2012 6/12/2012 7 E PWR 2 2 Lower 
1 119 0 EU 
PWR-
USTRUC H-V 
Modeling 
Error 
Barely 
Clipping 6/5/2012 6/12/2012 7 E PWR 2 2 Reroute 
1 120 0 EU 
DAT-
UCOND 
H-
H(X) 
Modeling 
Error 
Barely 
Clipping 6/5/2012 6/12/2012 7 E DAT 2 4 Lower 
2 201 0 PS SAN-FNDN 
H-
H(X) Design Issue 
Barely 
Clipping 6/12/2012 6/19/2012 7 S FNDN 2 2 
Reshap
e 
2 203 0 PS SAN-SLAB V-H 
Modeling 
Error Hard 6/12/2012 6/19/2012 7 P SAN 2 2 Lower 
2 204 0 ES PWR-FNDN 
H-
H(X) 
Modeling 
Error 
Barely 
Clipping 6/12/2012 6/19/2012 7 E PWR 2 5 Lower 
2 205 0 ES PWR-FNDN 
H-
H(X) 
Modeling 
Error 
Barely 
Clipping 6/12/2012 6/19/2012 7 S FNDN 2 5 
Reshap
e 
3 301 0 S SECTION H 
Modeling 
Error Soft 6/19/2012 8/21/2012 63 S SECTION 1 1 Update 
3 302 0 S PIER H 
Modeling 
Error Soft 6/19/2012 8/21/2012 63 S PIER 1 1 Update 
3 303 0 S PIER H 
Modeling 
Error Soft 6/19/2012 8/21/2012 63 S PIER 1 1 Update 
3 304 0 S SLAB H 
Modeling 
Error Soft 6/19/2012 8/21/2012 63 S SLAB 1 1 Update 
3 305 0 S PIER H 
Modeling 
Error Soft 6/19/2012 8/21/2012 63 S PIER 1 1 Update 
3 306 0 FS 
EQUIP-
SLAB H-H 
Modeling 
Error Hard 6/19/2012 8/21/2012 63 F EQUIP 2 2 Raise 
3 307 0 FS BRANCH- H- Modeling Hard 6/19/2012 9/4/2012 77 F BRANCH 2 2 Remove 
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STLB H(X) Error 
3 308 0 FS MAIN-STLB H-H 
Modeling 
Error Hard 6/19/2012 8/21/2012 63 F MAIN 2 2 Lower 
3 309 0 FS MAIN-STLB 
H-
H(X) 
Modeling 
Error 
Barely 
Clipping 6/19/2012 8/14/2012 56 F MAIN 2 2 Lower 
13 401 1 
M
P 
D'MPSA-
SAN H-H 
Coordinatio
n Issue Hard 8/21/2012 8/27/2012 6 P SAN 2 4 Reroute 
13 402 1 
F
M 
DROP-
R'MPSA V-H 
Modeling 
Error Hard 8/21/2012 9/4/2012 14 F DROP 2 2 Move 
13 403 1 AP SPACE-STM S-V 
Modeling 
Error Soft 8/21/2012 9/4/2012 14 P STM 2 1 Move 
13 403 1 PS STM-STLB H-H 
Modeling 
Error Hard 8/21/2012 9/4/2012 14 P STM 2 2 Lower 
13 404 1 AP SPACE-STM S-V 
Modeling 
Error Soft 8/21/2012 8/27/2012 6 P STM 2 1 Remove 
13 405 1 AP 
WALL-
NGAS V-V 
Modeling 
Error Hard 8/21/2012 8/27/2012 6 P NGAS 2 2 Move 
13 405 1 AP WALL-STM V-V 
Modeling 
Error Hard 8/21/2012 9/4/2012 14 A WALL 2 2 
Reshap
e 
13 406 1 A CLG H Design Issue Soft 8/21/2012 8/27/2012 6 A CLG 1 1 Verify 
13 407 1 
A
M CLG-R'LPSA H-H 
Modeling 
Error Hard 8/21/2012 8/27/2012 6 M R'LPSA 2 2 Reroute 
13 408 1 
A
M CLG-R'LPSA H-H 
Modeling 
Error Hard 8/21/2012 8/27/2012 6 M R'LPSA 2 2 Raise 
14 408 1 AP WALL-SAN V-H 
Modeling 
Error Hard 8/21/2012 8/27/2012 6 P SAN 2 2 Raise 
13 409 1 AE CLG-LGT H-V 
Modeling 
Error Hard 8/21/2012 8/27/2012 6 E LGT 2 2 Remove 
13 410 1 AE CLG-LGT H-V 
Modeling 
Error Hard 8/21/2012 8/27/2012 6 E LGT 2 2 Remove 
13 411 1 
M
M VAV-GRL V-V 
Modeling 
Error 
Clearanc
e 8/21/2012 8/27/2012 6 M GRL 2 1 Move 
14 501 1 
M
S GRL-STLB V-H 
Modeling 
Error Hard 8/27/2012 9/4/2012 8 M GRL 2 2 Move 
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14 502 1 
M
S 
EL'LPSA-
STLB V-H 
Modeling 
Error 
Barely 
Clipping 8/27/2012 9/4/2012 8 M EL'LPSA 2 2 Move 
14 503 1 
M
S 
SEL'LPRA-
STLC H-V 
Modeling 
Error 
Barely 
Clipping 8/27/2012 9/4/2012 8 M SEL'LPRA 2 2 Move 
14 504 1 PS 
NGAS-
STLCONN H-V 
Modeling 
Error Hard 8/27/2012 9/4/2012 8 P NGAS 2 2 Reroute 
14 505 1 PS 
DHW-
STLCONN H-V 
Modeling 
Error Hard 8/27/2012 9/4/2012 8 P DHW 2 2 Move 
14 506 1 PS SAN-STLB 
H-
H(X) 
Modeling 
Error Hard 8/27/2012 9/4/2012 8 P SAN 2 2 Reroute 
14 507 1 PS VAL-STLC H-V 
Modeling 
Error Hard 8/27/2012 9/4/2012 8 P VAL 2 2 Remove 
14 509 1 FS 
BRANCH-
STLC V-H 
Modeling 
Error 
Barely 
Clipping 8/27/2012 9/4/2012 8 F BRANCH 2 2 Reroute 
14 509 1 FS 
BRANCH-
STLBRACE H-V 
Modeling 
Error 
Barely 
Clipping 8/27/2012 9/26/2012 30 F BRANCH 2 2 Raise 
14 510 1 AP SPACE-STM S-V 
Modeling 
Error Soft 8/27/2012 9/4/2012 8 P STM 2 1 Move 
14 511 1 
A
M 
CLG-
D'LPSA H-H 
Coordinatio
n Issue Hard 8/27/2012 9/4/2012 8 M D'LPSA 2 2 Raise 
14 511 1 
E
M LGT-D'LPSA 
H-
H(X) 
Coordinatio
n Issue Hard 8/27/2012 9/4/2012 8 M D'LPSA 2 2 Raise 
14 512 1 
A
M 
CLG-
MDUCT H-H 
Modeling 
Error Hard 8/27/2012 9/4/2012 8 M MDUCT 2 20 Raise 
14 513 1 
A
M 
CLG-
MDUCT H-H 
Modeling 
Error Hard 8/27/2012 9/4/2012 8 M MDUCT 2 20 Raise 
14 514 1 
A
M 
CLG-
R'LPSA,GRL 
H-
H,V 
Modeling 
Error Hard 8/27/2012 9/4/2012 8 M 
R'LPSA_G
RL 2 3 Raise 
14 515 1 
A
M 
CLG-
D'MPSA H-H 
Coordinatio
n Issue Hard 8/27/2012 9/4/2012 8 M D'MPSA 2 2 
Reshap
e 
Reroute 
14 515 1 
F
M 
BRANCH-
D'MPSA H-H 
Coordinatio
n Issue Hard 8/27/2012 9/4/2012 8 F BRANCH 2 2 Reroute 
14 516 1 AP CLG-SAN H-H Coordinatio Barely 8/27/2012 9/4/2012 8 P SAN 2 2 Reroute 
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n Issue Clipping 
14 517 1 AP 
SPACE-
DCW S-V 
Modeling 
Error Soft 8/27/2012 9/4/2012 8 P DCW 2 1 Move 
14 518 1 AP CLG-SAN H-H 
Modeling 
Error Hard 8/27/2012 9/4/2012 8 P SAN 2 2 Raise 
15 601 1 
M
S 
FLEX'LPSA-
STLB 
H-
H(X) 
Modeling 
Error 
Barely 
Clipping 8/30/2012 11/12/2012 74 M 
FLEX'LPS
A 2 2 Move 
15 612 1 
E
M LGT-R'LPSA 
H-
H(X) 
Coordinatio
n Issue Hard 8/30/2012 9/4/2012 5 M R'LPSA 2 2 Raise 
15 617 1 
E
M LGT-GRL H-H 
Coordinatio
n Issue Hard 8/30/2012 9/4/2012 5 M GRL 2 4 Move 
15 618 1 
E
M LGT-D'LPSA H-H 
Coordinatio
n Issue 
Barely 
Clipping 8/30/2012 9/4/2012 5 M(F) 
D'LPSA(3
BRANCH) 2 9 
Raise(3L
ower) 
15 619 1 
F
M 
BRANCH-
D'MPSA V-H 
Coordinatio
n Issue 
Barely 
Clipping 8/30/2012 9/7/2012 8 F BRANCH 2 2 Move 
15 620 1 
E
M LGT-GRL H-H 
Coordinatio
n Issue Hard 8/30/2012 9/4/2012 5 M GRL 2 2 Move 
16 701 1 PS 
DCW-
STLCONN H-V 
Modeling 
Error Hard 9/5/2012 9/7/2012 2 P DCW 2 2 Move 
16 702 1 AP FRM-STM V-H Design Issue 
Barely 
Clipping 9/5/2012 9/7/2012 2 A FRM 2 2 Verify 
16 703 1 FS MAIN-STLB 
H-
H(X) 
Coordinatio
n Issue 
Barely 
Clipping 9/5/2012 9/7/2012 2 F MAIN 2 2 Lower 
16 704 1 
E
M 
CHWS-
CHWR 
H-
H(X) 
Modeling 
Error Hard 9/5/2012 11/12/2012 68 E CHWS 2 2 Remove 
16 705 1 EF 
HNGR-
BRANCH 
H-
H(X) 
Coordinatio
n Issue 
Barely 
Clipping 9/5/2012 9/7/2012 2 E HNGR 2 2 Move 
16 706 1 EF 
CON-
BRANCH 
H-
H(X) 
Coordinatio
n Issue 
Barely 
Clipping 9/5/2012 9/7/2012 2 E CON 2 2 Raise 
16 707 1 EF 
CON-
BRANCH 
H-
H(X) 
Coordinatio
n Issue 
Barely 
Clipping 9/5/2012 9/7/2012 2 E CON 2 3 Raise 
16 708 1 EF 
CON-
BRANCH 
H-
H(X) 
Coordinatio
n Issue Hard 9/5/2012 9/7/2012 2 E CON 2 2 
Bend 
Lower 
16 709 1 EP HNGR-SAN H- Coordinatio Barely 9/5/2012 9/7/2012 2 E CON 2 2 Move 
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H(X) n Issue Clipping 
16 710 1 FP 
BRANCH-
DHW,DCW 
H-
H(X) 
Coordinatio
n Issue 
Barely 
Clipping 9/5/2012 9/7/2012 2 F BRANCH 2 4 Lower 
16 711 1 FP DROP-DCW V-H 
Coordinatio
n Issue 
Barely 
Clipping 9/5/2012 9/7/2012 2 F,P 
DCW,BR
ANCH 2 2 
Move_L
ower 
16 712 1 
F
M 
BRANCH-
CHWS H-V 
Coordinatio
n Issue 
Barely 
Clipping 9/5/2012 9/26/2012 21 F,P 
BRANCH,
CHWS 2 2 
Raise_L
ower 
16 713 1 EP LGT-DCW V-H 
Coordinatio
n Issue Hard 9/5/2012 9/7/2012 2 P DCW 2 2 Raise 
16 714 1 
E
M LGT-FCU H-H 
Coordinatio
n Issue 
Barely 
Clipping 9/5/2012 11/12/2012 68 M FCU 2 2 Move 
16 715 1 
E
M 
HNGR-
D'MPSA H-H 
Coordinatio
n Issue 
Clearanc
e 9/5/2012 9/7/2012 2 E HNGR 2 1 Move 
16 716 1 
E
M 
CON-
R'LPSA 
H-
H(X) 
Coordinatio
n Issue 
Barely 
Clipping 9/5/2012 9/7/2012 2 E CON 2 2 
Bend 
Lower 
16 717 1 
E
M 
CON-
D'MPSA 
H-
H(X) 
Coordinatio
n Issue 
Barely 
Clipping 9/5/2012 9/7/2012 2 M D'MPSA 2 2 
Reshap
e 
16 718 1 
E
M 
CON-
D'LPSA 
H-
H(X) 
Coordinatio
n Issue 
Barely 
Clipping 9/5/2012 9/7/2012 2 M D'LPSA 2 2 
Reshap
e 
16 718 1 
F
M 
MAIN-
D'LPSA 
H-
H(X) 
Coordinatio
n Issue Hard 9/5/2012 9/7/2012 2 M D'LPSA 2 2 
Reshap
e 
16 719 1 
M
P VAV-SAN 
H-
H(X) 
Coordinatio
n Issue 
Clearanc
e 9/5/2012 9/7/2012 2 M,P VAV,SAN 2 1 
Reshap
e_Raise 
16 720 1 
M
P 
VAV,D'LPS
A-SAN 
H-
H(X) 
Coordinatio
n Issue Hard 9/5/2012 9/7/2012 2 P SAN 2 3 Raise 
16 721 1 
M
P 
D'LPSA-
DCW H-V 
Coordinatio
n Issue Hard 9/5/2012 9/7/2012 2 P DCW 2 2 Reroute 
16 722 1 
M
P 
R'LPSA-
DHW 
H-
H(X) 
Coordinatio
n Issue Hard 9/5/2012 9/26/2012 21 M,P 
R'LPSA,D
HW 2 3 
Reroute
_Raise 
16 723 1 
F
M 
MAIN-
D'LPSA 
H-
H(X) 
Coordinatio
n Issue Hard 9/5/2012 9/7/2012 2 F MAIN 2 2 Reroute 
16 724 1 
F
M 
BRANCH-
D'MPSA H-H 
Coordinatio
n Issue 
Barely 
Clipping 9/5/2012 9/7/2012 2 F BRANCH 2 2 Move 
16 725 1 F MAIN- H-H Coordinatio Hard 9/5/2012 9/26/2012 21 F,M MAIN,D' 2 4 Reroute
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M D'MPSA n Issue MPSA ,Lower 
16 726 1 
F
M 
MAIN-
D'MPSA H-H 
Coordinatio
n Issue 
Barely 
Clipping 9/5/2012 9/7/2012 2 F MAIN 2 3 Raise 
16 727 1 
F
M 
BRANCH-
D'MPSA V-H 
Coordinatio
n Issue Hard 9/5/2012 9/7/2012 2 F BRANCH 2 2 Move 
16 729 1 
F
M 
BRANCH-
D'MPSA 
H-
H(X) 
Coordinatio
n Issue Hard 9/5/2012 9/7/2012 2 F BRANCH 2 2 Lower 
16 730 1 
F
M 
BRANCH-
VAV H-V 
Coordinatio
n Issue 
Clearanc
e 9/5/2012 9/7/2012 2 F BRANCH 2 1 Reroute 
16 731 1 AF CLG-MAIN H-H 
Modeling 
Error 
Barely 
Clipping 9/5/2012 9/26/2012 21 F MAIN 2 2 Raise 
16 732 1 EF 
LGT-
BRANCH V-H 
Modeling 
Error Hard 9/5/2012 11/12/2012 68 N/A N/A 2 2 Ignore 
16 733 1 AF 
FURN-
HEAD H-V 
Modeling 
Error Hard 9/5/2012 9/26/2012 21 F HEAD 2 2 Move 
16 734 1 AF 
CLG-
BRANCH H-H 
Modeling 
Error 
Clearanc
e 9/5/2012 9/26/2012 21 F BRANCH 2 1 Raise 
16 735 1 AF 
FURN-
BRANCH H-H 
Coordinatio
n Issue Soft 9/5/2012 9/7/2012 2 F BRANCH 2 1 Move 
17 802 1 FP MAIN-SAN H-H 
Coordinatio
n Issue Hard 9/7/2012 9/26/2012 19 P SAN 2 2 Move 
17 803 1 FP MAIN-DCW 
H-
H(X) 
Coordinatio
n Issue 
Barely 
Clipping 9/7/2012 9/26/2012 19 P DCW 2 2 Raise 
17 805 1 
E
M LGT-GRL H-H 
Coordinatio
n Issue Hard 9/7/2012 9/26/2012 19 M GRL 2 2 Move 
17 806 1 EP CON-DCW H-V 
Coordinatio
n Issue 
Barely 
Clipping 9/7/2012 9/26/2012 19 N/A N/A 2 2 FA 
17 807 1 
E
M LGT-VAV H-V 
Coordinatio
n Issue 
Clearanc
e 9/7/2012 9/26/2012 19 M VAV 2 1 Verify 
17 808 1 
M
P 
D'LPEA-
DHW H-H 
Coordinatio
n Issue Hard 9/7/2012 9/26/2012 19 M D'LPEA 2 3 
Reshap
e 
17 810 1 
F
M MAIN-VAV H-V 
Coordinatio
n Issue 
Clearanc
e 9/7/2012 9/26/2012 19 F MAIN 2 1 Reroute 
17 812 1 F BRANCH- V-H Coordinatio Clearanc 9/7/2012 9/26/2012 19 F BRANCH 2 1 Reroute 
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M VAV n Issue e 
17 813 1 
F
M 
BRANCH-
R'LPSA H-H 
Coordinatio
n Issue Hard 9/7/2012 9/26/2012 19 F BRANCH 2 2 Reroute 
17 814 1 
F
M 
MAIN-
D'MPSA H-H 
Coordinatio
n Issue 
Clearanc
e 9/7/2012 9/26/2012 19 N/A N/A 2 1 FA 
17 815 1 EP JBOX-DCW V-H 
Coordinatio
n Issue 
Clearanc
e 9/7/2012 9/26/2012 19 N/A N/A 2 1 Ignore 
18 901 2 ES CON-STLB 
H-
H(X) 
Modeling 
Error 
Clearanc
e 9/26/2012 9/26/2012 0 N/A N/A 2 1 FA 
18 902 2 PS STM-STLB 
H-
H(X) 
Modeling 
Error Hard 9/26/2012 10/5/2012 9 P STM 2 2 Lower 
18 903 2 PS SAN-STLB V-H 
Modeling 
Error Hard 9/26/2012 10/5/2012 9 P SAN 2 2 Lower 
18 904 2 
M
S VAV-STLB V-H 
Modeling 
Error Hard 9/26/2012 10/5/2012 9 M VAV 2 2 Move 
18 905 2 
M
S VAV-STLB V-H 
Modeling 
Error Hard 9/26/2012 11/12/2012 47 M VAV 2 3 Lower 
18 906 2 
M
S 
R'LPSA-
STLB 
H-
H(X) 
Modeling 
Error Hard 9/26/2012 11/12/2012 47 M R'LPSA 2 2 Lower 
18 907 2 
M
S 
R'MPSA-
STLB 
H-
H(X) 
Modeling 
Error 
Barely 
Clipping 9/26/2012 11/12/2012 47 M R'MPSA 2 2 Lower 
18 908 2 
M
S 
D'LPSA-
STLB 
H-
H(X) 
Modeling 
Error 
Barely 
Clipping 9/26/2012 11/12/2012 47 M D'LPSA 2 2 Lower 
20 
100
1 3 AE FURN-LGT V-H Design Issue Soft 10/15/2012 11/12/2012 28 A FURN 2 6 Move 
20 
100
2 3 
A
M FURN-VAV S-H Design Issue Soft 10/15/2012 11/12/2012 28 M VAV 2 1 
Remove
_Rerout
e 
20 
100
3 3 AE FURN-LGT V-H Design Issue Soft 10/15/2012 11/12/2012 28 E LGT 2 4 Move 
20 
100
4 3 
E
M LGT-GRL H-H 
Coordinatio
n Issue Hard 10/15/2012 11/12/2012 28 M GRL 2 2 Move 
20 
100
5 3 
M
S VAV-STLB V-H 
Modeling 
Error Hard 10/15/2012 11/12/2012 28 M VAV 2 2 
Reshap
e_Move 
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20 
100
6 3 
M
S 
D'MPSA-
STLB 
H-
H(X) 
Modeling 
Error 
Barely 
Clipping 10/15/2012 11/12/2012 28 M D'MPSA 2 2 
Reshap
e 
20 
100
7 3 
M
S VAV-STLB V-H 
Modeling 
Error Hard 10/15/2012 11/12/2012 28 M VAV 2 2 Lower 
20 
100
8 3 
M
S 
R'MPSA-
STLB 
H-
H(X) 
Modeling 
Error 
Barely 
Clipping 10/15/2012 11/12/2012 28 M R'MPSA 2 2 Lower 
20 
100
9 3 
M
S 
D'MPSA-
STLB 
H-
H(X) 
Modeling 
Error 
Barely 
Clipping 10/15/2012 11/12/2012 28 M D'MPSA 2 2 Move 
20 
101
0 3 
M
S 
D'LPRA-
STLB 
H-
H(X) 
Modeling 
Error Hard 10/15/2012 11/12/2012 28 M D'LPRA 2 2 Move 
20 
101
1 3 
M
S 
R'LPSA-
STLB 
H-
H(X) 
Modeling 
Error 
Barely 
Clipping 10/15/2012 11/12/2012 28 M R'LPSA 2 2 Lower 
20 
101
5 3 PS DHW-STLB V-H 
Modeling 
Error Hard 10/15/2012 11/12/2012 28 P DHW 2 2 Move 
20 
101
6 3 PS 
NGAS-
STLCOL V-V 
Modeling 
Error 
Clearanc
e 10/15/2012 11/12/2012 28 P NGAS 2 1 Move 
20 
101
7 3 ES CON-STLB 
H-
H(X) 
Modeling 
Error 
Clearanc
e 10/15/2012 11/12/2012 28 E CON 2 8 Lower 
20 
101
8 3 FS MAIN-STLB V-H 
Modeling 
Error Hard 10/15/2012 11/12/2012 28 F MAIN 2 2 Move 
20 
101
9 3 
A
M 
CLG-
D'MPSA H-H 
Modeling 
Error Hard 10/15/2012 11/12/2012 28 M D'MPSA 2 2 
Reshap
e 
22 
110
1 1 
M
P 
R'LPEA-
CHWS 
H-
H(X) 
Coordinatio
n Issue 
Barely 
Clipping 10/29/2012 11/12/2012 14 N/A N/A 2 2 FA 
22 
110
2 1 
M
P 
R'LPSA-
SAN V-H 
Coordinatio
n Issue 
Barely 
Clipping 10/29/2012 11/12/2012 14 M R'LPSA 2 2 Move 
22 
110
3 1 
M
P 
D'LPRA-
DCW H-H 
Coordinatio
n Issue Hard 10/29/2012 11/12/2012 14 P DCW 2 2 Raise 
22 
110
4 1 
M
P 
R'LPEA-
DHWR 
H-
H(X) 
Coordinatio
n Issue 
Barely 
Clipping 10/29/2012 11/12/2012 14 M R'LPEA 2 2 Reroute 
22 
110
5 1 
M
P 
D'MPSA-
DCW H-H 
Coordinatio
n Issue 
Barely 
Clipping 10/29/2012 11/12/2012 14 P DCW 2 2 Raise 
22 
110
6 1 
M
P 
D'MPSA-
DHW H-H 
Coordinatio
n Issue 
Barely 
Clipping 10/29/2012 11/12/2012 14 P DHW 2 2 Raise 
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22 
110
7 1 
E
M 
CON-
D'LPSA 
H-
H(X) 
Coordinatio
n Issue Hard 10/29/2012 11/12/2012 14 N/A N/A 2 2 FA 
22 
110
8 1 
E
M 
HNGR-
D'MPSA H-H 
Coordinatio
n Issue 
Barely 
Clipping 10/29/2012 11/12/2012 14 N/A N/A 2 2 FA 
22 
110
9 1 
F
M 
BRANCH-
R'LPSA H-H 
Coordinatio
n Issue 
Barely 
Clipping 10/29/2012 11/12/2012 14 M R'LPSA 2 2 Raise 
22 
111
0 1 
M
P 
MAIN-
CHWS 
H-
H(X) 
Coordinatio
n Issue 
Barely 
Clipping 10/29/2012 11/12/2012 14 N/A N/A 2 2 FA 
22 
111
1 1 
M
S 
R'LPSA-
STLB 
H-
H(X) 
Modeling 
Error 
Barely 
Clipping 10/29/2012 11/12/2012 14 M R'LPSA 2 2 Move 
22 
111
2 1 
M
S 
R'LPEA-
STLCONN H-V 
Modeling 
Error 
Barely 
Clipping 10/29/2012 11/12/2012 14 M R'LPEA 2 2 Lower 
22 
111
3 1 
M
S 
FLEX'LPSA-
KIC V-V 
Modeling 
Error Hard 10/29/2012 11/12/2012 14 M 
FLEX'LPS
A 2 2 Reroute 
22 
111
4 1 
A
M 
FRM-
R'MPSA V-H 
Modeling 
Error Hard 10/29/2012 11/12/2012 14 M R'MPSA 2 2 Move 
22 
111
5 1 EP CON-DHW 
H-
H(X) 
Coordinatio
n Issue 
Barely 
Clipping 10/29/2012 11/12/2012 14 P DHW 2 3 Raise 
22 
111
6 1 EP 
CON-
DHWR 
H-
H(X) 
Coordinatio
n Issue 
Barely 
Clipping 10/29/2012 11/12/2012 14 N/A N/A 2 6 FA 
22 
111
7 1 EP CON-DCW 
H-
H(X) 
Coordinatio
n Issue 
Barely 
Clipping 10/29/2012 11/12/2012 14 N/A N/A 2 6 FA 
22 
111
8 1 FP MAIN-DCW 
H-
H(X) 
Coordinatio
n Issue 
Barely 
Clipping 10/29/2012 11/12/2012 14 F MAIN 2 2 Move 
22 
111
9 1 AP FRM-DCW V-H 
Modeling 
Error Hard 10/29/2012 11/12/2012 14 N/A N/A 2 2 FA 
22 
112
0 1 PS 
DCW,DHW
-STLB 
H-
H(X) 
Modeling 
Error 
Barely 
Clipping 10/29/2012 11/12/2012 14 N/A N/A 2 3 FA 
22 
112
1 1 EF 
JBOX-
BRANCH V-H 
Coordinatio
n Issue Hard 10/29/2012 11/12/2012 14 N/A N/A 2 2 FA 
22 
112
2 1 ES CON-KIC H-W 
Coordinatio
n Issue 
Barely 
Clipping 10/29/2012 11/20/2012 22 E CON 2 2 Move 
22 
112
3 1 AF FRM-MAIN V-H Design Issue Hard 10/29/2012 11/20/2012 22 A FRM 2 2 Verify 
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24 
120
1 2 
M
S 
D'LPRA-
STLB V-H 
Modeling 
Error 
Barely 
Clipping 10/29/2012 11/12/2012 14 M D'LPRA 2 2 Lower 
24 
120
2 2 
M
S 
R'LPSA-
STLB V-H 
Modeling 
Error Hard 10/29/2012 11/12/2012 14 M R'LPSA 2 2 Move 
24 
120
3 2 A FRM V 
Modeling 
Error Soft 10/29/2012 11/12/2012 14 A FRM 1 2 Verify 
24 
120
4 2 
A
M 
FRM,CLG-
VAV 
V,H-
V 
Modeling 
Error 
Clearanc
e 10/29/2012 11/12/2012 14 M VAV 2 2 Remove 
24 
120
4 2 
A
M 
FRM-
D'LPSA V-H 
Modeling 
Error 
Barely 
Clipping 10/29/2012 11/12/2012 14 M D'LPSA 2 2 Reroute 
24 
120
5 2 
M
P 
R'LPEA-
SAN 
H-
H(X) 
Coordinatio
n Issue Hard 10/29/2012 11/12/2012 14 P SAN 2 2 Lower 
24 
120
6 2 
M
P 
R'LPSA-
STM H-H 
Coordinatio
n Issue Hard 10/29/2012 11/12/2012 14 M R'LPSA 2 2 Reroute 
24 
120
7 2 
E
M 
CON-
D'LPSA V-H 
Coordinatio
n Issue 
Barely 
Clipping 10/29/2012 11/12/2012 14 N/A N/A 2 2 FA 
24 
121
0 2 
E
M CON-VAV H-H 
Coordinatio
n Issue 
Barely 
Clipping 10/29/2012 11/12/2012 14 M VAV 2 7 Remove 
24 
121
0 2 AE FRM-CON V-H 
Coordinatio
n Issue Hard 10/29/2012 11/12/2012 14 N/A N/A 2 7 Ignore 
24 
121
2 2 
E
M 
CON-
FLEX'MPSA
,R'LPSA 
H-
H(X) 
Coordinatio
n Issue 
Barely 
Clipping 10/29/2012 11/12/2012 14 N/A N/A 2 3 FA 
24 
121
3 2 
E
M 
CON-
R'LPSA H-V 
Coordinatio
n Issue Hard 10/29/2012 11/12/2012 14 M R'LPSA 2 4 Reroute 
24 
121
8 2 
F
M HEAD-GRL V-V 
Coordinatio
n Issue Hard 10/29/2012 11/12/2012 14 M GRL 2 4 Move 
24 
121
9 2 
F
M 
MAIN-
D'LPSA H-V 
Coordinatio
n Issue 
Barely 
Clipping 10/29/2012 11/12/2012 14 M D'LPSA 2 3 Raise 
24 
122
0 2 
F
M MAIN-VAV H-V 
Coordinatio
n Issue 
Clearanc
e 10/29/2012 11/12/2012 14 N/A N/A 2 1 Ignore 
24 
122
1 2 
F
M 
BRANCH-
R'LPSA V-H 
Coordinatio
n Issue 
Barely 
Clipping 10/29/2012 11/12/2012 14 M R'LPSA 2 2 Reroute 
24 122 2 F HEAD-GRL V-V Coordinatio Hard 10/29/2012 11/12/2012 14 M GRL 2 4 Move 
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2 M n Issue 
24 
122
3 2 
F
M 
BRANCH-
R'LPSA 
H-
H(X) 
Coordinatio
n Issue 
Barely 
Clipping 10/29/2012 11/12/2012 14 M R'LPSA 2 3 Raise 
24 
122
4 2 
M
P 
CHWR,CH
WS-
SAN'SLV V-V 
Modeling 
Error 
Barely 
Clipping 10/29/2012 11/20/2012 22 P SAN'SLV 2 4 Remove 
24 
122
5 2 EP 
CON-
DHWR 
H-
H(X) 
Coordinatio
n Issue 
Clearanc
e 10/29/2012 11/12/2012 14 P DHWR 2 1 Lower 
24 
122
6 2 EF 
CON-
BRANCH 
H-
H(X) 
Coordinatio
n Issue 
Barely 
Clipping 10/29/2012 11/12/2012 14 N/A N/A 2 3 FA 
24 
130
1 1 AE FURN-LGT V-V 
Coordinatio
n Issue Soft 11/5/2012 11/20/2012 15 E LGT 2 1 Move 
24 
130
2 1 AE FURN-LGT V-V 
Coordinatio
n Issue Soft 11/5/2012 11/20/2012 15 E LGT 2 1 Move 
24 
130
5 1 
A
M FURN-VAV V-V 
Coordinatio
n Issue Soft 11/5/2012 12/6/2012 31 M VAV 2 1 Move 
26 
140
7 2 
F
M 
BRANCH-
VAV H-V 
Coordinatio
n Issue 
Clearanc
e 11/5/2012 11/12/2012 7 N/A N/A 2 1 Ignore 
26 
140
8 2 
M
S 
R'LPSA-
STLB 
H-
H(X) 
Coordinatio
n Issue 
Barely 
Clipping 11/5/2012 11/20/2012 15 M R'LPSA 2 2 Lower 
26 
140
8 2 
E
M 
CON-
R'LPSA 
H-
H(X) 
Coordinatio
n Issue 
Barely 
Clipping 11/5/2012 11/20/2012 15 M R'LPSA 2 2 Lower 
26 
140
9 2 FP 
MAIN-
CHWR V-H 
Coordinatio
n Issue Hard 11/5/2012 11/20/2012 15 F MAIN 2 2 Move 
26 
150
1 3 
M
S 
D'LPSA-
STLB 
H-
H(X) 
Modeling 
Error 
Clearanc
e 11/5/2012 11/20/2012 15 N/A N/A 2 1 FA 
26 
150
2 3 PS DHW-KIC H-V 
Modeling 
Error 
Barely 
Clipping 11/5/2012 12/4/2012 29 P DHW 3 4 Move 
26 
150
2 3 
M
S D'LPEA-KIC H-V 
Modeling 
Error Hard 11/5/2012 11/20/2012 15 M D'LPEA 3 4 
Raise,M
ove 
26 
150
3 3 
M
P 
R'LPSA-
DCW 
H-
H(X) 
Coordinatio
n Issue 
Clearanc
e 11/5/2012 11/20/2012 15 M R'LPSA 2 2 Reroute 
26 
150
4 3 
E
M 
CON-
D'MPSA H-H 
Coordinatio
n Issue 
Clearanc
e 11/5/2012 11/20/2012 15 N/A N/A 2 1 FA 
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26 
150
5 3 
E
M 
CON-
R'LPSA V-H 
Coordinatio
n Issue 
Clearanc
e 11/5/2012 11/20/2012 15 N/A N/A 2 1 FA 
26 
150
6 3 
E
M 
CON-
D'LPSA 
H-
H(X) 
Coordinatio
n Issue Hard 11/5/2012 12/4/2012 29 E CON 2 7 Raise 
26 
150
7 3 
E
M 
CON-
R'MPSA 
H-
H(X) 
Coordinatio
n Issue 
Barely 
Clipping 11/5/2012 12/4/2012 29 E CON 2 5 Raise 
26 
150
8 3 
E
M 
CON-
D'LPSA,D'
MPSA 
H-
H(X) 
Coordinatio
n Issue Hard 11/5/2012 12/4/2012 29 E CON 2 4 Move 
26 
151
0 3 
F
M 
BRANCH-
VAV H-H 
Coordinatio
n Issue 
Clearanc
e 11/5/2012 12/6/2012 31 F BRANCH 2 1 Move 
26 
151
2 3 EF LGT-HEAD H-V 
Coordinatio
n Issue Hard 11/5/2012 11/20/2012 15 E LGT 2 4 Move 
26 
151
3 3 FS 
BRANCH-
KIC H-V 
Coordinatio
n Issue Hard 11/5/2012 12/6/2012 31 F BRANCH 2 2 Reroute 
26 
160
1 1 
M
P 
D'LPSA-
DCW H-H 
Coordinatio
n Issue 
Clearanc
e 11/7/2012 11/12/2012 5 N/A N/A 2 2 FA 
26 
160
2 1 EP CON-DCW 
H-
H(X) 
Coordinatio
n Issue 
Barely 
Clipping 11/7/2012 11/12/2012 5 N/A N/A 2 6 FA 
26 
160
5 1 FS DCW-STLB 
H-
H(X) 
Modeling 
Error Hard 11/7/2012 11/12/2012 5 N/A N/A 2 2 FA 
26 
160
8 3 
F
M 
BRANCH-
D'LPSA V-H 
Coordinatio
n Issue Hard 11/7/2012 12/6/2012 29 M D'LPSA 2 2 Move 
26 
161
0 3 EF 
BRANCH,M
AIN-JBOX H-V 
Coordinatio
n Issue Hard 11/7/2012 11/20/2012 13 N/A N/A 2 3 FA 
27 
170
6 3 AE FURN-LGT V-V Design Issue Soft 11/10/2012 11/20/2012 10 E LGT 2 1 Move 
27 
170
8 3 
M
P 
D'LPEA-
DHW H-H 
Coordinatio
n Issue 
Barely 
Clipping 11/10/2012 11/20/2012 10 M D'LPEA 2 2 Move 
27 
171
0 3 
F
M 
BRANCH-
D'LPSA H-H 
Coordinatio
n Issue 
Barely 
Clipping 11/10/2012 11/20/2012 10 F BRANCH 2 2 Move 
27 
171
4 3 
E
M 
CON-
R'MPSA 
H-
H(X) 
Coordinatio
n Issue 
Barely 
Clipping 11/10/2012 11/29/2012 19 E CON 2 6 Raise 
27 171 3 E CON- V-H Coordinatio Barely 11/10/2012 11/29/2012 19 M R'LPSA 2 2 Move 
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5 M R'LPSA n Issue Clipping 
27 
171
6 3 FP MAIN-CHW V-H 
Coordinatio
n Issue Hard 11/10/2012 11/20/2012 10 F MAIN 2 2 Move 
28 
180
1 4 
M
S 
R'MPSA-
STLB 
H-
H(X) 
Modeling 
Error 
Barely 
Clipping 11/14/2012 11/27/2012 13 M R'MPSA 2 2 Lower 
28 
180
2 4 PS DHW-STLB V-H 
Modeling 
Error 
Barely 
Clipping 11/14/2012 11/27/2012 13 N/A N/A 2 2 FA 
28 
180
3 4 
E
M LGT-GRL H-H 
Coordinatio
n Issue Hard 11/14/2012 11/27/2012 13 M GRL 2 3 Move 
28 
180
4 4 
E
M LGT-GRL H-H 
Coordinatio
n Issue Hard 11/14/2012 11/27/2012 13 M GRL 2 3 Move 
28 
180
5 4 
E
M 
LGT-
D'MPSA H-H 
Coordinatio
n Issue Hard 11/14/2012 11/27/2012 13 E LGT 2 2 Move 
28 
180
6 4 
E
M LGT-R'LPSA H-H 
Coordinatio
n Issue Hard 11/14/2012 11/27/2012 13 M R'LPSA 2 3 Raise 
28 
180
7 4 
E
M LGT-GRL H-H 
Coordinatio
n Issue Hard 11/14/2012 11/27/2012 13 M GRL 2 3 Move 
28 
180
8 4 
M
M 
R'MPSA-
R'LPSA 
H-
H(X) 
Coordinatio
n Issue 
Barely 
Clipping 11/14/2012 11/27/2012 13 M R'LPSA 2 4 Reroute 
28 
180
9 4 
E
M LGT-GRL H-H 
Coordinatio
n Issue Hard 11/14/2012 11/27/2012 13 M GRL 2 3 Move 
28 
181
0 4 
E
M LGT-FCU H-H 
Coordinatio
n Issue Hard 11/14/2012 11/27/2012 13 E LGT 2 2 Move 
28 
181
1 4 EF LGT-HEAD H-V 
Coordinatio
n Issue Hard 11/14/2012 11/27/2012 13 F HEAD 2 2 Move 
28 
181
2 4 EF LGT-HEAD H-V 
Coordinatio
n Issue Hard 11/14/2012 11/27/2012 13 F HEAD 2 2 Move 
28 
181
2 4 EF LGT-HEAD H-V 
Coordinatio
n Issue Hard 11/14/2012 11/27/2012 13 F HEAD 2 2 Move 
28 
181
2 4 EF LGT-HEAD H-V 
Coordinatio
n Issue Hard 11/14/2012 11/27/2012 13 F HEAD 2 2 Move 
28 
181
2 4 EF LGT-HEAD H-V 
Coordinatio
n Issue Hard 11/14/2012 11/27/2012 13 F HEAD 2 2 Move 
28 181 4 EF LGT-HEAD H-V Coordinatio Hard 11/14/2012 11/27/2012 13 F HEAD 2 2 Move 
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2 n Issue 
28 
181
2 4 EF LGT-HEAD H-V 
Coordinatio
n Issue Hard 11/14/2012 11/27/2012 13 F HEAD 2 2 Move 
28 
181
2 4 EF LGT-HEAD H-V 
Coordinatio
n Issue Hard 11/14/2012 11/27/2012 13 F HEAD 2 2 Move 
28 
181
2 4 EF LGT-HEAD H-V 
Coordinatio
n Issue Hard 11/14/2012 11/27/2012 13 F HEAD 2 2 Move 
28 
181
2 4 EF LGT-HEAD H-V 
Coordinatio
n Issue Hard 11/14/2012 11/27/2012 13 F HEAD 2 2 Move 
28 
181
3 4 
M
P 
D'MPSA-
DHWR H-V 
Coordinatio
n Issue 
Barely 
Clipping 11/14/2012 11/27/2012 13 N/A N/A 2 2 FA 
28 
181
4 4 
F
M MAIN-FCU H-V 
Coordinatio
n Issue 
Clearanc
e 11/14/2012 11/27/2012 13 F MAIN 2 1 Reroute 
28 
181
5 4 
E
M 
CON-
D'LPSA,D'
MPSA 
H-
H,H(
X) 
Coordinatio
n Issue Hard 11/14/2012 11/29/2012 15 E CON 2 4 Raise 
28 
181
6 4 
E
M 
CON-
R'LPSA,D'L
PSA 
H-
H,H(
X) 
Coordinatio
n Issue Hard 11/14/2012 11/29/2012 15 E CON 2 7 Move 
28 
181
7 4 
E
M 
CON-
D'LPSA 
H-
H(X) 
Coordinatio
n Issue Hard 11/14/2012 11/29/2012 15 E CON 2 7 Raise 
28 
181
8 4 
E
M 
CON-
D'MPSA H-H 
Coordinatio
n Issue 
Clearanc
e 11/14/2012 11/29/2012 15 E CON 2 1 Move 
28 
181
9 4 
E
M 
CON-
R'LPSA H-V 
Coordinatio
n Issue Hard 11/14/2012 11/27/2012 13 M R'LPSA 2 3 Reroute 
28 
182
0 4 
E
M 
CON-
R'LPSA H-V 
Coordinatio
n Issue Hard 11/14/2012 11/27/2012 13 M R'LPSA 2 6 Reroute 
28 
182
2 4 FP 
BRANCH-
SAN H-V 
Coordinatio
n Issue 
Barely 
Clipping 11/14/2012 11/27/2012 13 F BRANCH 2 2 Remove 
29 
190
1 4 AF 
FURN-
HEAD V-V 
Modeling 
Error Hard 11/26/2012 11/29/2012 3 F HEAD 2 2 Remove 
29 
190
2 4 EP 
CON-
DHWR 
H-
H(X) 
Coordinatio
n Issue Hard 11/26/2012 11/29/2012 3 E CON 2 7 Raise 
29 190 4 E LGT-GRL H-H Coordinatio Hard 11/26/2012 12/4/2012 8 M GRL 2 3 Move 
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4 M n Issue 
29 
190
5 4 
E
M LGT-GRL H-H 
Coordinatio
n Issue Hard 11/26/2012 12/4/2012 8 M GRL 2 3 Move 
29 
190
7 4 
E
M LGT-GRL H-H 
Coordinatio
n Issue Hard 11/26/2012 12/4/2012 8 M GRL 2 3 Move 
29 
190
8 4 
F
M HEAD-GRL H-V 
Coordinatio
n Issue Hard 11/26/2012 11/29/2012 3 F HEAD 2 3 Move 
29 
190
9 4 
E
M 
HNGR-
R'LPSA V-H 
Coordinatio
n Issue Hard 11/26/2012 11/29/2012 3 E CON 2 2 Move 
30 
200
1 5 
M
S R'LPSA-STL 
H-
H(X) 
Coordinatio
n Issue 
Barely 
Clipping 11/26/2012 11/30/2012 4 M R'LPSA 2 2 Reroute 
30 
200
1 5 
M
P 
R'LPSA-
STM 
H-
H(X) 
Coordinatio
n Issue 
Barely 
Clipping 11/26/2012 11/30/2012 4 M R'LPSA 2 2 Reroute 
30 
200
2 5 
M
S D'LPSA-STL H-H 
Coordinatio
n Issue Hard 11/26/2012 11/30/2012 4 M D'LPSA 2 5 Lower 
30 
200
3 5 
M
S D'LPSA-STL 
H-
H(X) 
Coordinatio
n Issue Hard 11/26/2012 11/30/2012 4 M D'LPSA 2 2 
Reshap
e_Raise 
30 
200
3 5 
M
P 
D'LPSA-
STM 
H-
H(X) 
Coordinatio
n Issue Hard 11/26/2012 11/30/2012 4 M D'LPSA 2 2 
Reshap
e_Raise 
30 
200
4 5 
M
S D'LPEA-STL H-H 
Coordinatio
n Issue Hard 11/26/2012 11/30/2012 4 M D'LPEA 2 3 
Reshap
e 
30 
200
5 5 
M
S D'LPSA-STL 
H-
H(X) 
Coordinatio
n Issue Hard 11/26/2012 11/30/2012 4 M D'LPSA 2 2 Lower 
30 
200
6 5 
M
S D'LPSA-STL 
H-
H(X) 
Coordinatio
n Issue 
Barely 
Clipping 11/26/2012 11/30/2012 4 M D'LPSA 2 2 Lower 
30 
200
6 5 
M
S 
R'LPSA-
STLB H-V 
Coordinatio
n Issue Hard 11/26/2012 12/4/2012 8 M R'LPSA 2 2 Reroute 
30 
200
7 5 
M
S D'LPSA-STL 
H-
H(X) 
Coordinatio
n Issue 
Barely 
Clipping 11/26/2012 11/30/2012 4 M D'LPSA 2 2 Lower 
30 
200
8 5 
M
S 
R'LPSA-
STLB H-V 
Coordinatio
n Issue Hard 11/26/2012 11/30/2012 4 M R'LPSA 2 2 Lower 
30 
200
9 5 
M
S R'LPSA-KIC H-V 
Coordinatio
n Issue Hard 11/26/2012 11/30/2012 4 M R'LPSA 2 4 Move 
30 201 5 M D'LPRA-KIC V-V Coordinatio Hard 11/26/2012 11/30/2012 4 M D'LPRA 2 2 Move 
140 
 
0 S n Issue 
30 
201
1 5 
M
S 
D'LPOA-
STLB 
H-
H(X) 
Coordinatio
n Issue 
Clearanc
e 11/26/2012 11/30/2012 4 M D'LPOA 2 1 Lower 
30 
201
2 5 
M
M 
D'MPSA-
CHWR 
H-
H(X) 
Coordinatio
n Issue Hard 11/26/2012 11/30/2012 4 M CHWR 2 4 Reroute 
30 
201
3 5 
M
P 
D'LPSA-
STM 
H-
H(X) 
Coordinatio
n Issue 
Barely 
Clipping 11/26/2012 11/30/2012 4 P STM 2 2 Move 
30 
201
4 5 
M
P 
D'LPSA-
STM 
H-
H(X) 
Coordinatio
n Issue Hard 11/26/2012 11/30/2012 4 M D'LPSA 2 2 Reroute 
30 
201
5 5 
M
P 
D'LPSA-
STM 
H-
H(X) 
Coordinatio
n Issue Hard 11/26/2012 11/30/2012 4 M D'LPSA 2 2 Reroute 
31 
210
3 3 
F
M HEAD-GRL V-V 
Coordinatio
n Issue Hard 11/29/2012 12/6/2012 7 F HEAD 2 3 Move 
31 
210
5 3 
E
M LGT-R'LPSA H-H 
Coordinatio
n Issue Hard 11/29/2012 11/30/2012 1 M R'LPSA 2 2 Reroute 
31 
210
6 3 
E
M 
LGT-
D'MPSA H-H 
Coordinatio
n Issue Hard 11/29/2012 12/6/2012 7 E LGT 2 4 Move 
31 
210
6 3 
E
M LGT-GRL H-H 
Coordinatio
n Issue Hard 11/29/2012 11/30/2012 1 M GRL 2 10 Move 
31 
210
7 3 EF 
LGT-
BRANCH H-H 
Coordinatio
n Issue 
Barely 
Clipping 11/29/2012 12/6/2012 7 F BRANCH 2 4 Move 
31 
210
8 3 EF LGT-MAIN H-H 
Coordinatio
n Issue 
Barely 
Clipping 11/29/2012 12/6/2012 7 F MAIN 2 2 Reroute 
31 
210
9 3 EF 
LGT-
BRANCH V-H 
Coordinatio
n Issue 
Clearanc
e 11/29/2012 12/6/2012 7 F BRANCH 2 1 Move 
31 
211
0 3 
F
M 
BRANCH-
R'LPSA 
H-
H(X) 
Coordinatio
n Issue Hard 11/29/2012 11/30/2012 1 M R'LPSA 2 2 Raise 
31 
211
3 3 
E
M 
HNGR-
R'LPSA V-H 
Coordinatio
n Issue 
Barely 
Clipping 11/29/2012 12/6/2012 7 M R'LPSA 2 2 Move 
31 
211
4 3 FP 
BRANCH-
SAN 
H-
H(X) 
Coordinatio
n Issue Hard 11/29/2012 12/6/2012 7 F BRANCH 2 2 Move 
31 
211
5 3 AP 
WALL-
PLUMB V-V 
Modeling 
Error Hard 11/29/2012 12/4/2012 5 P PLUMB 2 5 Move 
32 220 5 M R'LPSA-KIC H- Coordinatio Hard 11/30/2012 12/4/2012 4 M R'LPSA 2 2 Lower 
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1 S H(X) n Issue 
32 
220
2 5 
M
S R'LPEA-STL 
H-
H(X) 
Coordinatio
n Issue Hard 11/30/2012 12/4/2012 4 M 
R'LPSA,R'
LPEA 2 3 
Raise,Re
route 
32 
220
2 5 
A
M WALL-VAV V-H 
Coordinatio
n Issue 
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e 11/30/2012 12/4/2012 4 M VAV 2 1 Verify 
32 
220
3 5 
M
S R'LPSA-STL V-H 
Modeling 
Error Hard 11/30/2012 12/4/2012 4 M R'LPSA 2 2 Move 
32 
220
5 5 FS MAIN-KIC H-V 
Modeling 
Error 
Barely 
Clipping 11/30/2012 12/4/2012 4 F MAIN 2 2 Move 
32 
220
6 5 ES CON-KIC H-V 
Modeling 
Error Hard 11/30/2012 12/4/2012 4 E CON 2 6 Reroute 
32 
220
7 5 
A
M 
CLG-
D'LPRA H-H 
Modeling 
Error Hard 11/30/2012 12/4/2012 4 M D'LPRA 2 2 Raise 
32 
220
8 5 AP CLG-SAN H-H 
Modeling 
Error Hard 11/30/2012 12/4/2012 4 P SAN 2 2 Remove 
32 
221
0 5 
E
M 
CON-
D'LPSA 
H-
H(X) 
Coordinatio
n Issue Hard 11/30/2012 12/4/2012 4 E CON 2 2 Raise 
32 
221
1 5 
E
M 
CON-
D'MPSA 
H-
H(X) 
Coordinatio
n Issue Hard 11/30/2012 12/4/2012 4 E CON 2 7 Raise 
32 
221
2 5 
E
M 
CON-
D'LPOA 
H-
H(X) 
Coordinatio
n Issue Hard 11/30/2012 12/4/2012 4 E CON 2 7 Raise 
32 
221
2 5 
F
M 
HEAD-
D'LPOA V-H 
Coordinatio
n Issue Hard 11/30/2012 12/4/2012 4 F HEAD 2 4 Move 
32 
221
4 5 
E
M 
CON-
D'LPSA H-H 
Coordinatio
n Issue Hard 11/30/2012 12/4/2012 4 E CON 2 2 Move 
32 
221
5 5 
E
M 
HNGR-
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Clipping 11/30/2012 12/4/2012 4 E HNGR 2 2 Move 
32 
221
6 5 
E
M 
CON-
R'LPSA H-H 
Coordinatio
n Issue 
Barely 
Clipping 11/30/2012 12/4/2012 4 E CON 2 4 Raise 
32 
221
7 5 
E
M CON-FCU H-H 
Coordinatio
n Issue Hard 11/30/2012 12/4/2012 4 E CON 2 7 Raise 
32 
221
8 5 
E
M 
CON-
D'LPSA 
H-
H(X) 
Coordinatio
n Issue Hard 11/30/2012 12/4/2012 4 E CON 2 5 Raise 
32 221 5 M CHWR-SAN V-H Coordinatio Hard 11/30/2012 12/4/2012 4 P SAN 2 2 Move 
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9 P n Issue 
32 
222
0 5 
E
M 
CON-
CHWR H-V 
Coordinatio
n Issue Hard 11/30/2012 12/4/2012 4 E CON 2 5 Raise 
33 
230
3 3 
E
M 
CON-
R'LPSA 
H-
H(X) 
Coordinatio
n Issue 
Barely 
Clipping 12/3/2012 12/6/2012 3 M R'LPSA 2 6 Raise 
33 
230
4 3 ES CON-STLB 
H-
H(X) 
Modeling 
Error Hard 12/3/2012 12/6/2012 3 E CON 2 9 Lower 
34 
240
1 3 
F
M 
BRANCH-
D'LPSA 
H-
H(X) 
Coordinatio
n Issue 
Barely 
Clipping 12/4/2012 12/6/2012 2 M D'LPSA 2 2 Reroute 
34 
240
2 3 
E
M 
HNGR-
R'LPSA V-H 
Coordinatio
n Issue Hard 12/4/2012 12/6/2012 2 M R'LPSA 2 2 Reroute 
34 
240
4 3 
E
M 
CON-
R'LPSA 
H-
H(X) 
Coordinatio
n Issue 
Barely 
Clipping 12/4/2012 12/6/2012 2 M R'LPSA 2 6 Raise 
 
 
143 
 
Appendix D – Novice Experiment Design  
D.1 PROCEDURES  
1. Click on the link that was sent to you by email 
(https://meeting.austin.utexas.edu/XXX/) 
2. Enter as a Guest 
3. Download and open the files (.nwd & .doc) from “File Share”  
4. Once ready, start sharing desktop 
5. Analyze the clashes in the model and fill in the “Clash Report Template”  with 
your analysis 
6. When you have finished, stop sharing desktop 
7. Save the clash report document and send it back to Li (celeste.wl05@gmail.com) 
 
D.2 SCENARIOS   
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